
A G E N D A

Sacramento Transportation Authority
Sacramento Abandoned Vehicle Service Authority (SAVSA)

700 H Street, Suite 1450 • Sacramento, California • 95814

THURSDAY MAY 11, 2023 1:30 PM

Members: Rich Desmond (Chair), Sue Frost, Eric Guerra (Vice Chair), Patrick 
Hume, Jayna Karpinski-Costa, Patrick Kennedy, Caity Maple, 
Rosario Rodriguez, Paul Sandhu, Phil Serna, Bobbie Singh-Allen, 
Kevin Spease, Karina Talamantes, Donald Terry, Katie Valenzuela, 
Mai Vang

Alternates: Bret Daniels, Shawn Farmer, Mike Kozlowski, Siri Pulipati, Darren 
Suen, Nick Avdis

The Governing Boards of the Sacramento Transportation Authority (STA) and 
the Sacramento Abandoned Vehicle Service Authority (SAVSA) meet 
concurrently.

PUBLIC COMMENT PROCEDURES

In-Person Public Comment
Speakers will be required to complete and submit a speaker request form to 
Clerk staff. The Chairperson will invite each individual to the podium to make 
a verbal comment.

Telephonic Public Comment
On the day of the meeting dial (916) 875-2500 to make a verbal public 
comment (follow the prompts for instructions). Refer to the agenda and listen 
to the live meeting to determine when is the best time to call to be placed in 
queue for a specific agenda item. Callers may be on hold for up to an 
extended period of time and should plan accordingly. When the Chairperson 
opens public comment for a specific agenda item or off-agenda matter, callers 
will be transferred from the queue into the meeting to make a verbal 
comment. Each agenda item queue will remain open until the public comment 
period is closed for that specific item.
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Written Comment
Contact information is optional. Written communication is distributed, 
published and filed in the record

 Send an email comment to BoardClerk@saccounty.gov. Include
meeting date and agenda item number or off-agenda item.

 Mail a comment to 700 H Street, Suite 2450, Sacramento, CA 95814.
Include meeting date and agenda item number or off-agenda item.

VIEW MEETING

The meeting is videotaped and cablecast live on Metrocable 14 on the 
Comcast, Consolidated Communications and AT&T U-Verse Systems. It is 
closed captioned for hearing impaired viewers and webcast live at 
http://metro14live.saccounty.gov. There will be a rebroadcast of this 
meeting on Sunday at 2:00 p.m.

MEETING MATERIAL

The on-line version of the agenda and associated material is available at 
https://www.sacta.org/ (click on “Meetings”). Some documents may not be 
posted on-line because of size or format (maps, site plans, renderings). 
Contact the Clerk’s Office at (916) 874-5411 to obtain copies of documents.

ACCOMMODATIONS

Requests for accommodations pursuant to the Americans with Disabilities Act 
(ADA) should be made with the Clerk’s Office by telephone at (916) 874- 
5411 (voice) and CA Relay Services 711 or BoardClerk@saccounty.gov prior 
to the meeting.

mailto:BoardClerk@saccounty.gov
http://metro14live.saccounty.gov
http://www.sacta.org/
mailto:BoardClerk@saccounty.gov
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CALL TO ORDER / ROLL CALL / PLEDGE OF ALLEGIANCE

COMMENT ITEMS

1. Comments From The Public Regarding Matters Not
On The Agenda

2. Executive Director's Report Kevin M. Bewsey

CONSENT ITEMS

3. Approve Action Summary: March 9, 2023
Sacramento Transportation Authority (STA)
Governing Board Meeting ◄

Jennifer Doll

4. SacMetro Freeway Service Patrol Status Report —
3rd Quarter Fiscal Year 2022-23

Jennifer Doll

5. Capital Project Status Reports —
2nd Quarter Fiscal Year 2022-23

Dustin Purinton

SEPARATE ITEMS

6. Introduce Draft STA Budget For Fiscal Year 2023-
24 And Continue To June Board Meeting ◄

Dustin Purinton

7. Freeway Service Patrol Zone 2 Request for Bids
Determination and Contract Extension
Amendment ◄

Jennifer Doll
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8. Presentation of the Traffic Control and Safety Five 
Year Programs and Authorizing The Executive 
Director To Sign Measure A Ongoing Annual 
Programs Memorandum Of Understanding With 
The County Of Sacramento And Each Incorporated 
City Within ◄

Kevin M. Bewsey

9. Presentation of the Neighborhood Shuttle Cycle 2 
Proposals

Kevin M. Bewsey

10. Update On The Refunding Of The 2009C, 2014A, 
And 2015A Series Bonds Variable Rate To
Fixed Rate

Dustin Purinton

11. Comments Of Authority Members All

◄ Denotes items that require Board action

– – – – – – – – – – – – – – – – – –
Staff reports and associated materials are available online at 

www.sacta.org. For assistance with agenda packets, please contact 
STA at (916) 323-0080 or info@sacta.org. For questions regarding 
the agenda or any item on the agenda, please contact Kevin M. 

Bewsey at (916) 323-0080 or Kevin@sacta.org.

http://www.sacta.org/
mailto:info@sacta.org
mailto:Kevin@sacta.org


MAY 11, 2023 AGENDA ITEM # 2

EXECUTIVE DIRECTOR’S REPORT

Action Requested: Receive and File 

Key Staff: Kevin M. Bewsey, Executive Director  

_____________________________________________________________________

SACOG 2022-2023 Regional Funding Round Staff Recommendations

On April 28th, Sacramento Area Council Of Governments (SACOG) released their staff 
recommendations for the 2022-2023 Regional Funding Round with approval anticipated at the 
May 18th SACOG board meeting. These recommendations include the award of $101.5 million to 
projects within Sacramento, Sutter, Yolo, and Yuba counties.  Approximately $67.1 million is being 
recommended for projects within Sacramento County.  

Results of Measure A’s Smart Growth Incentive Program (SGIP) Leveraging Strategy

In November the STA Governing board approved a strategy for leveraging Measure A’s Smart 
Growth Incentive Program (SGIP) as the minimum local match for the SACOG Community Design 
Program which is part of the Regional Funding Round. This strategy has resulted in $11 million 
in awards. In fact, all the competitive awards went to projects within Sacramento County.  This 
strategy leverages Measure A dollars at a 7.7 to 1 ratio and would allocate approximately $1.43 
million in Measure A SGIP funds as a match for the following SACOG awards:

 City of Citrus Heights, $4,000,000, Auburn Blvd Complete Streets Project – Phase 2
 City of Elk Grove, $400,000, Whitelock Parkway/State Route 99 Interchange POC
 City of Folsom, $400,000, Roundabout Feasibility Assessment
 City of Galt, $275,000, Fourth Street Promenade Extension
 City of Sacramento, $3,863,000, Broadway Complete Street Project Phase 3
 City of Sacramento, $1,062,000, El Camino Avenue Vision Zero
 Sacramento County, $1,000,000, Arden Way Phase 1 and 2

SB1 Funding Round Awards in June

The California Transportation Commission is set to make awards in several competitive Senate 
Bill 1 (SB 1) programs at its June CTC meeting. Many of our Measure A projects are pursuing 
these funds and staff will provide an update in June. This includes the two Local Partnership 
Program applications submitted by STA for the following projects:

 US 50 Gold Line Corridor Enhancement Project
 White Rock Road Safety and Congestion Relief Phase 3 Project

2
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SACOG 2024-2025 Regional Funding Round Working Groups

In March, SACOG began moving forward with a process to revise the upcoming regional funding 
round in fall of 2024 or spring of 2025. They have created two working groups that will meet 
through August 2024, which will help shape the upcoming round. The current regional funding 
round only includes 4 of the 6 counties in the SACOG region. This is due to El Dorado and Placer 
Counties both being Regional Transportation Planning Agencies (RTPA) which has allowed each 
of them to have their own separate funding round in the past. However, a correction action issued 
in April 2021 which was resolved in February 2023 makes all future funding rounds a 6-county 
round. The Federal Government does not recognize RTPA’s and will no longer allow a 
suballocation of federal funds to the RTPA’s. Instead, they will allow for performance based 
federal funding targets for each county. SACOG has created two working groups, one at the board 
level and another at the staff level to work through how a combined 6-county round would work 
with these performance-based targets and a mix of both federal and state funds.  Supervisor 
Desmond is representing Sacramento County on the board working group. For the staff working 
group, myself along with the Planning Directors and Public Works Directors are members.  I will 
provide updates as we move through this process.

Regional Prioritization for Competitive Grants at the Federal and Statewide Level

The number of competitive federal and statewide grant programs for transportation funding has 
steadily increased with SB 1 in 2017 and the Infrastructure Investment and Jobs Act (IIJA) in 
2021. Just in California alone there are nearly 500 cities and 58 counties competing for these 
funds making it very difficult for a single entity to punch through this sea of applications and get 
competitive grant awards.  Several regions have created a strategy of prioritizing projects for 
specific grant programs which can include limiting the number of applications that come from the 
region but can generate combined support behind specific regional beneficial projects.  STA staff 
along with staff from SACOG, and other agencies have begun discussing how this might be done 
and in a mutually beneficial way recognizing our shared priorities.  One region that has had some 
success in doing this is the Metropolitan Transportation Commission (MTC). The MTC is a multi-
county Metropolitan Planning Organization (MPO) representing the nine-county San Francisco 
Bay Area. SACOG has asked them to present at their Strategic Planning Committee on Monday, 
May 8, 2023, at 1:00 PM. I will be listening into this meeting and provide updates on this 
discussion as momentum is built.

SAVSA Legislative Update (AB 333)

On November 10, 2022, the STA and SAVSA Governing Board approved the re-establishment of 
the Sacramento Abandoned Vehicle Service Authority (SAVSA) program by pursuing state 
legislation. Assembly Bill 333 (AB 333) was introduced by State Assembly District 10, Stephanie 
Nguyen in January 30, 2023. AB 333 was then referred to the Assembly Transportation 
Committee for a hearing. However, staff from the Assembly Transportation Committee asked that 
AB 333 obtain the support from California State Association of Counties (CSAC) legal counsel 
before the scheduled hearing in April. County Counsel and CSAC legal staff could not come to 
agreement in time to meet the scheduling deadline of April 14th to make the Assembly 
Transportation Committee in year 1 of the 2-year session. We now have until January 2024 to 
come to an agreement on the language or take an alternative approach.



MAY 11, 2023 AGENDA ITEM # 3
APPROVE ACTION SUMMARY: MARCH 9, 2023 STA GOVERNING BOARD MEETING

Action Requested: Approve
Key Staff: Jennifer Doll, Special Programs Manager

_______________________________________________________________________

Recommendation

Approve the attached Action Summary of the March 9, 2023 meeting of the STA Governing Board. 

Attachment
1. Action Summary

33



 

 1 March 9, 2023 

 
 

REVISED 
ACTION SUMMARY 

SACRAMENTO TRANSPORTATION AUTHORITY 
SACRAMENTO ABANDONED VEHICLE SERVICE AUTHORITY 

700 "H" STREET - SUITE 1450 
SACRAMENTO, CALIFORNIA 95814 

 
THURSDAY MARCH 9, 2023 1:30 PM 

 
 
 
Members: Rich Desmond (Chair), Sue Frost, Eric Guerra (Vice Chair), Patrick 

Hume, Jayna Karpinski-Costa, Patrick Kennedy, Caity Maple, 
Rosario Rodriguez, Paul Sandhu, Phil Serna, Bobbie Singh-Allen, 
Kevin Spease, Karina Talamantes, Donald Terry, Katie Valenzuela, 
Mai Vang 

  (Members Maple, Terry and Valenzuela were not present) 

Alternates: Bret Daniels, Shawn Farmer, Mike Kozlowski, Siri Pulipati, Darren 
Suen, Nick Avdis 

 

 
The Governing Boards of the Sacramento Transportation Authority (STA) and 
the Sacramento Abandoned Vehicle Service Authority (SAVSA) meet 
concurrently. 
 

PUBLIC COMMENT PROCEDURES 
 
In-Person Public Comment 
Speakers will be required to complete and submit a speaker request form to 
Clerk staff. The Chairperson will invite each individual to the podium to make 
a verbal comment. 
 
Telephonic Public Comment 
On the day of the meeting dial (916) 875-2500 to make a verbal public 
comment (follow the prompts for instructions). Refer to the agenda and listen 
to the live meeting to determine when is the best time to call to be placed in 
queue for a specific agenda item. Callers may be on hold for up to an 
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extended period of time and should plan accordingly. When the Chairperson 
opens public comment for a specific agenda item or off-agenda matter, callers 
will be transferred from the queue into the meeting to make a verbal 
comment. Each agenda item queue will remain open until the public comment 
period is closed for that specific item. 
 
Written Comment 
Contact information is optional. Written communication is distributed, 
published and filed in the record 
 

• Send an email comment to BoardClerk@saccounty.gov. Include 
meeting date and agenda item number or off-agenda item. 

• Mail a comment to 700 H Street, Suite 2450, Sacramento, CA 95814. 
Include meeting date and agenda item number or off-agenda item. 

 
VIEW MEETING 

 
The meeting is videotaped and cablecast live on Metrocable 14 on the 
Comcast, Consolidated Communications and AT&T U-Verse Systems. It is 
closed captioned for hearing impaired viewers and webcast live at 
http://metro14live.saccounty.gov. There will be a rebroadcast of this meeting 
on Sunday at 2:00 p.m. 
 

MEETING MATERIAL 
 
The on-line version of the agenda and associated material is available at 
https://www.sacta.org/ (click on “Meetings”). Some documents may not be 
posted on-line because of size or format (maps, site plans, renderings). 
Contact the Clerk’s Office at (916) 874-5411 to obtain copies of documents. 
 

ACCOMMODATIONS 
 
Requests for accommodations pursuant to the Americans with Disabilities Act 
(ADA) should be made with the Clerk’s Office by telephone at (916) 874- 
5411 (voice) and CA Relay Services 711 or BoardClerk@saccounty.gov prior 
to the meeting. 
 

CALL TO ORDER / ROLL CALL / PLEDGE OF ALLEGIANCE 
 

COMMENT ITEMS 
 
 
1.  Comments From The Public Regarding Matters Not On The 

Agenda 
 

1:34 PM Board Action: The Chair of the Independent Taxpayers Oversight 
Committee (ITOK) Mr. Robert Holderness reported that Chairperson Rich 

mailto:BoardClerk@saccounty.gov
http://metro14live.saccounty.gov.there/
http://www.sacta.org/
mailto:BoardClerk@saccounty.gov
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Desmond has appointed David Tate as an Ex-Officio members and José Luis 
Cáceres as a voting member to the Committee. 
 
Mr. Holderness stated that the Committee hopes to provide counsel 
regarding bond refinancing issues, a development agreement review to 
increase developer fees Countywide, and to possibly weigh in on 
performance audits. 

 
 
2.  Executive Director's Report 

 
1:37 Board Action: Executive Director Kevin Bewsey welcomed the new Clerk 
Lydia Frazier from the Office of the Clerk of the Board at Sacramento County. 
She is replacing Dorelle Johnson who has moved onto other opportunities. 
Lydia will be supported by Alma Munoz from Sacramento County who has 
been working with the STA Governing Board for the last five years.  
 
Mr. Bewsey provided the following updates: 
Sacramento Countywide Transportation Mitigation Fee Program Update: 
In April of 2022, the Sacramento Transportation Authority (STA) Governing 
Board awarded a consultant contract to GHD Incorporated to perform an 
update to the Nexus Study for the Sacramento Countywide Transportation 
Mitigation Fee Program (SCTMFP). This is a small fee program created with 
approval of Measure A in 2009. STA has been working with GHD and the 
local agencies to complete this work. Most recently STA helped gather 
updated cost and funding information from local agencies on the projects 
included in the original nexus study. We anticipate pushing back the adoption 
of an updated nexus study until fall of 2023, to complete additional outreach 
for the updated fee. 
 
Extension of the Standby Bond Purchase Agreement for the 2015A Series: 
On February 23, 2023, STA staff completed a five-year extension of the 
Standby Bond Purchase Agreement, for the 2015A Series, with Sumitomo 
Mitsui Banking Corporation. Staff reviewed related competitive bids with PFM 
Financial Advisors, STA’s Consulting Financial Advisor. STA was able to 
negotiate a competitive Commitment Fee Rate of 0.34%. 
 
Active Transportation Program Update: 
As many of you are aware the Active Transportation Program (ATP) 
competitive grant program received a onetime increase of $1 billion dollars 
increasing the total funding to $1.7 Billion for this cycle of funding. This 
funding is split between state and regional competitive programs with 
agencies being able to submit applications at both levels. The state awards 
occurred in December of 2022 with $39 million going to projects in 
Sacramento County and the incorporated cities. At the regional level, SACOG 
has recommended the award of $34.8 million to these agencies with formal 
board action anticipated in March of 2023. This represents an investment of 
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$73.8 million into active transpiration over the next two years. Below is a 
summary of these projects. 
 
State Awards: 

• Elkhorn Boulevard Complete Streets Project, Sacramento County 
• Envision Broadway in Oak Park, City of Sacramento 
• Franklin Boulevard Complete Street – Phase 3, City of Sacramento 
• I Street Bridge Deck Conversion, City of Sacramento and West Sacramento 
• Stockton Blvd Complete Streets Project, Sacramento County 
• Zinfandel Drive Bicycle and Pedestrian Overcrossing, City of Rancho Cordova 
• Regional Awards 
• Arcade Cripple Creek Extension, City of Citrus Heights 
• Bell Street Safe Routes to School, Sacramento County 
• Dry Creek Parkway Trail, Sacramento County 
• Folsom Placerville Rail Trail Gap Closure Project, City of Folsom 
• Laguna Creek Inter Regional Trail Crossing at State Route 99, City of Elk Grove 
• 9th Street Separated Bikeway Project, City of Sacramento 

 
 

CONSENT ITEMS 
 

1:43 PM Board Action: Eric Guerra/ Rosario Rodriguez - Approved the 
Consent Matters, Items 3 through 9, as recommended. 
 
 
AYES: Nick Avdis, Rich Desmond, Sue Frost, Eric Guerra, Patrick Hume, 
Jayna Karpinski-Costa, Patrick Kennedy, Rosario Rodriguez, Paul Sandhu, 
Bobbie Singh-Allen, Kevin Spease, Karina Talamantes, Mai Vang 
NOES: None 
ABSTAIN: None 
ABSENT: Caity Maple, Donald Terry, Katie Valenzuela  
RECUSAL: None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 

 
 
3.  Approve Action Summary: February 9, 2023 Sacramento 

Transportation Authority (STA) Governing Board Meeting 
 
 

1:43 PM Board Action: Received and filed. 
 
 
4.  Budget To Actual Reports For Fiscal Year To Date Through 

December 31, 2022 
 

1:43 PM Board Action: Received and filed. 
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5.  Approve A Fiscal Year 2022-23 Mid-Year Budget Amendment 
For The Authority And Sacramento Abandoned Vehicle Service 
Authority (SAVSA) 

 
1:43 PM Board Action: Approved as recommended. 

 
 
6.  Authorize Amendments To The City Of Sacramento Measure A 

Capital Allocation And Expenditure Contracts 
 

1:43 PM Board Action: Approved as recommended. 
 
 
7.  Authorize An Amendment To The Sacramento Transportation 

Authority Measure A Consolidated Transportation Service 
Agency (CTSA) Grant Agreement With Sacramento Regional 
Transit 

 
1:43 PM Board Action: Approved as recommended. 

 
 
8.  Authorize An Amendment To The Sacramento Transportation 

Authority Measure A Consolidated Transportation Service 
Agency (CTSA) Grant Agreement With Paratransit 

 
1:43 PM Board Action: Approved as recommended. 

 
 
9.  Authorize An Amendment To Extend The Term Of The Nexus 

Study Update Consulting Services Agreement 
 

1:43 PM Board Action: Received and filed. 
 
 

SEPARATE ITEMS 
 
 
10.  Sacramento Area Council Of Governments Presentation On The 

2025 Blueprint And Other Major Initiatives 
 

1:44 PM Board Action: Presentation was made by Executive Director James 
Corless from the Sacramento Area Council of Governments (SACOG) on Long 
Range Regional Planning as it relates to a strategy for metropolitan 
transportation for sustainable communities. Directors expressed positive 
views regarding the City of Sacramento's Valley Regional Transit (VRT) 
approach to mass transportation, and stated that bus rapid transit is more 
flexible, efficient and malleable with vast and emerging technologies. 
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Directors would like to see the Green Means Go program extended in the 
Rosemont Area to include the corridor along Keifer Boulevard.  
 
Mr. Corless announced that SACOG will be presenting a Blueprint Workshop 
on June 16, 2023 at the Folsom Community Center. There will be 
opportunities to participate in hands-on activities with elected officials and 
community leaders from across the Sacramento Region. Input shared by 
participants will be used to assist in the development of the SACOG long-
range plan, the 2025 Blueprint. 
 
Report was received and filed. 

 
 
11.  Sacramento Metropolitan Air Quality Management District 

Presentation And Approval Of The Transportation Related Air 
Quality Five Year Program And Authorizing The Executive 
Director To Sign A Measure A Ongoing Annual Programs 
Memorandum Of Understanding 

 
2:48 PM Board Action: Mai Vang/ Eric Guerra - Approved the Transportation-
Related Air Quality Program, and authorized the Executive Director to sign a 
Measure A ongoing annual programs Memorandum of Understanding with the 
Sacramento Metropolitan Air Quality Management District (SMAQMD). 
 
AYES: Nick Avdis, Rich Desmond, Sue Frost, Eric Guerra, Patrick Hume, 
Jayna Karpinski-Costa, Patrick Kennedy, Rosario Rodriguez, Paul Sandhu, 
Bobbie Singh-Allen, Kevin Spease, Karina Talamantes, Mai Vang 
NOES: None 
ABSTAIN: None 
ABSENT: Caity Maple, Donald Terry, Katie Valenzuela  
RECUSAL: None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 

 
 
12.  Presentation On The Refunding Of The 2009C, 2014A And 

2015A Series Bonds Variable Rate To Fixed Rate 
 

3:18 PM Board Action: Mai Vang/ Eric Guerra - Directed Staff to continue 
exploring financing options, and report findings to the Board on an annual 
basis. 
 
AYES: Nick Avdis, Rich Desmond, Sue Frost, Eric Guerra, Jayna Karpinski-
Costa, Rosario Rodriguez, Paul Sandhu, Bobbie Singh-Allen, Kevin Spease, 
Karina Talamantes, Mai Vang 
NOES: None 
ABSTAIN: None 
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ABSENT: Patrick Hume, Patrick Kennedy, Caity Maple, Donald Terry, Katie 
Valenzuela  
RECUSAL: None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 

 
 
13.  Comments Of Authority Members 

 
3:18 PM Board Action: Members mentioned the possibility of providing a 
stipend to volunteers. Executive Director Kevin Bewsey will explore options 
and report findings to the Board at a future meeting. 

 
 

Respectfully Submitted, 
 
 
 

LYDIA FRAZIER, Deputy Clerk II 
 



MAY 11, 2023 AGENDA ITEM # 4
SACMETRO FREEWAY SERVICE PATROL STATUS REPORT —
3RD QUARTER FISCAL YEAR 2022-23

Action Requested: Receive and File
Key Staff: Jennifer Doll, Special Programs Manager

_______________________________________________________________________

Third Quarter Fiscal Year 2023 Stats

SacMetro FSP provided 8,370 assists for the quarter—historically normal for this time of year. 
Motorist completed 165 surveys—an increase of 50 percentage from the last quarter. 

Types of Problems Response Times Service Rating

74 percent of assists were 
related to accidents, 

mechanical problems, and flat 
tires during this period.

70 percent of motorists 
reported waiting less than 10 

minutes before FSP appeared 
on scence.

98 percent of the 165 surveys 
reported excellent service. 149 
surveys included comments of 

gratitude and appreciation.

The following are some of the survey responses: 

 The driver was Miguel and he was very helpful and courteous. I appreciate the service you all 
provide. Thank you again.

 Chris was very helpful, fast, and nice. Huge help considering my insurance roadside service 
was taking forever and impossible to deal with. Grateful.

 Awesome service! Nice to see taxes in action!

 Francisco was amazing. Got me back on the road in no time.

 Joseph was so helpful! He changed my tire and got me back on the road quickly. I was in a 
dangerous spot and he was able to get me back on the road safely. This is a great service!

 These people were great. For once I feel my tax dollars were well spent.

 Brian was fantastic - a great man and helped me out almost as soon as the accident 
happened. I’m grateful for this service!

 Nick was amazing! Very professional and my guardian Angel!

4



MAY 11, 2023 AGENDA ITEM # 5
CAPITAL PROJECT STATUS REPORTS – 2ND  QUARTER FISCAL YEAR 2022-23. 

Action Requested: Receive and File
Key Staff: Dustin Purinton, Accounting Manager

_______________________________________________________________________

The Authority is currently under contract for the following 19 capital projects.  This list of projects 
includes both projects funded out of the Capital portion of Measure A and the Smart Growth 
Inceptive Program (SGIP) portion of Measure A’s Sacramento Countywide Transportation 
Mitigation Fee Program (SCTMFP): 

1. Caltrans - Interstate 5 Bus and Carpool Lanes  
2. Caltrans - US 50 Bus and Carpool Lanes, Phase 2 
3. Sacramento (SGIP) - Envision Broadway in Oak Park
4. Sacramento - Downtown Intermodal SVS Governance
5. Sacramento - Downtown Intermodal Facility 
6. Sacramento - Interstate 5/Richards Blvd. Interchange Upgrade  
7. County of Sacramento - Bradshaw Road Phase 2/Jackson Highway Intersection
8. County of Sacramento - Folsom Blvd. Watt Ave. to Bradshaw Road
9. County of Sacramento - Greenback Lane – Fair Oaks Blvd. to Main, Phase 1
10. County of Sacramento - Hazel Ave. Improvements, Phase 1 – US 50 to Madison Ave. 
11. County of Sacramento - Hazel Ave. Improvements – US 50 to Folsom Blvd. Intersection
12. County of Sacramento - Madison Ave Improvements – Sunrise Blvd. to Hazel Avenue
13. County of Sacramento - South Watt Ave Improvements – Folsom Boulevard to Calvine Rd
14. County of Sacramento - Sunrise Blvd. Jackson Rd. to Grant Line Road
15. County of Sacramento - Watt Ave. Improvements – Antelope Road to Capital City Freeway
16. County of Sacramento - Arden Way Complete Streets SGIP
17. Capital SouthEast Connector 
18. Capital SouthEast Connector (SGIP) 
19. Rancho Cordova (SGIP) - Chase Drive - American River Parkway Connection

Attached, you will find a Capital Status report for each project for the Quarter Ending December 31, 
2022

Authority staff are currently compiling the Quarter 3 Capital Status Reports, they will be presented 
during the June 2023 meeting. 

Attachment
Capital Status Reports for the Quarter Ending December 31, 2022
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Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Indicate overall progress on the bar below

45%

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%50%

4,629,939.75                               

55%

Start Date Comp. Date (orig)

Progress:  

40%

5% 15% 25% 35%

0% 10% 20% 30%

Comp. Date (current)

Dec-05 Dec-22

PROJECT STATUS
332,000,000.00       

Dec-32

155,567.01                                  
25,214,493.24                             

Interstate 5 Bus & Carpool Lanes

3,185,454.00                               

Projected 
Spending

55,000.00                                     
3,185,454.00                               

30,000,000.00                             

03-3C000 and 03-3C001 A-45-CT

188,479,000.00                125,530,000.00                

MEASURE A FUNDING

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

California Department of Transportation Jess Avila
530-682-8488

Not Started

Pending or On-Hold

Design and/or Engineering

Right-of-Way Acquisition

Environmental Review

Planning/Financing/Approval

Bidding and/or Contracting

Under Construction

Completed

Completed  Open Grade Asphalt Overlay.  Ribbon Cutting celebration was held on October 24, 2022.
Essentially completed striping and signing, drainage, median concrete barrier, metal beam guard rail and 
electrical work. Started miscellaneous punch list items within the entire project limits.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Indicate overall progress on the bar below

45%

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

2

California Department of Transportation Soka Soka
530-682-6236

12,500,000.00                             875,000.00                                  

US Highway 50 Bus & Carpool Lanes - phase 2

Reporting Quarter: 

03-3F360/03-0H08U A-47-CT

68,315,000.00                  147,480,000.00                

MEASURE A FUNDING
15,945,604.00                             

Projected 
Spending

875,000.00                                  

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23

15,310,227.98                             875,000.00                                  

PROJECT STATUS

444,582.90                                  
875,000.00                                  

7,147,722.84                               442,000,000.00       

65%

Start Date Comp. Date (orig) Comp. Date (current)

Nov-12 Aug-25 Dec-24

35% 55%

50%

5% 15% 25%

0% 10% 20% 30% 40%

5,543,070.28                               

60% 70% 80% 90% 100%

75% 85% 95%

Progress:  

Not Started

Pending or On-Hold

Design and/or Engineering

Right-of-Way Acquisition

Environmental Review

Planning/Financing/Approval

Bidding and/or Contracting

Under Construction

Completed

This project is utilizing Design-Build project delivery method instead of Design-Bid-Build traditional Caltrans 
project delivery method. Design-Build project delivery method is one of several innovative project delivery 
methods that combines the design and construction services into one contract where the design firm and the 
construction contractor are a team, working together to design and construct phases of a project concurrently. 
The Design-Builder (DB) is Flatiron West, Inc with their Design partner WSP.

For partial funding of the project, Caltrans District 3 successfully competed and received State funding from the 
SB1 Gas/Diesel Tax programs under the Solutions for Congested Corridor Program for construction of HOV Lanes 
on the project. The project constructing the HOV lanes has been combined with the US 50 Rehabilitation project 
that has already been funded by State Highway Operation and Protection Program (SHOPP).
- Coordination continued with Union Pacific Rail Road.
- Coordination continued with City of Sacramento on adjacent projects, parking impacts and utility work.
- DB continued working on the final design packages.    
- Construction work on soundwalls completed.
- Continued retaining walls construction. 
- Structure construction nearing completion. 
- Continued Roadway construction including Drainage, traffic staging and concrete paving. 



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

55%

Mar-22 Indicate overall progress on the bar below Apr-24 Apr-24

190,725.76                                   713,000.00               

PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)

T15225000 A-SGIP-CS-1

950,000.00                       950,000.00                       

237,000.00                                   30,000.00                                      
30,712.40                                      30,000.00                                      
15,561.84                                      

MEASURE A FUNDING
237,000.00                                   

Projected 
Spending

30,000.00                                      
-                                                  30,000.00                                      

Envision Broadway in Oak Park

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

City of Sacramento Megan Johnson
916/808-1967

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Activities this quarter include consultant selection and negotiations; meetings and presentations to the 
neighborhood association and business association; and coordination with Regional Transit.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Downtown Intermodal SVS Governance

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

City of Sacramento Greg Taylor, Supervising Architect
916-808-5268

200,000.00                                   
48,689.31                                      

MEASURE A FUNDING

Projected 
Spending

25,000.00                                      
25,000.00                                      

T15029062 A-38-CS

2,000,000.00                    2,000,000.00                    

2,000,000.00                                100,000.00                                   

Jul-21 Indicate overall progress on the bar below Dec-25 Dec-25

1,951,310.69                                -                              

PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)

40%

5% 15% 25% 35% 45%

50%

55%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85%   

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Continued to investigate potential governance issues and concerns for a major intercity rail facility with other 
rail entities and discussed process with rail and bus operators at the Sacramento Valley Station. Issued Request 
for Information in December to gauge interest and get input from those with technical and governmental 
structure expertise to inform future Request for Proposals to evaluate future governance models for 
Sacramento Valley Station area. 



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Downtown Intermodal Facility

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

City of Sacramento Greg Taylor, Supervising Architect
916-808-5268

70,272,500.00                              
Projected 
Spending

100,000.00                                   
70,272,500.00                              100,000.00                                   
19,823,000.00                              100,000.00                                   
13,616,053.14                              100,000.00                                   

T15029000 A-38-CS

200,000,000.00                200,000,000.00                

MEASURE A FUNDING

5,751.09                                        

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jul-00 Indicate overall progress on the bar below Dec-20 Dec-23

PROJECT STATUS

6,201,195.77                                101,988,786.00        

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85%   

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Phase 3 –Spending for minor consultant support services on master plan, city staff administrative and 
management costs. City staff were awarded $9.865 M in state TIRCP funding, leveraging STA resources.
SVS New Governance Structure – A Request for Information (RFI) was put out on December 5, 2022 with 
responses due back on January 27, 2023. An Request for Proposals (RFP) is anticipated to be issued no later 
than Q1 2024.
Northbound I-5 Ramp Relocation Study (CIP T15029061) is under contract with consultants and continues to 
proceed in preliminary design. Funding for PA&D will be pursued in a new grant application to CalSTA in 
February 2023.
SVS North Entrance / Railyards Gateway –City staff have been coordinating the developers design and 
easements to station entrance and preparing for state CTC Funding Allocation. The developer is in Plan Review 
as of December and once plans are approved, PS&E will be complete and the City will request CCJPA to request 
funding allocation from the CTC.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Interstate 5/Richards Blvd Interchange Upgrade

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

City of Sacramento William Shunk, Senior Engineer
916-808-2986

-                                                 
Projected 
Spending

50,000.00                                     
-                                                 50,000.00                                     

3,115,861.73                                50,000.00                                     
584,850.47                                   50,000.00                                     

T15165100 A-52-CS

90,000,000.00                  90,000,000.00                  

MEASURE A FUNDING

30,518.02                                     

55%

Start Date Comp. Date (orig) Comp. Date (current)

Oct-15 Indicate overall progress on the bar below Dec-22 Dec-23

PROJECT STATUS

2,500,493.24                                3,098,000.00            

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

This past quarter the project team submitted to Caltrans a Traffic Operations and Analysis Report and revised 
Geometric Approval Drawings addressing previous comments. Stakeholder meetings were held to discuss 
specific properties that may be impacted by the two alternatives that are being considered for the 
environmental document. Work on technical studies is ongoing, with anticipation of a draft environmental 
document being circulated publicly by the end of the fiscal year.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Jenny Singh, Senior Civil Engineer
(916) 874-6092

Bradshaw Road Phase 2: Bradshaw Road/Jackson Highway Intersection

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento

MEASURE A FUNDING
-                                                    

Projected 
Spending

-                                                    
135,708.00                                      
135,708.00                                      

83,500.00                                        

1,196,207.91                                   -                                

RF0DGL A-08-SC

5,300,000.00                       5,300,000.00                       

1,467,000.00                                   
179,999.77                                      83,500.00                                        

90,792.32                                        

PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)

Nov-19 Indicate overall progress on the bar below Oct-23 Oct-24
5% 15% 25% 35% 45%

50%

55%

Progress:  

0% 10% 20% 30% 40% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project intersection improvements is the first phase of a larger project. The work will include the widening of the 
Bradshaw Road at Jackson Road (State Route 16) intersection with a traffic signal modification.  The improvements to 
widen the intersection are to allow the installation of an additional through lane and dual lefts in each direction 
through the intersection.

Activities This Quarter
The project is currently in the design and environmental review phase of work. Environmental clearance is anticipated 
in the first quarter of 2023 with the right-of-way acquisition anticipated to begin immediately thereafter. 



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Folsom Boulevard:  Watt Avenue to Bradshaw Road

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento Spencer Ord, Senior Civil Engineer
(916) 874-6601

-                                                    
Projected 
Spending

730,421.00                                      
-                                                    730,421.00                                      

3,618,575.31                                   74,250.00                                        
1,511,572.83                                   74,250.00                                        

RF0DGE/ST0XEL A-13-SC

40,698,159.00                    40,698,159.00                    

MEASURE A FUNDING

45,158.27                                        

55%

Start Date Comp. Date (orig) Comp. Date (current)

Nov-17 Indicate overall progress on the bar below Nov-20 Feb-27

PROJECT STATUS
2,061,844.21                                   6,014,761.24              

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project opened bids on November 4, 2021 and construction is nearly completefor Phase 1.  Phase 1 construction 
completion is anticipated in February 2023.

Topographic survey efforts have begun for Phase 2 with preliminary design expected to begin in spring of 2023.
Project Status Milestones above are marked for the Phase 2 project.  



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Greenback Lane:  Fair Oaks Blvd. to Main Street, Phase I

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento Tim Stevens, Senior Civil Engineer
(916) 874-6291

116,829.91                                      
Projected 
Spending

554,774.50                                      
116,829.91                                      554,774.50                                      

5,327,224.65                                   445,500.00                                      
321,894.36                                      445,500.00                                      

ST0XEB A-17-SC

41,716,000.00                    41,716,000.00                    

MEASURE A FUNDING

64,165.64                                        

55%

Start Date Comp. Date (orig) Comp. Date (current)

Nov-17 Indicate overall progress on the bar below Oct-21 Oct-26

PROJECT STATUS
4,941,164.65                                   -                                

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project limits are Greenback Lane from Chestnut Ave to the Folsom City/Sacramento County Boundary.  The 
project includes sidewalk infill, ADA improvements (curb ramps and bus stops), Class II bike lanes, and utility 
undergrounding.  

With Board approval to initiate the SMUD SD-14 system enhancement reimbursement agreements with SMUD made, 
preliminary design for the underground joint utility system was prepared and sent to utilities for review.  Preliminary 
design for surface improvements continues with further refinement made through coordination with property owners 
and community groups continues.  Right of Way acquisition is anticipated to begin once the preliminary design is 
approved.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Hazel Avenue: US Highway 50 to Madison Avenue

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento Tim Stevens, Senior Civil Engineer
(916) 874-6291

33,999,043.75                                
Projected 
Spending

345,594.50                                      
33,999,043.75                                345,594.50                                      
13,554,609.04                                -                                                    
11,034,112.92                                -                                                    

ST0XCC;ST0XCJ;DV2L43;STRL43 A-21-SC

79,292,680.00                    110,000,000.00                  

MEASURE A FUNDING

1,829,306.77                                   

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jan-99 Indicate overall progress on the bar below Dec-10 Mar-23

PROJECT STATUS
691,189.35                                      21,466,373.96            

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Hazel Phase 3 - Sunset Avenue to Madison Avenue:  The project improvements have been completed, landscape 
establishment period has begun, and ribbon cutting ceremony performed. Closeout activities will begin upon 
completion of the plant establishment period.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

-                                                    

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jul-09 Indicate overall progress on the bar below Jan-18 Oct-27

PROJECT STATUS
6,567,827.70                                   926,189.00                 

STRL41 A-23-SC

61,268,182.00                    105,000,000.00                  

MEASURE A FUNDING
1,679,031.22                                   

Projected 
Spending

647,000.00                                      
1,679,031.22                                   647,000.00                                      
6,821,000.00                                   1,223,750.00                                   

253,172.30                                      1,223,750.00                                   

Hazel Avenue: US Highway 50 Interchange and Folsom Blvd Intersection

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento Tim Stevens, Senior Civil Engineer
(916) 874-6291

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The Value Analysis Study was completed and consultant is refined preliminary design to address items that were 
identified in the study that would achieve a cost savings.  Topo survey and boundary mapping continue this quarter 
and are expected to be received in January.  Real Estate acquisitions to begin second quarter of 2023.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Madison Avenue: Sunrise Blvd to Hazel Avenue

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento Jenny Singh, Senior Civil Engineer
(916)874-6291

1,280,274.94                                   
Projected 
Spending

198,404.00                                      
1,280,274.94                                   198,404.00                                      
2,900,000.00                                   319,000.00                                      

782,826.92                                      319,000.00                                      

ST0XAG A-24-SC

19,929,143.00                    28,872,280.00                    

MEASURE A FUNDING

1,191.59                                          

55%

Start Date Comp. Date (orig) Comp. Date (current)

Feb-06 Indicate overall progress on the bar below Dec-11 Dec-26

PROJECT STATUS
2,115,981.49                                   371,140.17                 

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project will construct improvements by proposing three lanes westbound and two lanes eastbound west of 
Kenneth Ave and no lane widening beyond 150 feet east of Kenneth Avenue.  The Roadway improvements also 
includes landscaping, sidewalks, drainage, pavement resurfacing, traffic signal modifications, and bike lanes.  New 
traffic signal interconnect will also be installed to provide traffic congestion relief.

Activities This Quarter
This project is currently in preliminary design and environmental review stage.  The environmental document is 
anticipated to be released in spring 2023.  Public outreach and community input on the proposed project will be 
solicited through public meetings which is expected to occur spring 2023.  Right-of-way acquisition process will begin 
after preliminary design is complete. 



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

South Watt Ave/Elk Grove-Florin Rd: Folsom Boulevard to Calvine Road

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento Heather Yee, Senior Civil Engineer
(916) 874-9182

3,159,720.99                                   
Projected 
Spending

600,000.00                                      
3,159,720.99                                   600,000.00                                      
9,031,000.00                                   673,500.00                                      

230,512.11                                      673,500.00                                      

ST0XDG A-27-SC

10,873,412.00                    53,000,000.00                    

MEASURE A FUNDING

-                                                    

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jun-15 Indicate overall progress on the bar below Dec-11 Dec-26

PROJECT STATUS
8,800,487.89                                   2,533,480.85              

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project is currently in the Design and Engineering and Right-of-Way phase of work.  An engineering consultant is 
under contract and the environmental studies for CEQA are complete.  Project design is continuing and includes 
coordination with stakeholders such as the City of Sacramento, Caltrans, adjacent developers, the Central Valley Flood 
Protection Board, and Central California Traction Railroad Company.  Hydromodification and drainage design 
alternatives on the project are being coordinated.  Right of way activities are progressing.  



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Sunrise Boulevard: Jackson Road to Grant Line Road

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento Melissa Wright, Principal Civil Engineer
(916) 874-6291

-                                                    
Projected 
Spending

92,500.00                                        
-                                                    92,500.00                                        

2,576,000.00                                   82,500.00                                        
-                                                    82,500.00                                        

Not Assigned A-31-SC

79,763,000.00                    79,763,000.00                    

MEASURE A FUNDING

-                                                    

55%

Start Date Comp. Date (orig) Comp. Date (current)

Oct-20 Indicate overall progress on the bar below Dec-25 Dec-25

PROJECT STATUS
2,576,000.00                                   -                                

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

This is a Phase 1 Project and includes widening of Sunrise Boulevard between Jackson Hwy and Kiefer Road in the City 
of Rancho Cordova and intersection improvements at Jackson Road and Sunrise Boulevard by the County.

Activities This Quarter
The City of Rancho Cordova (City) and the County executed a reimbursement agreement for this project that is being 
included in the City's Sunrise Widening project.  The City's consultant is underway with preliminary design efforts, 
including coordination with USBR.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Watt Avenue: Antelope Road to Capital City Freeway

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

County of Sacramento Melissa Wright, Principal Civil Engineer
(916) 874-6291

263,377.50                                      
Projected 
Spending

326,827.50                                      
263,377.50                                      326,827.50                                      

2,720,000.00                                   6,750.00                                          
1,322,157.72                                   6,750.00                                          

ST0XDN A-37-SC

40,825,817.00                    40,825,817.00                    

MEASURE A FUNDING

355,387.11                                      

55%

Start Date Comp. Date (orig) Comp. Date (current)

May-16 Indicate overall progress on the bar below Dec-13 Dec-24

PROJECT STATUS 2
1,042,455.17                                   1,270,573.17              

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Project improvements on this corridor are for a segment of Watt Avenue from Interstate 80 to Roseville Road.    The 
design for this project will  implement a complete streets concept that will include sidewalk infill, Americans With 
Disabilities Act (ADA) improvements (curb ramps and bus stops), Class II bike lanes, and streetscape enhancements.

Activities This Quarter
Project remains in the right-of-way phase, the design team is refining  the roadway design and coordinatiing with 
utilities.  Right of way is progressing, with a goal to certify the right of way by early 2023.  65% B-plans  were sent out 
in November 2022.  



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Total Measure A Funding: $ 3Q: $
Current Contract Amount: $ 4Q: $

Total Previously Expended: $ 1Q: $
Expended This Quarter: $ 2Q: $

Total Remaining: $ Measure A Funds Used for Local Match?

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Arden Way Complete Streets SGIP

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022/23 Reporting Quarter: 2

County of Sacramento Kyle Friedrich
(916) 874-7911

PROJECT STATUS

RF0DGR SGIP-SAC-2

5,740,000.00                       5,740,000.00                       

MEASURE A FUNDING
513,000.00                                      

Projected 
Spending

10,000.00                                        
513,000.00                                      20,000.00                                        

50,000.00                                        
1,417.00                                          50,000.00                                        

511,583.00                                      

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jul-22 Indicate overall progress on the bar below Dec-26 Dec-26

40%

5% 15% 25% 35% 45%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

50% 60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Yes No

Arden Way Complete Streets Phase 2 Project - Arden Way from Morse Avenue to Fulton Avenue.  The Phase 2 project will 
provide bike lanes, sidewalk and Americans with Disabilities Act (ADA) upgrades, bus turnouts, and landscaping. 

Activities include environmental review and pre-design efforts. 



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter:
Total Remaining: Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

761,280.65                                      

50% 60% 70% 80% 90% 100%

65% 75% 85% 95%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

588,190,000                               

MEASURE A FUNDING

PROJECT STATUS

55%

Start Date Comp. Date (orig) Comp. Date (current)

2009 Indicate overall progress on the bar below 2039 2039

500,000                                                    
27,640,000.00                                500,000                                                    
25,868,998.84                                

Capital SouthEast Connector

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

Capital SouthEast Connector Matt Lampa
LampaM@SacCounty.gov

N/A A-16-JP (10&20)

1,006,014,000                     

150,300,000.00                  1,009,720.51                                   

12,788,762.00                                
Projected 
Spending

503,202                                                    
12,788,762.00                                503,201                                                    

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Explanation of activities:
- Segment A: A1 & A2 - Revised Draft Project Report and NEPA document and re-submitted to Caltrans.  Coordination with City 
of Elk Grove regarding developments along Kammerer Rd
- Segment B: B2 Project construction is ongoing.  Coordination with County of Sacramento and City of Elk Grove regarding 
developments along Grant Line Rd.
- Segment C: Continued coordination w/ the City of Elk Grove on planning documents and conceptual designs for traffic signal 
and roundabout alternatives for various intersections along the alignment.  
- Segment D2: Preparation and submittal of a grant funding applicaion to the CTC.  Preparation of additional grant funding 
application.  Coordination with County of Sacramento on development infrastructure along Grant Line Rd. 
- Segment D3:  D3a Project construction is ongoing.  Scott Rd Realignment Project construction is ongoing. D3b rail crossing 
planning is ongoing.  Preparation of a grant funding application.

Projected Spending 1Q and 2Q represent projected spending for Contract STA-21-CAE-003, which has an allocation of $2M in FY 
2024.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter:
Total Remaining: Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

55%

Start Date Comp. Date (orig) Comp. Date (current)

2009 Indicate overall progress on the bar below 2039 2039

4,128.47                                          
887,429.11                                      

PROJECT STATUS

-                                

-                                                    
5,000,000.00                                   

-                                                    
Projected 
Spending

887,429                                            

4,108,442.42                                   

N/A A-16-JPM

1,006,014,000                     588,190,000                        

MEASURE A FUNDING

Capital SouthEast Connector

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

Capital SouthEast Connector Derek Minnema
minnemad@saccounty.gov

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Explanation of activities:
- Evaluation of project environmental impact and mitigation strategies.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Total Measure A Funding: $ 3Q: $
Current Contract Amount: $ 4Q: $

Total Previously Expended: $ 1Q: $
Expended This Quarter: $ 2Q: $

Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

658,570.23                                      

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jan-22 Indicate overall progress on the bar below Mar-24 Mar-24

PROJECT STATUS
-                                

CP22-2220 A-32-RC-SGIP

3,150,000.00                                   3,300,000.00                                   

MEASURE A FUNDING
788,000.00                                      

Projected 
Spending

25,000.00                                        
788,000.00                                      75,000.00                                        
121,880.21                                      100,000.00                                      

7,549.56                                          50,000.00                                        

Chase Drive - American River Parkway Connection

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2022 2022-23 Reporting Quarter: 2

City of Rancho Cordova
kcourdy@cityofranchocordova.org

Kristine Courdy

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The City has completed an outreach survey and is incorperating the comments into the overall design.  There has been 
stakeholder consensus on the trail alignment and the City will be completing a community outreach meeting.  The 
Consultant is working on the 65% plans.



MAY 11, 2023 AGENDA ITEM # 6
INTRODUCE DRAFT STA BUDGET FOR FISCAL YEAR 2023-24 AND CONTINUE TO THE JUNE 
BOARD MEETING 

Action Requested: Open Public Hearing and Continue to June 16th 

Key Staff: Dustin Purinton, Accounting Manager

_______________________________________________________________________

Recommendation

Open the public hearing on the draft STA budget, related resolution and continue the item to June 
16.

Discussion

The law requires the Authority to adopt an annual budget. The budget process starts at the staff 
level in December with internal discussions and continues through April when staff reach out to 
Measure A program partners to gather information about their spending plans for the remainder of 
the current year and the budget year. This is a collaborative effort that will continue until the final 
budget is adopted in June.

Attached is a draft of the final FY 2023-24 budget. The draft is a working copy of the document that 
will be brought back to the Governing Board in June. The budget is complete except for one 
notable exception – the appropriations limit calculation cannot be determined until the California 
Department of Finance publishes the price factors and population information letter for FY 2023-24 
(expected mid-May). 

The budget resolution in FY 2023-24 will incorporate additional language to allow STA staff to 
administer budget balances to a limited degree without Board approval. The appropriation 
amendment limit is proposed to be $50,000 as an absolute value (increases or decreases) per 
fund from the fund balance. Additionally, sales tax revenues are variable, and they flow directly into 
the ongoing allocations to partner agencies. STA staff is proposing amendments to the sales tax 
revenues to reflect actual receipts and adjust the corresponding ongoing allocations that are paid in 
proportion from sales tax receipts. These authorized abilities will allow for real-time budget 
adjustments that will alleviate budget constraints within approved limits. 

The budget incorporates updated sales tax revenue forecasts developed in conjunction with the 
Authority’s consultant – Avenu Insights and Analytics (Avenu) – in December 2022. In addition, 
staff worked with all remaining Capital Improvement Program (CIP) partners to determine funding 
needs for their projects over the next five years. The Authority continues to have sufficient fund 
balance and new revenues to fund the CIP without the need to issue additional debt. In general, 
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the Authority is in good financial condition as staff regularly assess revenues, expenditure, and 
cash balances to insure that needed and available funding are complimentary.

The following information captures highlights from the draft budget.

General Fund

 Sales tax revenues are projected to decrease by $2.1 million (-1.2%) to about $174.0 million in 
FY 2023-24 when compared to estimated revenue of $176.1 million for FY 2022-23. The 
projected revenue is based on estimates developed in December 2022 in conjunction with the 
Authority’s consultant – Avenu Insights. Sectors leading the sales tax growth are food products 
and transportation. 

 Interest and Other revenues are projected to decrease by $4.3 million (-94.4%) to about 
$258,000 for FY 2023-24 when compared to estimated revenue of $4.5 million for FY 2022-23. 
The projected revenue is based on the anticipated refinancing of the variable rate demand 
bonds in the budget year. Currently these bonds have offsetting interest rate swap agreements 
that pay 66% of LIBOR to the Authority. This interest revenue is recognized in this budget line. 
If the bond refinancing takes place as anticipated this swap interest revenue will not continue.
 

 Appropriations for FY 2023-24 are expected to total $174.2 million or $4.4 million (2.6%) higher 
than budgeted for FY 2022-23. Ongoing allocations – money passed through to local agencies 
per the Ordinance (roughly 80% of every dollar) – will decrease by about $1.9 million (-1.4%). 
These monthly allocations change at the same rate as sales tax revenues because the money 
is passed-though to partner agencies. The increase is accompanied by an increase of $5.8 
million (21.5%) in appropriations for the CIP. The CIP appropriations vary from year to year 
based on the phase of the projects and the anticipated spending from active agencies in the 
CIP. The Authority expects to have sufficient funding to meet the needs of the CIP through the 
end of the second decennial period (FY 2028-29), some spending restraint has been exercised 
by program partners to ensure the viability of spending plans. Projected spending by 
jurisdiction and project is available in the CIP Section of the Budget and in the accompanying 
presentation. 

 The fund reserve balance for the CIP has decreased to $7.3 million in the budget year from 
$7.5 million in the current year. The decrease is due to the changing amount of revenue the 
CIP receives year to year. The CIP is planned by fiscal year, but the sales tax revenue comes 
in monthly and the development fees semi-annually. The increase was agreed to by 
representatives from the agencies that remain in the program. The budget was prepared with 
the reserves considered, as these balances are for economic uncertainties. 

 Fund balance is expected to decrease $1.6 million (-4.1%) to $37.6 million in FY 2023-24 when 
compared to the budgeted ending fund balance for FY 2022-23. The estimated actual ending 
fund balance for FY 2022-23 is substantially higher than budgeted, mostly due to lower than 
expected CIP spending. Because of those factors the beginning fund balance in FY 2023-24 is 
also much higher than expected.  
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Administration 

 Program administration funding is allocated at the rate of 0.75% of the net sales tax revenues – 
which are forecast to increase in the budget year. Administration funding is forecast to be about 
$1.3 million in FY 2023-24 which is consistent with the FY 2022-23 budget. The reserve 
balance for the administration fund remained at $300,000 in the budget year to ensure 
compliance with Government Finance Officers Association (GFOA) guidelines of establishing a 
reserve balance that is equal to 2-4 months revenue. The budget was prepared without the use 
of reserves, as these balances are for economic uncertainties. 

 Appropriations for FY 2023-24 are expected to be about $1.5 million which is $683,000 more        
(85.4%) than budgeted for FY 2022-23. The change is driven by an increase in professional 
services of $627,000. Professional services are expected to increase in the budget year 
because the Authority incurred a significant expense related to the printing of the citizens’ 
initiative County Voter Information Guide due to Election Code requirements and there is 
additional budgeted public outreach, polling, and other studies.

Sacramento Abandoned Vehicle Service Authority (SAVSA)

 Revenues are expected to increase to $351,000 in FY 2023-24. The program is anticipated to 
be reestablished with the passage of AB 333 or the issuance of a new legal opinion. In the FY 
2022-23 period revenues received are catch up amounts from when the program was in place. 

 Appropriations are expected to be about $351,000 which are due to anticipated expenses to 
bring the program back into operation and pass-through expenses to partner agencies. 

SacMetro Freeway Service Patrol (FSP)

 Revenue from state allocations is expected to decrease by about $526,000 (-17.4%) in FY 
2023-24 when compared to the budgeted amount for FY 2022-23. Anticipated revenue this 
year is based on what is expected to be invoiced for reimbursement rather than total available 
grant funding, that was budgeted in FY 2022-23.

 Appropriations are expected to remain about the same in the budget year FY 2023-24 when 
compared to estimates for the current year FY 2022-23.

Transit Services

 Revenues in this fund are limited to interest earnings. They are expected to increase by 
$102,000 (1,077.2%) in FY 2023-24 when compared to the budgeted amount for FY 2022-23. 
Interest rates have been historically high in FY 2022-23 and that is anticipated to be consistent 
in FY 2023-24.
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 Appropriations are expected to decrease in FY 2023-24 to $4.5 million when compared to the
budgeted amount for the current year FY 2022-23. This is due to the Consolidated
Transportation Services Agency (CTSA) balance being spent down. Appropriations are
anticipated to decrease steadily until the CTSA balance is fully spent.

The Final Budget will be presented for adoption during the June 16th Board meeting. 

Attachment
1. Sacramento Transportation Authority FY 2023-24 Budget
2. Resolution Adopting the STA Budget for Fiscal Year 2023-24



SACRAMENTO TRANSPORTATION AUTHORITY

RESOLUTION NO. __________

A RESOLUTION ADOPTING THE STA BUDGET 
FOR FISCAL YEAR 2023-24

WHEREAS, the Sacramento Transportation Authority (STA) has followed the 
procedures for adopting an annual budget as specified in the California Public Utilities 
Code; and

WHEREAS, the STA has received testimony during a public hearing regarding 
the STA budget for FY 2023-24, and has deliberated upon that testimony; and

WHEREAS, the STA has determined that the budget meets the requirements of 
the California Public Utilities Code, Measure A, and the STA’s Administrative Code; and

WHEREAS, there is currently no delegated administrative authority to amend the 
budget without Board Action.

THEREFORE, BE IT RESOLVED, that the Sacramento Transportation Authority 
hereby adopts the attached FY 2023-24 Budget. 

BE IT FUTHER RESOLVED, that the STA Board of Directors hereby authorizes 
the Executive Director to make appropriation changes (increases or decreases) of 
$50,000 or less by fund from fund balance to the FY 2023-24 budget. Any changes to 
the FY 2023-24 will be reported with the budget to actual quarterly reports presented to 
the Board. 

BE IT FUTHER RESOLVED, that the STA Board of Directors hereby authorizes 
the Executive Director to adjust the FY 2023-24 budget to reflect actual sales tax 
revenue receipts and, further, to adjust the FY 2023-24 budget to reflect the 
corresponding and proportionate changes in ongoing revenue allocations resulting from 
any such adjusted sales tax receipts. Revenue allocations to recipient entities will 
continue to be documented in ongoing program memorandums of understanding.  

On a motion by Member __________________, seconded by Member 
__________________, the foregoing resolution was passed and adopted by the 
Governing Body of the Sacramento Transportation Authority at a regular meeting thereof 
this 16th day of June, 2023, by the following vote, to wit:

AYES:



NOES:

ABSENT:

_______________________________
Chairperson, Governing Body of the
Sacramento Transportation Authority

ATTEST: _______________________________
Clerk of the Governing Body



MAY 11, 2023 AGENDA ITEM # 7
SACMETRO FREEWAY SERVICE PATROL ZONE 2 REQUEST FOR BIDS DETERMINATION & 
CURRENT CONTRACT EXTENSION AMENDMENT

Action Requested: Approve Staff Recommendations
Key Staff: Jennifer Doll, Special Programs Manager

_______________________________________________________________________

Recommendation

Staff recommends that the STA Governing Board receive a verbal presentation on the SacMetro 
Freeway Service Patrol (FSP) Zone 2 and then take the following separate actions:

1. Reject all bids received for the SacMetro Freeway Service Patrol Zone 2 Request for Bids 
(23-FSP-02), and 

2. Authorize the Executive Director to extend current Zone 2 Contract 19-FSP-04 for one year.

Background

The SacMetro Freeway Service Patrol (FSP) operates eight zones in Sacramento and Yolo counties 
along Highway 99, Capital City Freeway (Business 80), Interstate 5, Highway 50, and Interstate 80. 
FSP contractors patrol Sacramento freeways during peak commute times to assist stranded 
motorists by helping change a flat tire, providing a gallon of fuel, jump-starting cars or making minor 
repairs. 

In September 2019 the STA Governing Board authorized a request for qualifications, request for 
bids, and for the Executive Director to execute a contract with each low bidder for zones 1, 2 & 7. 
Zone 2 is Business 80 and Interstate 80 from Exposition Boulevard to Placer County Line. Contract 
19-FSP-04 for SacMetro Freeway Service Patrol (FSP), Zone 2 will expire November 30, 2023. 

On March 15, 2021 staff released a Request for Qualification (RFQ) to area tow providers and tow 
providers from outside the area that had previously requested to be included on the STA’s FSP 
procurement mailing list. From the RFQ four responses were received and reviewed by a committee 
comprised of the FSP program manager and the two CHP Officers assigned to the SacMetro FSP 
program. The committee deemed All American Towing, Myers Towing and Sierra Hart Auto Service 
to be qualified and the Executive Director concurred. These three companies make up the list of 
prequalified tow providers that are eligible to provide cost proposals (“bids”) to the STA in response 
to any Requests for Bids (RFBs) for FSP services issued through March 15, 2023.

On March 15, 2023 staff issued Request RFB #23-FSP-02 for Zone 2 of the SacMetro FSP program 
to the list of prequalified firms. Firms interested in bidding on the contract for Zone 2 were to submit 
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a response to the RFB by email no later than April 5, 2023 at 1:00 p.m. STA estimated a maximum 
total hourly bid of approximately $260.  STA received responses from All American Towing and 
Sierra Hart Auto Service by the deadline; no other responses were received.

The total hourly bid for each Bidder was:

 All American Towing $325  Sierra Hart Auto Service, Inc. $330

Discussion

The STA is required to award a contract the lowest responsible bidder, in accordance with Section 
180154 of the Local Transportation Authority and Improvement Act (Public Utilities Code, §180000 
et seq). However, per the RFB, the Authority (STA) reserves the right to reject all bids received if it 
deems it is in the best interest of the public. Staff recommends the Board reject all bids on the 
grounds that all proposed rates are over the estimated total hourly rate. The extension of the existing 
contract will allow STA staff to restructure the program, so it is sustainable over the long term with 
more reasonable total hourly rates. Consequently, signing a new four-year contract with two one-
year possible extensions is not in the best interest of the public. Furthermore, staff cannot 
recommend reissuing this RFB because the current prequalified tow provider list expired in March 
and the procurement process is too lengthy to begin this close to the expiration of a FSP contract 
because it takes six to eight months for a tow provider to acquire the vehicles and equip them to 
program requirements.  

The current Zone 2 contract contains a provision for a one-year mutual extension based on 
satisfactory performance. STA staff and SacMetro FSP field supervising CHP Officers reviewed and 
discussed All American’s contract performance for Zone 2. The process included reviewing FSP 
Driver Cursory Inspections, Daily Inspection Sheets, Notices of Violation and responses to non-
compliance issues. All American have had various major and flagrant contract violations for failure 
to be vigilant in the performance of FSP duties during FSP hours but in general have adequately met 
contract obligations. Additionally, All American does want to continue to participate in the SacMetro 
FSP program.

Staff respectfully recommends the Board take the following separate actions: 

(1) reject all bids received for RFB #23-FSP-02.

(2) authorize the Executive Director to extend the current Zone 2 Contract 19-FSP-04 for one year. 
After this contract is extended staff will work to refine the scope of services to stay within the projected 
budget for the upcoming RFB.

Attachment(s)
Contract Agreement No. 19-FSP-04 Amendment No. 1



Contract Agreement No. 19-FSP-04
Amendment No. 1

This Amendment Number One to Contract No. 19-FSP-04 is made and entered into this _____ day 
of May 2023 by and between the SACRAMENTO TRANSPORTATION AUTHORITY (hereinafter 
referred to as "Authority ") and All American Towing & Transport, Inc., a California corporation 
(hereinafter referred to as "Contractor").

RECITALS

WHEREAS, Authority, a California local transportation authority, exists under the authority of Section 
§1800000 et seq. of the California Public Utilities Code; and

WHEREAS, Authority and Contractor are currently parties to Contract Agreement No. 19-FSP-04, 
dated December 2, 2019 for Freeway Service Patrol (FSP) motorist assistance and towing services 
(“the Agreement”); and

WHEREAS, Section 2.0 of the Agreement allows the Parties to mutually agree to extend the 
Agreement for one year.  

NOW THEREFORE, Authority and Contractor do hereby amend the Agreement as follows:

I. Contract 19-FSP-04 is hereby amended as follows where strikeouts are deleted text.

 Term: December 2, 2019 – November 30, 2023 2024

 2.0 Period Of Performance
The period of performance shall be from December 2, 2019 through November 30, 2023 
2024. Authority and Contractor may execute a single, one (1) year extension of the Contract 
period based on satisfactory performance of the Contract services.

II. In all other respects, the above referenced Agreement, as amended, remains in full force and 
effect. 

III. The Agreement, as amended, and any attachments hereto, constitute the entire 
understanding between the Authority and the Contractor concerning the subject matter contained 
herein.  

IV. This Amendment shall be deemed effective as of the date first written above.



_____________________________________________________________________________________________
Contract Agreement 19-FSP-04 Amendment No. 1 Page 2 of 2

ALL AMERICAN TOWING & TRANSPORT, INC.

Katherine Sasser, Owner

Date

SACRAMENTO TRANSPORTATION 
AUTHORITY

Kevin Bewsey, Executive Director

Date



MAY 11, 2023 AGENDA ITEM # 8
PRESENTATION OF THE TRAFFIC CONTROL AND SAFETY FIVE YEAR PROGRAMS 
AND AUTHORIZING THE EXECUTIVE DIRECTOR TO SIGN A MEASURE A ONGOING 
ANNUAL PROGRAMS MEMORANDUM OF UNDERSTANDING WITH THE COUNTY OF 
SACRAMENTO AND EACH INCORPORATED CITY WITHIN

Action Requested: Approve Staff Recommendations

Key Staff: Kevin M. Bewsey, Executive Director

Recommendation

Staff recommends that the STA Governing Board receive a presentation on the Traffic Control and 
Safety Five Year Programs and then take the following actions:

1. Receive and File Traffic Control and Safety Five Year Programs developed by the County of 
Sacramento and the Cities of Citrus Heights, Elk Grove, Folsom, Rancho Cordova, and 
Sacramento.

2. Authorize the Executive Director to sign a Measure A ongoing annual programs 
Memorandum Of Understanding in substantially the form present with the County of 
Sacramento and each incorporated City within.

Background

Measure A provides for several transportation programs that are funded on an ongoing basis. These 
ongoing programs for the County and incorporated cities include the following:

 City Street and County Road Maintenance
 Traffic Control and Safety Program
 Safety, Streetscaping, Pedestrian and Bicycle Facilities

For the Cities of Galt and Isleton the ordinance provides a direct allocation.

The Measure A ordinance requires a pavement and bridge maintenance system report and Traffic 
Control and Safety expenditure programs on a biennial basis. The current Memorandum Of 
Understanding (MOU) with each agency also requires quarterly reporting of expenditures that are 
then reviewed by staff and the Independent Taxpayer Oversight Committee (ITOC). Through June 
of 2023, the STA Governing Board will be presented with five-year programs that need to be either 
received and filed or approved per the ordinance and a MOU with the agencies implementing these 
ongoing programs.  The current MOU’s for these programs are set to expire at the end of June 2023.  

The Traffic Control and Safety Program is administered by the County of Sacramento and the Cities 
of Citrus Heights, Elk Grove, Folsom, Rancho Cordova, and Sacramento with 3 percent of Measure 
A sales tax revenue. The anticipated revenue available for these programs over the next five years 
is approximately $27.90 million. Below are the requirements of the program.

88888888
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The Measure A Ordinance and Transportation Expenditure Plan includes the development of Traffic 
Control and Safety Programs as described below: 

Traffic Control and Safety Program. This program will fund traffic control system 
improvements, high priority pedestrian and vehicle safety projects, and emergency vehicle 
preemption systems for quicker police, fire and ambulance response throughout Sacramento 
County. Each local jurisdiction shall file a five-year program for use of the funds with the 
Authority, updated every other year to ensure program integrity and performance.

The STA Governing Board has also adopted a Definitions of Eligible Expenditures for the various 
Measure A expenditure categories. This document further defines eligible expenditures under this 
program as follows: 

Traffic Control and Safety Program. The installation or implementation of physical features 
and operational programs to improve the operation and safety of the local street and road 
network for motor vehicles, bicyclists, pedestrians, and persons with disabilities.  Such 
improvements may involve an expansion of vehicle capacity at intersections.

Includes assessment and evaluation of operational deficiencies, needs, and opportunities; 
environmental review and mitigation, engineering, design, and inspection; acquisition of 
rights-of-way or other property interests; improved traffic signage, traffic signals, pavement 
delineation and markings, and incidental drainage; implementation, upgrade, expansion, 
and operation of an integrated traffic signal and control system; traffic channelization; 
Transportation Systems Management (TSM) including planning, design, implementation, 
outreach, and evaluation measures to promote efficient and effective use of the 
transportation system by all users regardless of travel mode. 

Discussion
Staff has developed a standard template for all agencies to utilize in preparing their five-year 
programs.  Each agency has described the programs and /or projects being funded, how they 
align with the Measure A Ordinance, Definition of Eligible Expenditures, and the State and Federal 
Funding Programs being leveraged.  The templates reflect the revenue and expenditure for each 
of the programs and /or projects being funded with Measure A.

Staff has also updated the MOU form for changes that have occurred since 2019 such as the 
update to our Definitions of Eligible Expenditures. The MOU form will be used for all agencies but 
will be updated with the applicable agency information and removal of sections not applicable to 
the program being approved. Other substantial updates to the MOU form are as follows:

 Quarterly Reporting: Staff has worked with the Independent Taxpayer Oversight 
Committee (ITOC) on a standardized reporting format that would improve implementation 
and review.

 Public Informational Signage: requires informational signage as follows:
o Capital Project more than $250,000.
o Transit Fleet Vehicle more than $100,000.
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o Operating Program with an annual cost more than $100,000.

Staff will present on the highlights of the attached Traffic Control And Safety Five Year Programs 
developed by the County of Sacramento and the Cities of Citrus Heights, Elk Grove, Folsom, 
Rancho Cordova, and Sacramento. 

Staff recommends that the STA Governing Board receive this presentation on the Traffic Control 
And Safety Five Year Programs and then take the following actions:

1. Receive and File Traffic Control and Safety Five Year Programs developed by the 
County of Sacramento and the Cities of Citrus Heights, Elk Grove, Folsom, Rancho 
Cordova, and Sacramento.

2. Authorize the Executive Director to sign a Measure A ongoing annual programs 
Memorandum Of Understanding in substantially the form present with the County of 
Sacramento and each incorporated City within.

Fiscal Impact
This item would allow for the continuation of funding for the following programs.

 City Street and County Road Maintenance
 Traffic Control and Safety Program
 Safety, Streetscaping, Pedestrian and Bicycle Facilities

For the Cities of Galt and Isleton, the ordinance provides a direct allocation.

The anticipated revenues for each program over the next five-years listed below.
Measure A Ongoing, (County and Cities) FY 2024-2028
Traffic Control and Safety Program  $          27,901,340 
Safety, Streetscaping, Pedestrian and Bicycle Facilities  $          46,502,233 
City Street and County Road Maintenance Program  $        279,013,398 
Isleton  $                377,949 
Galt  $             9,448,713 

Attachments

1. Traffic Control and Safety Five Year Programs
a. County of Sacramento,
b. City of Citrus Heights, 
c. City of Elk Grove, 
d. City of Folsom, 
e. City of Rancho Cordova, and 
f. City of Sacramento.

2. Measure A Ongoing Annual Programs Memorandum Of Understanding Template



FY 2023-2024 FY 2024-2025 FY 2025-2026 FY 2026-2027 FY 2027-2028
Five Year 

Totals
% Program**

Revenues

Measure A 2,118,968$     2,177,860$     2,295,449$    2,372,730$     2,444,880$     11,409,888$   

Measure A (uncommitted) -$               

Federal Funds 967,000$        967,000$        

State Funds 1,426,690$     1,303,000$     2,729,690$     

Carryover from Previous Year 1,413,696$     328,124$        1,741,820$     

Others (unidentified Federal/ State funds received in grant programs ) 1,427,827$     3,066,331$    3,540,261$     3,070,467$     11,104,885$   

Total Revenue 5,926,354$     5,236,811$     5,361,780$    5,912,991$     5,515,347$     27,953,284$   

Expenditures

Neighborhood Traffic Management 500,000$        500,000$        500,000$       500,000$        500,000$        2,500,000$     100.0%

Safety Improvements

Fern Bacon Middle School SRTS 723,000$        10,000$          733,000$        56.5%

Sidewalk and Streetlights - Morse Ave: Hurley to Arden 3,000$            3,000$            10.3%

Sidewalk and Streetlights - Various Locations (Arden Arcade) 1,930,000$     13,000$          1,943,000$     49.8%

South Sacramento Safe Route To School 305,000$        1,470,000$     7,000$           1,782,000$     18.6%

Trip Reduction Mgmt. Svcs. Within Highway 50 Corridor 27,600$          27,600$          27,600$         27,600$          27,600$          138,000$        100.0%

Install, Upgrade, and Coordinate Traffic Signals

Intersection Improvements - Traffic Signals @ Various Locations 92,530$          50,000$          534,317$       75,000$          75,000$          826,847$        100.0%

Roseville Rd @ Diablo Dr./Stationers Wy. Traffic Signal 10,000$          10,000$           35.9%

Fair Oaks Blvd. @ Kenneth Ave. Traffic Signal 313,000$        441,300$        754,300$        15.1%

Countdown Pedestrian Head Installation Project 220,300$        11,015$          231,315$        14.3%

Retro-reflective Signal Backplate Installation Project 896,200$        44,810$          941,010$        14.3%

School flashing beacons installation 277,600$        13,880$          291,480$        14.3%

Future Projects  (HSIP, ATP, SACOG grant programs) 300,000$        2,655,206$     4,292,863$    5,310,391$     4,912,747$     17,471,207$   63.6%

Total Expenditures 5,598,230$     5,236,811$     5,361,780$    5,912,991$     5,515,347$     27,625,159$   

Balance 328,124$        0$                  0$                  0$                  0$                  328,125$        

* Provide total cost of each program or project.

**

County of Sacramento

Measure A
Traffic Control and Safety Five-Year Program

Fiscal Years 2024-2028

Fiscal Years

 Measure A funding as a percentage of each Program's Five-Year Total Expenditures as described below.  
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Measure A Ordinance, 
(Abridged Language):

Definitions Of Eligible Expenditures, (Abridged Language):

Program/Project Name

Neighborhood Traffic Management Program

Safety Improvements

Install, Upgrade, and Coordinate Traffic Signals

Program Summary

 The Neighborhood Traffic Management Program (NTMP) provides a comprehensive set of tools to address 
traffic concerns on residential streets. The NTMP has established the framework and guidelines for selecting 
and prioritizing streets and neighborhood areas for treatment, selection and application of traffic calming 
devices, and design of new neighborhoods to minimize the future need for neighborhood traffic management. 
This systematic approach to addressing the neighborhood traffic concerns provides a standard way to 
accommodate residents’ requests and enables public participation throughout the program process. 

Sacramento County utilizes this sub-category for the installation or implementation of physical features and 
operational programs to improve the operation and safety of the local street and road network for motor 
vehicles, bicyclists, pedestrians, and persons with disabilities. Typical improvements consist of  pavement 
delineation and markings, curb, gutter and sidewalk infill, and streetlight implementation. The County seeks to 
include capital improvement projects that have leveraged State and Federal funding. Leveraged funds originate 
from competitive grant award programs like the SACOG Regional Funding Programs, the Highway Safety 
Improvement Program (HSIP), and the Active Transportation Program (ATP).    

Sacramento County utilizes this sub-category for the installation or implementation of signalized intersections, 
traffic signal improvements, and the coordination of traffic signal systems.  Typical improvements consist of  
traffic signage, traffic signals, pavement delineation and markings, and incidental drainage; implementation, 
upgrade, expansion, and operation of an integrated traffic signal and control system;  Transportation Systems 
Management (TSM).  These physical features and operational programs improve the operation and safety of 
the local street and road network for motor vehicles, bicyclists, pedestrians, and persons with disabilities. The 
County seeks to include capital improvement projects that have leveraged State and Federal funding. 
Leveraged funds originate from competitive grant award programs like the SACOG Regional Funding 
Programs, the Highway Safety Improvement Program (HSIP), and the Active Transportation Program (ATP).    

Traffic Control & Safety Program. The installation or implementation of physical features and operational 
programs to improve the operation and safety of the local street and road network for motor vehicles, bicyclists, 
pedestrians, and persons with disabilities.  Such improvements may involve an expansion of vehicle capacity at 
intersections.

Includes assessment and evaluation of operational deficiencies, needs, and opportunities; environmental 
review and mitigation, engineering, design, and inspection; acquisition of rights-of-way or other property 
interests; improved traffic signage, traffic signals, pavement delineation and markings, and incidental drainage; 
implementation, upgrade, expansion, and operation of an integrated traffic signal and control system; traffic 
channelization; Transportation Systems Management (TSM) including planning, design, implementation, 
outreach, and evaluation measures to promote efficient and effective use of the transportation system by all 
users regardless of travel mode. 

Program/Project Description 
Describe the program or project and how it aligns with the Measure A Ordinance,  Definition of Eligible 
Expenditures, and the State and Federal Funding Programs being leveraged.

Traffic Control and Safety Program. This program will fund traffic control system improvements, high priority 
pedestrian and vehicle safety projects, and emergency vehicle preemption systems for quicker police, fire and 
ambulance response throughout Sacramento County. Each local jurisdiction shall file a five-year program for 
use of the funds with the Authority, updated every other year to ensure program integrity and performance.
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FY 2023-2024 FY 2024-2025 FY 2025-2026 FY 2026-2027 FY 2027-2028 Five Year 
Totals % Program**

Revenues
Measure A 269,299$        276,783$        291,728$        301,549$        310,719$        1,450,077$     
SACOG Regional ATP Grant 304,500$        1,535,000$     377,000$        

SACOG State of Good Repair Grant 740,000$        904,000$        

SB1-RMRA 500,000$        550,000$        
Stormwater Utility Funds (local) 150,000$        
Transportation Development Act 
(TDA) Bike/Ped 208,000$        

Utility Contributions 23,000$          54,000$          
Sac RT -$               310,000$        
SB1 LPP Formulaic 259,000$        
Local Funds 1,058,000$     

Total Revenue 2,453,799$     4,687,783$     668,728$        301,549$        310,719$        8,422,577$     

Expenditures
Advanced Traffic Management 
System  $         50,000 50,000$          185,000$        185,000$        200,000$        100.0%

Multi Modal Transportation Safety 
Program  $         75,000  $         75,000  $         75,000  $         75,000 100,000$        100.0%

Old Auburn Complete Streets  $       328,000  $    1,635,000  $       407,000  $         40,000 8.0%

San Juan Complete Streets Ph 1A  $    1,980,000  $    2,926,000 3.0%

Total Expenditures 2,433,000$     4,686,000$     667,000$        300,000$        300,000$        8,386,000$     
Balance 20,799$          1,783$            1,728$            1,549$            10,719$          36,577$          

* Provide total cost of each program or project.
**

Measure A
Traffic Control and Safety Five-Year Program

Fiscal Years 2024-2028
City of Citrus Heights

Fiscal Years

 Measure A funding as a percentage of each Program's Five-Year Total Expenditures as described below.  
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Measure A Ordinance, 
(Abridged Language):

Definitions Of Eligible 
Expenditures, (Abridged 

Language):

Program/Project Name

Advanced Traffic Management 
System

Multi Modal Transportation Safety 
Program

Traffic Control and Safety Program. This program will fund traffic control system improvements, high priority 
pedestrian and vehicle safety projects, and emergency vehicle preemption systems for quicker police, fire and 
ambulance response throughout Sacramento County. Each local jurisdiction shall file a five-year program for 
use of the funds with the Authority, updated every other year to ensure program integrity and performance.

Traffic Control & Safety Program. The installation or implementation of physical features and operational 
programs to improve the operation and safety of the local street and road network for motor vehicles, bicyclists, 
pedestrians, and persons with disabilities.  Such improvements may involve an expansion of vehicle capacity at 
intersections.

Includes assessment and evaluation of operational deficiencies, needs, and opportunities; environmental review 
and mitigation, engineering, design, and inspection; acquisition of rights-of-way or other property interests; 
improved traffic signage, traffic signals, pavement delineation and markings, and incidental drainage; 
implementation, upgrade, expansion, and operation of an integrated traffic signal and control system; traffic 
channelization; Transportation Systems Management (TSM) including planning, design, implementation, 
outreach, and evaluation measures to promote efficient and effective use of the transportation system by all 
users regardless of travel mode. 

Program Summary

Citywide traffic management program - intersection upgrades, fiberoptic, control cabinets and camera 
detection enhancements.  Years 3-5 funding reserved for grant matches (ITS program). Funds to 
augment upgrades/enhancements incorportated into existing maintenance services.  Funding for this 
program includes local transportation funds through the maintenance program; funding from Measure 
A Traffic will augment existing budget to include upgrades, as well as be reserved for matching funds 
for larger fiberoptic and signal corrindation projects. Potential grant programs could include HSIP or 
SACOG Regional funding.

Citywide program to improvement traffic safety, focusing on accessibility and traffic calming.    Funds 
reserved largely for leveraging grants, such HSIP or ATP.

Program/Project Description 
Describe the program or project and how it aligns with the Measure A Ordinance,  Definition of Eligible 
Expenditures, and the State and Federal Funding Programs being leveraged.
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Old Auburn Complete Streets

San Juan Complete Streets Ph 1A
Project will construct traffic, transit, bike and ped facilities, improve ADA accessibility and incorporate 
traffic signal upgrades, including a new signalized pedestrian crossing.  Funds leveraged for SACOG 
State of Good Repair grant. 

Project will address existing transportation deficiencies related to skewed intersections, inadequate 
bike/ped infrastructure,  help reduce traffic congestion and exessive speeding.  Funds leveraged for 
SACOG Regional ATP grant.
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FY 2023-2024 FY 2024-2025 FY 2025-2026 FY 2026-2027 FY 2027-2028 Five Year 
Totals % Program**

Revenues
Measure A 574,662$        590,633$        622,523$        643,482$        663,049$        3,094,350$     
State Funds -$               
Federal Funds -$               
Other (unidentified Federal/State Funds 
received in grant programs) 3,139,000$     3,139,000$     

Carryover balance 377,415$        462,077$        0$                   (0)$                 (0)$                 839,492$        
Total Revenue 952,077$        4,191,710$     622,524$        643,482$        663,049$        7,072,842$     

Expenditures

Annual Speed Control Projects (WTR055) 50,000 50,000 75,000 75,000 75,000
325,000$        100.00%

Bruceville/Bilby Signal Modification 
(WTC023) 220,000 0 0 0 0

220,000$        100.00%

Power Inn Road Safety and Congestion 
Relief Project (WTR100) 3,455,000 0 0

3,455,000$     
8.91%

Traffic Counts 80,000 86,400 99,360 114,264 131,404 511,428$        100.00%
Traffic Management Center operations 100,000 108,000 124,200 142,830 164,255 639,285$        50.00%
Speed Contol Program 40,000 43,200 49,680 57,132 65,702 255,714$        100.00%

Future Projects (HSIP, ATP, SACOG grant programs) 449,110 274,284 254,256 226,689 1,204,339$     60.00%
Total Expenditures 490,000$        4,191,710$     622,524$        643,482$        663,049$        6,610,765$     

Measure A Traffic Control and Safety Projects

Measure A Traffic Control and Safety Operations

Measure A
Traffic Control and Safety Five-Year Program

Fiscal Years 2024-2028
City of Elk Grove

Fiscal Years
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Balance 462,077$        0$                   (0)$                 (0)$                 (0)$                 462,077$        

* Provide total cost of each program or project.
**

Measure A Ordinance, 
(Abridged Language):

Definitions Of Eligible Expenditures, 
(Abridged Language):

Program/Project Name

Annual Speed Control Projects 
(WTR055)

Bruceville/Bilby Signal Modification 
(WTC023)

Power Inn Road Safety and Congestion 
Relief Project (WTR100)

This project will complete pavement resurfacing, green bike lane markings, new bike lane buffer, ADA curb 
ramp upgrades, and a traffic signal installation (at Power Inn Rd. and Geneva Pointe Dr.) As part of the Traffic 
Control & Safety Program, the installation of physical features to improve the operations of the roadway network 
is a qualifying expense. Leveraging funds would come from SACOG's regional funding round.

This project will replace the mast arm and supporting pole on the southwest corner with a longer mast arm, so 
additional signal heads can be installed to allow for protected left turn phasing for both southbound and 
northbound Bruceville traffic. As part of the Traffic Control & Safety Program, the installation of physical features 
to improve the operations of the roadway network is a qualifying expense.

This project will install multiple speed humps and/ or Radar driver feedback signs throughout the city as part of 
the speed control program. As part of the Traffic Control & Safety Program, the installation of physical features 
to improve the safety of the local streets for vehicles is a qualifying expense.

Program/Project Description 
Describe the program or project and how it aligns with the Measure A Ordinance,  Definition of Eligible 
Expenditures, and the State and Federal Funding Programs being leveraged.

Traffic Control & Safety Program. The installation or implementation of physical features and operational 
programs to improve the operation and safety of the local street and road network for motor vehicles, bicyclists, 
pedestrians, and persons with disabilities.  Such improvements may involve an expansion of vehicle capacity at 
intersections.

Program Summary

Traffic Control and Safety Program. This program will fund traffic control system improvements, high priority 
pedestrian and vehicle safety projects, and emergency vehicle preemption systems for quicker police, fire and 
ambulance response throughout Sacramento County. Each local jurisdiction shall file a five-year program for 
use of the funds with the Authority, updated every other year to ensure program integrity and performance.

 Measure A funding as a percentage of each Program's Five-Year Total Expenditures as described below.  
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Traffic Counts

Traffic Management Center operations

Speed Contol Program

As part of the Traffic Control & Safety Program, assessment and evaluation of operational deficiencies, 
needs,and opportunities is a qualifying expense.

As part of the Traffic Control & Safety Program, operation of an integrated traffic control system is a qualifying 
expense.

As part of the Traffic Control & Safety Program, assessment and evaluation of operational deficiencies, 
needs,and opportunities is a qualifying expense.
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FY 2023-2024 FY 2024-2025 FY 2025-2026 FY 2026-2027 FY 2027-2028 Five Year 
Totals % Program**

Revenues
Measure A 290,907$        298,992$        315,135$        325,745$        335,650$        1,566,429$     
Transportation Impact Fees 77,250$          26,008$          17,865$          12,255$          7,350$            140,728$        
Grants 1,000,000$     1,000,000$     1,000,000$     1,000,000$     1,000,000$     5,000,000$     
Other 331,843$        -$                -$                -$                -$                331,843$        

Total Revenue 1,700,000$     1,325,000$     1,333,000$     1,338,000$     1,343,000$     7,039,000$     

Expenditures
Streetlight/Traffic Pole Improvements 50,000$          50,000$          50,000$          50,000$          50,000$          250,000$        100.0%
Traffic Safety Projects 100,000$        100,000$        100,000$        100,000$        100,000$        500,000$        100.0%
Energy-Efficient Traffic Signals & Lighting 50,000$          50,000$          50,000$          50,000$          50,000$          250,000$        100.0%
Intersection Control Improvements 50,000$          50,000$          50,000$          50,000$          50,000$          250,000$        55.1%
ITS Master Plan/ITS Implementation 1,000,000$     1,025,000$     1,033,000$     1,038,000$     1,043,000$     5,139,000$     2.7%
LRSP Update 150,000$        50,000$          50,000$          50,000$          50,000$          350,000$        65.8%
Neighborhood Traffic Management 200,000$        -$                -$                -$                -$                200,000$        20.2%
Roundabout Priority List 100,000$        -$                -$                -$                -$                100,000$        20.1%

Total Expenditures 1,700,000$     1,325,000$     1,333,000$     1,338,000$     1,343,000$     7,039,000$     
Balance (0)$                  (0)$                  0$                   (0)$                  0$                   (0)$                  

* Provide total cost of each program or project.
**

Measure A Ordinance, 
(Abridged Language):

Traffic Control and Safety Program. This program will fund traffic control system improvements, high priority 
pedestrian and vehicle safety projects, and emergency vehicle preemption systems for quicker police, fire and 
ambulance response throughout Sacramento County. Each local jurisdiction shall file a five-year program for use 
of the funds with the Authority, updated every other year to ensure program integrity and performance.

Measure A
Traffic Control and Safety Five-Year Program

Fiscal Years 2024-2028
City of Folsom

Fiscal Years

 Measure A funding as a percentage of each Program's Five-Year Total Expenditures as described below.  
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Definitions Of Eligible Expenditures, 
(Abridged Language):

Program/Project Name

Streetlight/Traffic Pole Improvements

Traffic Safety Projects

Energy Efficient Traffic Signals & Lighting

Intersection Control Improvements

ITS Master Plan/ITS Implementation

This project involves the design and construction of new roundabouts, new traffic signals, signal 
interconnects, signal operations, and intersection improvements designed to improve safety and/or 
mobility. The program leverages Measure A and Transportation Impact Fees.

This project will implement the City's 2015 ITS Master Plan and will include the construction and 
operation of detection, video monitoring, communications infrastructure, dynamic message boards and 
pathfinder signs linked to a traffic operations center. This program leverages Measure A, Transportation 
Impact Fees, for federal and grants.

This project retrofits existing traffic signals and street lights with energy efficient alternatives to enhance 
driver and pedestrian safety and visability while achieving energy savings.

Traffic Control & Safety Program. The installation or implementation of physical features and operational 
programs to improve the operation and safety of the local street and road network for motor vehicles, bicyclists, 
pedestrians, and persons with disabilities.  Such improvements may involve an expansion of vehicle capacity at 
intersections.

Includes assessment and evaluation of operational deficiencies, needs, and opportunities; environmental review 
and mitigation, engineering, design, and inspection; acquisition of rights-of-way or other property interests; 
improved traffic signage, traffic signals, pavement delineation and markings, and incidental drainage; 
implementation, upgrade, expansion, and operation of an integrated traffic signal and control system; traffic 
channelization; Transportation Systems Management (TSM) including planning, design, implementation, 
outreach, and evaluation measures to promote efficient and effective use of the transportation system by all 
users regardless of travel mode. 

Program Summary

This operations and maintenance program repairs and/or replaces damaged traffic signals or streetlight 
poles to ensure the safety and operations of the local transportation system.

The traffic safety projects program includes operational and safety improvements identified by the City 
Council, Traffic Safety Committee, and Public Works staff, including analysis of traffic safety requests, 
traffic counts, time/material costs for installation of signs and markings, and public outreach. 

Program/Project Description 
Describe the program or project and how it aligns with the Measure A Ordinance,  Definition of Eligible 
Expenditures, and the State and Federal Funding Programs being leveraged.
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Local Roadway Safety Plan Update

Neighborhood Traffic Management Plan

Roundabout Priority List

Update the existing Neighborhood Traffic Management Plan (NTMP) that was adopted in 2005 to current 
standards and best practices to be implemented where appropriate. This program leverages Measure A, 
Transportation Impact Fees, for federal and state grants.

Prioritize intersection locations to construct roundabouts in lieu of traffic signals. This program 
leverages Measure A, Transportation Impact Fees, for federal and state grants.

Update the existing LRSP that was adopted in 2021.  To be in complience with future Highway Safety 
Improvement Program (HSIP) funding, the LRSP must be updated every three years.  The program 
leverages Measure A to be eligible for HSIP funding for future traffic control and safety projects.
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FY 2023-2024 FY 2024-2025 FY 2025-2026 FY 2026-2027 FY 2027-2028 Five Year Totals
% 

Program
**

Revenues
Measure A 277,508$       285,221$       300,620$       310,741$       320,190$       1,494,281$              
Carryover from Previous Fiscal Year 43,492$         43,492$                   

Total Revenue 320,999.86    285,220.53    300,620.46    310,741.46    320,190.47    1,537,772.78           

Expenditures
Operations 245,000$       255,000$       257,250$       270,112$       283,618$       1,310,980$              100.0%
Traffic Control and Safety 165,000$       165,000$       165,250$       170,112$       178,618$       843,980$                 100.0%
Traffic Project Development 60,000$         70,000$         72,000$         80,000$         85,000$         367,000$                 100.0%
ITS Project Development 20,000$         20,000$         20,000$         20,000$         20,000$         100,000$                 100.0%

Capital 76,000$         30,221$         43,370$         40,629$         36,573$         226,793$                 100.0%
Traffic Control and Safety Program 30,000$         30,221$         43,370$         40,629$         36,573$         180,793$                 100.0%
Sunrise Elementary Circulation Improvement 46,000$         46,000$                   100.0%

Total Expenditures 321,000.00    285,221.00    300,620.00    310,741.00    320,190.72    1,537,772.72           
Balance (0)$                 (0)$                 0$                  0 (0)$                 0$                            

* Provide total cost of each program or project.
**

Measure A Ordinance, 
(Abridged Language):

Traffic Control and Safety Program. This program will fund traffic control system improvements, high priority 
pedestrian and vehicle safety projects, and emergency vehicle preemption systems for quicker police, fire and 
ambulance response throughout Sacramento County. Each local jurisdiction shall file a five-year program for 
use of the funds with the Authority, updated every other year to ensure program integrity and performance.

Measure A
Traffic Control and Safety Five-Year Program

Fiscal Years 2024-2028
City of Rancho Cordova

Fiscal Years

 Measure A funding as a percentage of each Program's Five-Year Total Expenditures as described below.  
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Definitions Of Eligible Expenditures, 
(Abridged Language):

Program/Project Name

Traffic Control and Safety Program 
(Operations & CP)

Traffic Project Development

ITS Project Development

Sunrise Elementary Circulation 
Improvements

Circulation and traffic safety improvements including striping, signs, etc. along streets adjacent to Sunrise 
Elementary school to assist with high volumes traffic during pick-up and drop-off times.

Traffic Control & Safety Program. The installation or implementation of physical features and operational 
programs to improve the operation and safety of the local street and road network for motor vehicles, bicyclists, 
pedestrians, and persons with disabilities.  Such improvements may involve an expansion of vehicle capacity at 
intersections.

Includes assessment and evaluation of operational deficiencies, needs, and opportunities; environmental 
review and mitigation, engineering, design, and inspection; acquisition of rights-of-way or other property 
interests; improved traffic signage, traffic signals, pavement delineation and markings, and incidental drainage; 
implementation, upgrade, expansion, and operation of an integrated traffic signal and control system; traffic 
channelization; Transportation Systems Management (TSM) including planning, design, implementation, 
outreach, and evaluation measures to promote efficient and effective use of the transportation system by all 
users regardless of travel mode. 

Program Summary

This program funds traffic control system improvements, high priority pedestrian and vehicle safety projects, 
and emergency vehicle preemption systems. Once projects are identified that satisfy the Measure A program 
requirements, funding comes from this project. 

This project funds the traffic investigations and preliminary scoping and assessment of future capital 
improvement projects. Many of the improvements needed to address traffic safety concerns in the city require 
funding beyond the city budget, so projects identified under this program often apply for grants. Grants fund a 
large portion of the work needed to improve traffic safety citywide.

Rancho Cordova uses this sub-category for the implementation of signalized intersections, traffic signal timing 
corrections, responding to issues with the traffic signals, coordinating with Sacramento County, Caltrans, and 
SACOG. Typical issues including fixing traffic light timing, pedestrian push-button fixes, and implementing the 
City's Local Road Safety Plan. This program is also used for ITS Master Plan Implementation. 

Program/Project Description 
Describe the program or project and how it aligns with the Measure A Ordinance,  Definition of Eligible 
Expenditures, and the State and Federal Funding Programs being leveraged.
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FY 2023-2024 FY 2024-2025 FY 2025-2026 FY 2026-2027 FY 2027-2028 Five Year 
Totals % Program**

Revenues
Measure A 1,650,307$     1,696,173$     1,787,755$     1,847,943$     1,904,136$     8,886,314$     
Gas Tax 720,000$        720,000$        720,000$        720,000$        720,000$        3,600,000$     

Total Revenue 2,370,307$     2,416,173$     2,507,755$     2,567,943$     2,624,136$     12,486,314$   

Expenditures
Traffic Operations Center Program 280,000$        280,000$        280,000$        280,000$        280,000$        100.0%
Guardrail Replacement Program 50,000$          50,000$          50,000$          50,000$          50,000$          100.0%
Traffic Signal Equipment Upgrade Progra 150,000$        150,000$        150,000$        150,000$        150,000$        100.0%
Vision Zero Safety Program 2,003,455$     2,003,455$     2,003,455$     2,003,455$     2,003,455$     64.1%
City Railway Quiet Zones Program 50,000$          50,000$          50,000$          50,000$          50,000$          100.0%

Total Expenditures 2,533,455$     2,533,455$     2,533,455$     2,533,455$     2,533,455$     12,667,275$   
Balance (163,148)$      (117,282)$      (25,700)$        34,488$          90,681$          (180,961)$      

* Provide total cost of each program or project.
**

Measure A Ordinance, 
(Abridged Language):

Traffic Control and Safety Program. This program will fund traffic control system improvements, high priority 
pedestrian and vehicle safety projects, and emergency vehicle preemption systems for quicker police, fire and 
ambulance response throughout Sacramento County. Each local jurisdiction shall file a five-year program for 
use of the funds with the Authority, updated every other year to ensure program integrity and performance.

Measure A
Traffic Control and Safety Five-Year Program

Fiscal Years 2024-2028
City of Sacramento

Fiscal Years

 Measure A funding as a percentage of each Program's Five-Year Total Expenditures as described below.  
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Definitions Of Eligible Expenditures, 
(Abridged Language):

Program/Project Name

Traffic Operations Center Program

Guardrail Replacement Program

Traffic Signal Equipment Upgrade 
Program

Traffic Control & Safety Program. The installation or implementation of physical features and operational 
programs to improve the operation and safety of the local street and road network for motor vehicles, bicyclists, 
pedestrians, and persons with disabilities.  Such improvements may involve an expansion of vehicle capacity at 
intersections.

Includes assessment and evaluation of operational deficiencies, needs, and opportunities; environmental review 
and mitigation, engineering, design, and inspection; acquisition of rights-of-way or other property interests; 
improved traffic signage, traffic signals, pavement delineation and markings, and incidental drainage; 
implementation, upgrade, expansion, and operation of an integrated traffic signal and control system; traffic 
channelization; Transportation Systems Management (TSM) including planning, design, implementation, 
outreach, and evaluation measures to promote efficient and effective use of the transportation system by all 
users regardless of travel mode. 

Program Summary

This program funds operations and capital costs for traffic control equipment and monitoring systems 
to support safe and effective operations of the City's traffic control system. Activities include the 
following: corridor timing studies and implementation; traffic signal equipment maintenance, upgrade, 
replacement, and expansion; Traffic Operations Center (TOC) evaluation and expansion studies; related 
plans, specifications, and estimates; installation and maintenance of communications conduit 
infrastructure; and Regional Intelligent Transportation System partnership strategic plan studies. When 
possible, the City seeks state and federal grant funds to further support modernization and upgrades of 
its traffic control equipment, including the Sacramento Area Council of Governments (SACOG) 
competitive federal maintenance and modernization program and other federal funding programs as 
available.

This program funds replacement and repair of guardrails that are damaged by traffic collisions and 
those that have reached the end of their useful life.

Program/Project Description 
Describe the program or project and how it aligns with the Measure A Ordinance,  Definition of Eligible 
Expenditures, and the State and Federal Funding Programs being leveraged.

This program funds ongoing replacement of signal controllers and light-emitting diodes (LEDs) in traffic 
signal heads, and the replacement and modification of traffic signals to improve operations and safety.
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Vision Zero Safety Program

City Railway Quiet Zones Program This program funds activities needed to support the City's existing train horn Quiet Zones, which 
permits freight trains to refrain from honking horns when passing at-grade crossings at night to avoid 
noise disruptions of adjacent residential areas. Activities in this program include traffic counts, 
coordination with federal rail agencies, and design and construction of improvements identified   
though these consultations to ensure that roadway crossings at heavy rail corridors have sufficient 
safety measures to reduce potential for pedestrian, bike, or vehicle collisions or interference with trains 
at multiple at-grade crossings and meet requirements to maintain and re-certify the City's three Quiet 
Zones as required by federal law.

This programs supports the construction of transportation safety improvements in the public right-of-
way and on corridors identified as on the High Injury Network with the goal of reducing preventable 
crashes that cause serious injury or death. Eligible activities include design and construction of traffic 
control devices, pavement markings and striping, median treatments, enhancement of sight distance, 
traffic calming, and other transportation safety related improvements. This program is used to support 
successful leveraging of state and federal grants for safety improvements, indluding the federal 
HIghway Safety Improvement Program (HSIP), SACOG managed state and federal regional grant 
programs, and the new Safe Streets and Roads for All program.
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SACRAMENTO TRANSPORTATION AUTHORITY 
MEMORANDUM OF UNDERSTANDING 

 
MEASURE A 

ONGOING ANNUAL PROGRAMS 
STA-23-###-OGP 

 
This Memorandum of Understanding (MOU) is made as of July 1, 2023 by and between the 
Sacramento Transportation Authority, a local transportation authority formed pursuant to the 
provisions of Public Utilities Code 180000 et seq., hereinafter called “Authority”, and the 
Implementing Agency, hereinafter called “Entity.” This MOU is effective through June 30, 
2028. 
 
 THE PARTIES AGREE AS FOLLOWS: 

 
1. Purpose. The purpose of this Memorandum of Understanding is to provide for the allocation 

by the Authority of sales tax revenue for Ongoing Annual Programs and the expenditure 
thereof by Entity. 
 

2. Definitions. Unless the context otherwise requires, as used in this MOU, the following terms 
shall have the following meanings: 

 
a. “Act” means the Local Transportation Authority and Improvement Act set forth in the 

provisions of the Public Utilities Code commencing with Section 180000. 
 

b. “Board” means the Governing Board of the Sacramento Transportation Authority. 
 

c. “Capital Project” means any new construction by Entity with a total project cost in excess 
of Two Hundred Fifty Thousand and no/100ths ($250,000.00) Dollars. 
 

d. “Minor Project” means any new construction by Entity with a total project cost of Two 
Hundred Fifty Thousand and no/100ths ($250,000.00) Dollars or less. 
 

e. “Transit Fleet Vehicle” means the purchase of a bus, shuttle, or light rail vehicle with a 
cost in excess of One Hundred Thousand and no/100ths ($100,000.00) Dollars. 
 

f. “Operating Program” means a program that funds services with an annual cost in excess 
of One Hundred Thousand and no/100ths ($100,000.00) Dollars, which may include 
Minor Projects. 
 

g. “Ongoing Annual Programs” means the following programs established by Measure A and 
included in the Measure A Expenditure Plan:  

 
i. City Street and County Road Maintenance  
ii. Traffic Control and Safety Program  
iii. Safety, Streetscaping, Pedestrian and Bicycle Facilities 
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iv. Transit Operations, Maintenance & Safety 
v. Senior & Disabled Transportation Services 
vi. Transportation-Related Air Quality Program 

 
h. “Distribution Factor” means the percentage of Formula-Based program sales tax revenue 

to be allocated to Entity, set by the Board annually based on the Ordinance requirement 
that funding to the County and cities for Ongoing Annual Programs be distributed based 
75% on relative population and 25% on total maintained street/road mileage. 
 

i. “Measure A or “Ordinance” means Sacramento Transportation Authority Ordinance No. 
STA 04-01 and the Transportation Expenditure Plan which was updated for the Decennial 
Review by the Authority Governing Board in April, 2021.  
 

j. “Definitions of Eligible Expenditures” means the Definitions of Eligible Expenditures as 
approved by the Authority Governing Board in August, 2021. 

 
3. Revenue Allocations. The amount of sales tax revenue that is anticipated to be allocated to 

each entity for Ongoing Annual Programs shall be determined annually by the Board and 
based on actual net Measure A sales tax revenues, requirements of the Ordinance, and, 
where applicable, the Distribution Factor. 
 

4. Disbursements. Allocations of sales tax revenue for Ongoing Annual Programs shall be 
disbursed monthly as funds are received from the California Department of Tax and Fee 
Administration. 
 

5. Entity Obligations. 
 

a. Allocations for each Ongoing Annual Program shall be expended by Entity only for 
purposes that are consistent with this MOU and the attached Definitions of Eligible 
Expenditures as may be amended or replaced from time to time. See attachment A. 

 
b. Entity shall keep a separate account for each Ongoing Annual Program. Interest earned 

on unexpended funds in each account shall be retained in the account and expended only 
on qualified expenditures for that Program.  

 
c. The use and expenditure of Measure A sales tax revenue by Entity shall be in full 

compliance with the provisions of the Act, the Ordinance, applicable resolutions of the 
Board, this MOU, and all other applicable contractual and legal requirements. 

 
d. Entity receiving City Street and County Road Maintenance program funds shall file a 

Pavement And Bridge Maintenance System report with the Authority on a biennial basis 
using the Authority’s reporting template. The report shall be due by December 31 on even 
number years and summarize the progress in maintaining local streets and roads. 
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e. Entity shall file with the Authority a five-year program in the approved Authority format for 
expenditure of the sales tax revenue allocations for the following funding programs. Filing 
of each five-year program, or Board approval if required by the Ordinance, shall occur 
prior to the start of the next fiscal year following execution of this MOU. Updates to the 
five-year programs, if required by the Ordinance, shall also occur prior to the beginning of 
the next fiscal year. 

i. City Street and County Road Maintenance Program  
ii. Traffic Control and Safety Program 
iii. Transit Operations, Maintenance & Safety 
iv. Senior and Disabled Transportation Services.  
v. Safety, Streetscaping, Pedestrian and Bicycle Facilities 
vi. Transportation-Related Air Quality Program  

 
6. Entity Certifications  

 
a.  Maintenance of Effort. Entity certifies that it is currently in compliance, and will remain in 

compliance, with the maintenance of effort requirements set forth in the Ordinance: 
 

i. Entity shall continue to make local (non-federal, non-state, non-Measure A) 
transportation expenditures consistent with baseline performance standards adopted 
by the Authority Governing Board. 
 

ii. Entity shall continue to impose its local (non-SCTMFP) transportation mitigation fees 
at rates that are not less than the local transportation mitigation fees imposed by Entity 
during Fiscal Year 2008-2009 unless supported by a Fee Study adopted by the City 
Council. 

 
b. Sacramento Countywide Transportation Mitigation Fee Program (SCTMFP). Entity 

certifies that it is implementing the SCTMFP in accordance with Authority Resolution STA-
06-0006 and the SCTMFP Agreement on Operating Protocols as may be amended or 
replaced from time to time. 
 

7. Reporting. Within 30 days after each calendar quarter, Entity shall submit quarterly status 
reports in approved Authority format for each Ongoing Annual Program for which Entity 
receives funding. Reports shall include: 

 
• Beginning balance 
• Amount of Measure A revenues received 
• Amount of Measure A funds expended 
• Other revenue or expenditures 
• Ending balance, which should be balanced to the agency fund balance or 
reconciliation. 
• Specific listing of expenditures made, including type of expenditure (Operating 
Program, Capital Project, or Transit, Fleet Vehicle), name of program, project, or 
procurement, and location of work accomplished, if applicable. 
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8. Audits. Annual audits and periodic performance audits of the Measure A program will be 

performed by an independent auditor and reviewed by the Independent Taxpayer Oversight 
Committee (ITOC). As part of that audit, Entity expenditures will also be audited. Expenditures 
found to be in noncompliance with this MOU shall be subject to Section 12, below. The Entity 
agrees to permit, and require its sub entities to permit, Authority or its authorized 
representatives, upon request, to inspect all Project work, materials, payrolls, and other data, 
and to audit the books, records, and accounts of the Entity and its sub entities pertaining to 
expenditures covered by this MOU. 

 
9. Designation of Measure A Manager. Entity shall designate a Measure A program manager 

who shall be the responsible Entity representative to Authority staff in connection with 
administration of this MOU. 

 
10.  Public Informational Signage 
 

a. Capital Projects: Entity with a Capital Project shall clearly identify that the project is 
funded with Measure A funds including on the entity’s website or other material provided 
to the public. When a Capital Project is completed and open for public use, Entity shall 
post reflective signage stating, “MEASURE A, YOUR TRANSPORTATION DOLLARS 
AT WORK”. 
 

b. Transit Fleet Vehicle: when a Transit Fleet Vehicle is purchased and added to an Entity’s 
fleet, the Entity shall include decals in conspicuous locations on the vehicle clearly stating 
MEASURE A, YOUR TRANSPORTATION DOLLARS AT WORK”. 
 

c. Operating Program: when an Operating Program provides services to the public, the Entity 
shall clearly identify the Program, stating MEASURE A, YOUR TRANSPORTATION 
DOLLARS AT WORK”, including on the Entity’s website or other material provided to the 
public.  
 

d. Public Information Signage shall be in substantial compliance with this signage depicted 
in Attachment B as determined by the Authority.   

 
11. Indemnity and Hold Harmless. Entity shall defend, indemnify and hold harmless Authority, its 

Governing Board of Directors, officers, agents, employees and volunteers from and against 
all demands, claims, actions, liabilities, losses, damages, and costs, including reasonable 
attorneys' fees, arising out of or resulting from the performance of the Agreement, caused in 
whole or in part by the negligent or intentional acts or omissions of Entity’s officers, directors, 
agents, employees, or subcontractors.   

 
Authority shall defend, indemnify, and hold harmless Entity, its governing board, officers, 
directors, agents, employees, subcontractors , and volunteers from and against all demands, 
claims, actions, liabilities, losses, damages and costs, including reasonable attorneys' fees, 
arising out of or resulting from the performance of the Agreement, caused in whole or in part 
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by the negligent or intentional acts or omissions of Authority’s Governing Board of Directors, 
officers, agents, employees, or volunteers.   

 
It is the intention of Authority and Entity that the provisions of this paragraph be interpreted to 
impose on each party responsibility to the other for the acts and omissions of their respective 
officers, directors, agents, employees, volunteers, Authority’s Governing Board of Directors, 
and Entity’s governing board.  It is also the intention of Authority and Entity that, where 
comparative fault is determined to have been contributory, principles of comparative fault will 
be followed and each party shall bear the proportionate cost of any damage attributable to the 
fault of that party, its officers, directors, agents, employees, volunteers, Authority’s Governing 
Board of Directors and Entity’s governing board, according to law. 

 
12. Noncompliance.  Noncompliance by Entity with the Measure A Ordinance or the terms of this 

MOU may result in: 
 

• Withholding or suspension of future revenue allocations until such noncompliance by 
Entity is satisfactorily corrected; 

• Requirement to repay all or a portion of a prior revenue allocation; 
• Deduction from future allocation(s) as necessary to make repayment for expenditures 

outside the scope of the Ordinance or this MOU. 
• Change to reimbursement-based revenue allocations for future allocations. 
• Imposition of any of these measures would require approval of the Authority Governing 

Board. 
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The parties promise and agree to abide by the terms of this MOU as set forth above. 
 
SACRAMENTO TRANSPORTATION AUTHORITY 
 
 
 
By: ____________________________________ 
 Kevin M. Bewsey, Executive Director 
 
Dated:  Month, #, 2023 
 

 
IMPLEMENTING AGENCY 
 
 
By: ____________________________________ 
       Designated Measure A Manager 

 
     ____________________________________ 
       Printed Name and Title 

 
 ____________________________________ 
 Date 

 
____________________________________ 

 Legal Counsel 
 

 
Attachment A: Definitions of Eligible Expenditures 
Attachment B: Public informational sign template 



Attachment A 

Adopted March 8, 2007, Reaffirmed February 26, 2015, and Updated August 12, 2021 

Measure A Expenditure Categories 
DEFINITIONS OF ELIGIBLE EXPENDITURES 

 
 

City Street and County Road Maintenance Program. The preservation and keeping of public 
street and road rights-of-way and each type of structure, safety device, planting, illumination 
equipment and associated facilities in the safe and useable condition to which it has been 
constructed or improved.  Upgrades to appurtenances such as bicycle lanes, curbs, gutters, and 
sidewalks to currently accepted community standards may be performed in association with the 
repair of public streets and roads. 
 
Includes roadway reconstruction, patching, repairing, surface treating, joint filling, scarifying, 
reshaping, and restoring material losses; cleaning, painting, and repairing bridges and structures 
(including those reserved for the exclusive use of non-motorized transportation); pavement 
sweeping; repainting of pavements, delineation, and markings to equivalent standards; patching 
operations including base restoration; applying dust palliatives; jacking concrete pavements; 
resealing street or road shoulders and side street and road approaches; reshaping of shoulders, 
drainage channels and side slopes; restoration of erosion controls; cleaning culverts and drains; 
removing slides and restoring facilities damaged by slides; routine landscape maintenance; 
replacing top soil, sod, plantings, and irrigation facilities on street and roadside; repairing bicycle 
lanes, curb, gutter,  sidewalk, rip-rap, culverts, and drains; repainting, repairing, and servicing of 
signs, guardrails, traffic signals, lighting standards, and associated traffic control and safety 
devices; utility relocation, including signals for pedestrians and bicyclists; furnishing power for 
street and road lighting and traffic control devices.  
 
Associated Measure A revenues are distributed annually to the County and to the Cities of Citrus 
Heights, Elk Grove, Folsom, Rancho Cordova, and Sacramento: 75% according to relative 
population and 25% according to relative street and road mileage within each jurisdiction.  The 
data source for relative population is the annual population estimates for cities and counties 
published by the California Dept. of Finance.  Relative street and road mileage is determined by 
the cumulative number of lanes miles on the city or County street/road system as reported 
annually by each affected local entity.    
 
Includes environmental review and mitigation, engineering, design, inspection, and construction; 
acquisition of rights-of-way or other property interests; installation, improvement, or upgrades.  
 
Local Arterial Program. The construction, improvement and/or upgrading of specified arterial 
streets and roads into multi-modal transportation corridors consistent with contemporary urban 
design standards to facilitate the safe and efficient movement of high volumes of local and sub-
regional motor vehicle, bicycle, and pedestrian traffic. 
 
Includes environmental review and mitigation, engineering, design, inspection, and construction; 
acquisition of rights-of-way or other property interests; installation, improvement, or upgrades to 
associated traffic signs and traffic signals, medians, landscaping, incidental drainage, bicycle 
lanes or pathways, curbs, gutters, and sidewalks; labor, paving, materials and supplies for the 
construction of specified arterials (including new structures) and for the addition of lanes to or 
other expansion, upgrading, reconstruction, and implementation of operational improvements of 
specified arterial streets and roads. 
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Traffic Control & Safety Program. The installation or implementation of physical features and 
operational programs to improve the operation and safety of the local street and road network for 
motor vehicles, bicyclists, pedestrians, and persons with disabilities.  Such improvements may 
involve an expansion of vehicle capacity at intersections. 
 
Includes assessment and evaluation of operational deficiencies, needs, and opportunities; 
environmental review and mitigation, engineering, design, and inspection; acquisition of rights-of-
way or other property interests; improved traffic signage, traffic signals, pavement delineation and 
markings, , and incidental drainage; implementation, upgrade, expansion, and operation of an 
integrated traffic signal and control system; traffic channelization; Transportation Systems 
Management (TSM) including planning, design, implementation, outreach, and evaluation 
measures to promote efficient and effective use of the transportation system by all users 
regardless of travel mode.  
 
Associated Measure A revenues are distributed annually to the County and to the Cities of Citrus 
Heights, Elk Grove, Folsom, Rancho Cordova, and Sacramento: 75% according to relative 
population and 25% according to relative street and road mileage within each jurisdiction. 
 
Transit Operations, Maintenance, & Safety. The operation and maintenance of the existing 
Sacramento Regional Transit District (District) bus, shuttle, and light rail system and new transit 
capital specified in the Expenditure Plan as authorized to be conducted by Chapter 5 
(commencing with Section 102200) of Part 14, Division 10 of the California Public Utilities Code.  
 
Includes routine maintenance of bus, shuttle, and rail vehicles; purchase of associated parts, 
equipment, materials, and fuel; labor to maintain and operate the transit fleet and to administer 
the District; reconstruction or replacement of transit vehicles consistent with lifecycle use; repair 
and maintenance of fixed assets including light rail tracks and rail bed, overhead catenary, 
structures, buildings, and transit stations and stops; furnishing power for light rail system and 
transit stops.    
 
Rail Transit Improvements. The construction, extension, improvement, and/or upgrading of 
specified Sacramento Regional Transit District (District) light rail transit corridors, and the 
improvement and/or upgrading of the Capitol Corridor regional rail segment within Sacramento 
County to facilitate improved commuter rail service, as consistent with Chapter 5 (commencing 
with Section 102200) of Part 14, Division 10 of the California Public Utilities Code. 
 
Includes planning, environmental review and mitigation, engineering, design, and inspection; 
acquisition of rights-of-way or other property interests; construction, installation, improvement, or 
track upgrades, overhead catenary, associated signs and signals, buildings, structures, and 
stations; purchase of rail vehicles and associated equipment; labor, materials, and supplies for 
the construction of specified rail transit corridors and associated stations (including new 
structures) and for the addition of track or other expansion, upgrading, reconstruction, and 
implementation of operational improvements in specified rail transit corridors. 
Neighborhood Shuttle System. A competitive grant program among local public transit 
providers to promote the development or expansion of shuttle routes in residential and 
commercial areas that have no—or infrequent—transit service.  The objective is to connect 
neighborhoods to the light rail system and to bus routes on major arterials. 
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Senior & Disabled Transportation Services. The provision by the Consolidated Transportation 
Services Agency (CTSA) of Sacramento County—per Chapter 5, Section 15975(a) of Part 13, 
Division 3 of the California Government Code—of specialized public transportation operations for 
seniors and persons with disabilities. 
 
Includes acquisition, reconstruction, and replacement of specialized transit vehicles and 
associated equipment; construction of buildings and structures or other improvements; purchase 
of associated parts, equipment, materials, and fuel; routine maintenance of specialized transit 
vehicles and associated assets; labor to maintain and operate the vehicle fleet, real property or 
other property interests, and to administer the CTSA. 
 
Regional Bus/Carpool Connectors/Extensions. The provision by Caltrans of enhanced vehicle 
capacity on specified segments of the State highway system and the improvement of specified 
freeway connection ramps for exclusive use by buses, carpools, and other eligible vehicles. 
 
Includes environmental review and mitigation, engineering, design, inspection, project 
management, and construction; acquisition of rights-of-way or other property interests; 
installation, improvement, or upgrades to associated access/egress ramps, traffic signage, 
medians, and landscaping; labor, paving, materials and supplies for the construction of specified 
projects (including new structures) and/or for the addition of lanes to or other expansion, 
upgrading, reconstruction, and implementation of operational improvements on specified freeway 
segments and interchanges. 
 
Local Freeway Interchange Congestion Relief Upgrades. The construction, improvement, or 
upgrading of specified interchanges to mitigate traffic congestion on the effected local arterial and 
associated State highway.  Arterial-freeway interchange improvements will be implemented by 
the local jurisdiction in which the project is located.  Freeway-freeway interchange improvements 
will be implemented by Caltrans. 
 
Includes environmental review and mitigation, engineering, design, inspection, and construction; 
acquisition of rights-of-way or other property interests; installation, improvement, or upgrades to 
associated traffic signs, traffic signals, pavement markings, medians, landscaping, bicycle lanes 
or pathways, curbs, gutters, sidewalks, and drainage; labor, paving, materials and supplies for 
the construction of specified interchanges (including new structures) and for the addition of lanes 
to or other expansion, upgrading, reconstruction, and implementation of operational 
improvements of specified arterial streets and roads.  Improvements to arterial/freeway 
interchanges should permit bicyclists and pedestrians to safely and efficiently traverse the 
effected freeway segment.  
 
Safety, Streetscaping, Pedestrian and Bicycle Facilities. The construction, improvement, 
and/or upgrading of transportation facilities and corridors to provide bicyclists, pedestrians, and 
persons with disabilities safe and efficient travel routes and to improve the aesthetics of local 
streets and roads.  Programs to promote walking and bicycling as travel alternatives and 
programs that promote safe use of these modes. One million dollars per year will be expended 
exclusively for maintenance, operations, and improvements to the paved bikeway network within 
the portion of the American River Parkway managed by the Sacramento County Department of 
Regional Parks. 
 
Includes environmental review and mitigation, engineering, design, inspection, and construction; 
acquisition of rights-of-way or other property interests; installation, improvement, or upgrades to 
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traffic signs and traffic signals, landscaping, bicycle lanes bikeways or pathways, curbs, gutters, 
bike racks and sidewalks; bus shelters, bicycle and pedestrian counters, barrier and hazard 
removal; labor, materials and supplies for the construction or reconstruction of bikeways and 
sidewalks (including new structures) and for other expansion, upgrading, reconstruction, and 
implementation of operational improvements and programs such as education and public 
engagement to facilitate bicycle and pedestrian travel, school access, and improved streetscapes. 
 
Associated Measure A revenues (with the exception of the $1 million allocated annually to the 
Sacramento County Department of Regional Parks for maintenance, operations, and 
improvements to the bikeway network in the American River Parkway) are distributed annually to 
the County and to the Cities of Citrus Heights, Elk Grove, Folsom, Rancho Cordova, and 
Sacramento: 75% according to relative population and 25% according to relative street and road 
mileage within each jurisdiction. 
 
Transportation-Related Air Quality Program. The development, implementation and 
evaluation by the Sacramento Metropolitan Air Quality Management District of projects and 
programs to mitigate the regional impacts of motor vehicle emissions. 
 
Includes air quality monitoring; public relations and information; programs to accelerate the 
retirement or replacement of older, high-polluting motor vehicle engines; programs to accelerate 
the dissemination of new, cleaner engine technologies; other programs demonstrated to 
effectively contribute to reduced vehicle emissions. 
 
Smart Growth Incentive Program. A competitive grant program among local public agencies to 
facilitate land use planning and development/redevelopment projects that promote pedestrian, 
bicycle, and transit travel and a reduced reliance on personal automobiles.  This program will be 
funded exclusively via the countywide development fee component of Measure A.  At least $5 
million will be expended exclusively for environmental mitigation associated with construction of 
the I-5/SR99/SR50 connector road. 
 
Transportation Project Environmental Mitigation Program. The development and 
implementation of projects and programs to mitigate some of the anticipated environmental 
consequences of constructing and operating the capital projects set forth in the Measure A 
expenditure plan.  This program will be funded exclusively via the countywide development fee 
component of Measure A. 
 
Includes purchase of open space, significant natural habitat, and property easements; 
construction of replacement or alternative natural habitat; stormwater runoff abatement and 
erosion controls; other programs demonstrated to effectively mitigate the environmental impacts 
of constructing and operating the capital projects set forth in the Measure A expenditure plan.  At 
least $5 million will be expended exclusively for environmental mitigation associated with 
construction of the I-5/SR99/SR50 connector road. 
 
Program Administration. Overall management and oversight of the Measure A sales tax 
program. Includes employment of administrative and clerical staff; contracting for specialized 
services of a limited-term; acquisition and/or lease, maintenance, and operations of office space, 
office equipment, materials, and supplies; operation of an Independent Taxpayer Oversight 
Committee (ITOC); other such administrative and planning activities as deemed necessary and 
appropriate by the Governing Board. 
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PUBLIC INFORMATIONAL SIGNAGE 
 
 

CAPITAL PROJECT SIGNAGE 
 
The minimum project sign size shall be as follows: 

 Caltrans Freeways & Expressways: 132” x 78” (11 ft x 6.5 ft) 
 Caltrans Conventional Highways: 96” x 60” (8 ft x 5 ft) 
 All other locations: 48” x 30” (4 ft x 2.5 ft) 

 
Public Information Signage shall be in substantial compliance with figure 1: 
 
TRANSIT FLEET VEHICLE 
 
The minimum transit fleet vehicle decal size shall be 48” (4 ft) long. 
 
Public Information Signage shall be in substantial compliance with figure 1: 
 
 
OPERATING PROGRAM 
 
The minimum project sign size shall be 48” x 30” (4 ft x 2.5 ft). 
 
Public Information Signage shall be in substantial compliance with figure 1: 
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MAY 11, 2023 AGENDA ITEM # 9
PRESENTATION OF THE NEIGHBORHOOD SHUTTLE CYCLE 2 PROPOSALS

Action Requested: Receive and Comment

Presenter: ParaTransit Inc. and Sacramento Regional Transit District
Key Staff: Kevin M. Bewsey, Executive Director

Recommendation

Staff recommends that the STA Governing Board receive presentations on two Neighborhood 
Shuttle Proposals and provide comments.

Background

The Measure A Transportation Expenditure Plan includes the development of a neighborhood shuttle 
system as described below: 

Neighborhood Shuttle System. At least $30 million in sales tax revenues will fund the 
development of additional Neighborhood Shuttles throughout Sacramento County. The 
Authority shall develop a program that will allow local jurisdictions to compete for these 
funds.

The STA Governing Board has also adopted a Definitions of Eligible Expenditures for the various 
Measure A expenditure categories. This document further defines eligible expenditures under this 
program as follows: 

Neighborhood Shuttle System. A competitive grant program among local public transit 
providers to promote the development or expansion of shuttle routes in residential and 
commercial areas that have no—or infrequent—transit service.  The objective is to 
connect neighborhoods to the light rail system and to bus routes on major arterials.

For Cycle 1 of the Neighborhood Shuttle Program, STA had set aside $1 million per year for the 
program since the start of Measure A in 2009 and accumulated a total of $9.2 million (including 
interest) accumulated as of July 1, 2018. In addition, STA continues to allocate $1 million per year 
for this program. It was anticipated that these regular allocations and the anticipated interest revenue 
would bring the total amount available through June of 2021 to $12.4 million for Cycle 1 of the 
Neighborhood Shuttle Program.  

Proposals for Cycle 1 of the Neighborhood Shuttle Program were presented to the STA Governing 
Board in April of 2018 and the initial grant agreements were approved in May of 2018.  These initial 
grant agreements were for three years and included the following:

$12.0 million for the expansion of SmaRT Ride, a microtransit pilot in Sacramento County. 
$400,000 for a Moving Youth to Jobs Civic Lab pilot project

99
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In October 2020 the STA Governing Board approved amendments to these two grant agreements 
extending them two years through June 2023. It was anticipated that the $1 million per year for the 
program plus anticipated interest would provide the needed $2.32 million in revenue for these 
amendments. The following amendments were approved:

$2.0 million in additional funding for SmaRT Ride
$317,898 in additional funding for the Moving Youth to Jobs Civic Lab Pilot Project

Through these grant agreements and amendments, STA had committed to providing $14.72 million 
over five years or nearly $3 million a year for Cycle 1 of the Neighborhood Shuttle Program. 

Discussion

In February 2023 the STA Governing Board approved the competitive process to the 
Neighborhood Shuttle Program, Cycle 2 and authorized the release of a Request For Proposals 
(RFP).  The RFP process would be used to select proposals to utilize the total amount of funding 
of $3 million dollars which would be spent over three years with a maximum award of $2.5 Million 
and minimum award of $150,000.  

The RFP requested that proposals include the following content:
 Existing public transit services provided,
 Percent of total county population currently served,
 Total amount of funds requested,
 Total cost of program and other funding sources,
 Scope of services proposed,
 Cost effectiveness of the services proposed,
 How these services would benefit underserved communities, &
 Potential of leveraging these funds with additional federal, state, and local funding to 

expand the program.

STA staff met with ParaTransit Inc., Sacramento County, and Sacramento Regional Transit 
District, on March 2nd to review the intent of the Neighborhood Shuttle Program, RFP content, 
maximum and minimum award amounts, schedule, and questions. The RFP was released on 
March 17th with proposals due April 14th, see attachment 1. The RFP was issued to ParaTransit 
Inc., Sacramento County, and Sacramento Regional Transit District.  STA received two (2) 
proposals from ParaTransit Inc. and Sacramento Regional Transit District. 
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A summary of these proposals is provided below:

Proposal Service Funding 
Request

Farmers’ Market (Downtown and Florin-Gerber), and 
Non-Emergency Medical Transportation Program 
(Downtown, South Sacramento, Franklin-Gerber, 
Natomas/North Sacramento, North Highlands/Foothill 
Farms/Carmichael)
By ParaTransit Inc.

4 vehicles. 
Combined service 
operates two routes 
a day (2 buses per 
route) either 2 
medical or 1 
medical/1 farmers 
market depending 
on day,9:00 AM to 
1:00 PM. Mon-Fri

$571,870 for 
three years

SmaRT Ride, 10 zones (Citrus Heights, Franklin, 
Gerber, Rancho Cordova, Downtown/CSUS, 
Natomas, North Sacramento, Arden/Carmichael, 
Folsom, & Elk Grove
By Sacramento Regional Transit District

26 vehicles 7:00 am 
to 7:00 pm. Mon - Fri

$2,400,000 for 
three years

Total Requested: $2,971,870
Total Available: $3,000,000

STA staff along with staff with transit experience from SACOG and PCTPA reviewed the 
proposals received and met on April 28th to share review comments and where additional 
clarifications are needed. Questions regarding clarifications were sent on April 28th with responses 
and presentations due May 5th. Staff asked that each agency provide a 10-minute presentation 
covering their proposal and the content required in the RFP to the STA Governing Board. Staff 
also asked that they address in their presentation their performance goals, how performance will 
be measured and reported and then make adjustments as needed to meet these goals.

Staff recommends that the STA Governing Board receive presentations on two Neighborhood 
Shuttle Proposals and provide comments. Staff will recommend awards at the June STA 
Governing Board Meeting and utilize both board comments and input from the review committee 
to prepare the contracts.

Fiscal Impact
There is no direct fiscal impact associated with this receive and comment item.  

Attachments:

1. Request for Proposals For Neighborhood Shuttle Cycle 2 Competitive Grant Funding



 
 

SACRAMENTO 
TRANSPORTATION 

AUTHORITY 
 

 
 

Request for Proposals 

For 

Neighborhood Shuttle Cycle 2 Competitive Grant Funding 
 
 
 

Sacramento Transportation Authority 
801 12th Street Floor 5 
Sacramento, CA 95814 

 
 
 
 

Proposals Due by 5:00 PM, April 14, 2023



Neighborhood Shuttle Cycle 2 Competitive Grant Funding 

March 17, 2023   Page 2 of 8 

Introduction: 
 
The Measure A Transportation Expenditure Plan (2009-2039) includes the development of a 
neighborhood shuttle program as described below:  
 

Neighborhood Shuttle System. At least $30 million in sales tax revenues will fund the 
development of additional Neighborhood Shuttles throughout Sacramento County. The 
Authority shall develop a program that will allow local jurisdictions to compete for these 
funds. 

 
The STA Governing Board has also adopted “Definitions of Eligible Expenditures” for the various 
Measure A expenditure categories. This document further defines eligible expenditures under this 
program as follows:  
 

Neighborhood Shuttle System. A competitive grant program among local public transit 
providers to promote the development or expansion of shuttle routes in residential and 
commercial areas that have no—or infrequent—transit service.  The objective is to connect 
neighborhoods to the light rail system and to bus routes on major arterials. 

 
For Cycle 1 of the Neighborhood Shuttle Program, STA set aside $1 million per year for the program 
from the start of Measure A in 2009 and accumulated a total of $9.2 million (including interest) as 
of July 1, 2018. In addition, STA continual allocation of $1 million per year from July of 2018 to June 
of 2021 added an additional $3.2 million (including interest) to the program. These regular 
allocations and associated interest revenues brought the total amount available through June of 
2021 to $12.4 million for Cycle 1 of the Neighborhood Shuttle Program.   
 
Proposals for Cycle 1 of the Neighborhood Shuttle Program were presented to the STA Governing 
Board in April of 2018 and the initial grant agreements were approved in May of 2018.  These initial 
grant agreements were for three years and included the following: 
 

$12.0 million for the expansion of SmaRT Ride, a microtransit pilot in Sacramento County.  
$400,000 for a Moving Youth to Jobs Civic Lab pilot project 

 
In October 2020 the STA Governing Board approved amendments to these two grant agreements, 
extending them two years through June 2023. The $1 million per year for the program plus 
anticipated interest would provide the needed $2.32 million in revenue for these amendments. The 
following amendments were approved: 
 

$2.0 million in additional funding for SmaRT Ride 
$317,898 in additional funding for the Moving Youth to Jobs Civic Lab Pilot Project 

 
Through these grant agreements and amendments, STA committed to providing $14.72 million 
over five years or nearly $3 million a year for Cycle 1 of the Neighborhood Shuttle Program.  
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For Cycle 2 of the Neighborhood Shuttle Program, STA is issuing this Request For Proposals from 
local public transit providers as defined by the national transit database operating within 
Sacramento County. These transit providers include Sacramento Regional Transit District, 
ParaTransit, and  the County of Sacramento. It is anticipated that the total amount of funding for 
this  round is $3 million dollars, which would be spent over three years.  The maximum amount of 
funding available for reimbursement for the Neighborhood Shuttle Program in Cycle 2 is $83,333 
per month for all grant agreements. The maximum award range per transit provider is $2,100,000 
to $2,400,000 and the minimum award per transit provider is $150,000. 
 
Proposals: 
Proposals for Cycle 2 of the Neighborhood Shuttle Program as described in the Guidelines for 
Proposal section of this document should be submitted electronically to Kevin@sacta.org by 
5:00PM, April 14, 2023.  
 
Questions regarding this RFP are to be directed by e-mail to: Kevin Bewsey, Executive Director 
(Email: Kevin@sacta.org). Such contact shall be for clarification purposes only. The Authority 
must receive all questions no later than March 31, 2023.  All questions and responses will be made 
available via an addendum. 

 
Late Proposals: 
Proposals arriving after the specified date and time shall not be considered, nor shall late proposals 
be opened. Each transit provider assumes responsibility for timely submission of its proposal. 

 
Proposal Acceptance and Rejection: 
The Authority reserves the right to accept any proposal, to reject any and all proposals, and to call 
for new proposals, or dispense with the proposal process. 
 
Proposal Presentation: 
Transit providers will be required to present their proposal to the STA Governing Board at the Board 
meeting on May 11, 2023 between 1:30 PM and 3:00 PM and answer any questions.  

 
Proposal Evaluation and Award: 
Evaluation will be made based on the criteria noted in Attachment A: Evaluation and Selection 
Criteria. The Authority will be selecting multiple transit providers for implementation of a 
neighborhood shuttle program. Grant Agreements will be awarded to the responsive and 
responsible transit providers who best meet the Authority’s needs and shall not necessarily be 
based on the lowest priced proposal, except as otherwise provided by law, taking into consideration 
adherence to the included specifications. The Authority will utilize the proposal presentations at the 
May STA Governing Board Meeting to further evaluate proposals and to inform grant agreement 
negotiations. Each of the transit providers that are not selected by the Authority will be notified in 
writing. Nothing herein shall obligate the Authority to award a grant agreement to any responding 
transit provider. Any grant agreement awarded will be non-exclusive, and the Authority reserves 
the right to seek services from other sources, in the Authority’s sole discretion. 

 
Validity of Pricing: 
Transit providers are required to provide a grant agreement fee structure including the hourly rate 
and revenue vehicles hours for the services proposed. The fee structure shall include proposed 
cost (line-item descriptions and pricing) under both capital and operations. The fee structure shall 
be proposed in such a way that the reimbursement will not exceed the available Measure A revenue 
for reimbursement.  No cost increases shall be passed onto the Authority after the proposal has 
been submitted.  

 
Performance: 
It is the intention of the Authority to reimburse for services as specified herein from a transit provider 
that will provide prompt and convenient service. 
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Term of Agreement: 
The term of the grant agreement will be for a specific period of time. The Authority anticipates the 
grant agreement to be for a term of three years. The Authority may consider the option of an 
extension of two additional years. The Authority reserves the right to set the term for a period 
deemed to be in the best interest of the Authority, and terminate the grant agreement as set forth 
therein. 

 
Timeline and Major Milestones: 
Refer to Attachment B for a tentative timeline and major milestones expected of transit providers. 

 
Amendments: 
If, during the performance of the grant agreement, transit provider or the Authority proposes 
changes to the services provided, and informal consultation with the other party indicates that a 
change in the terms and conditions of the grant agreement may be warranted, any changes to the 
services provided or costs shall be approved by the Authority in writing beforehand.  

 
Records: 
The transit provider shall maintain complete and accurate records with respect to labor costs, 
material expenses, and other such information required by Authority that relates to the performance 
of services under the grant agreement. Transit Provider shall maintain adequate records of services 
provided in sufficient detail to permit an evaluation of the services. All such records shall be 
maintained in accordance with generally accepted accounting principles and shall be clearly 
identified and readily accessible and in a form acceptable to the Authority, which the Authority may 
specify and change from time to time. Transit Provider shall provide free access to the 
representatives of the Authority or its designees, at reasonable times, to such books and records, 
shall give Authority the right to examine and audit said books and records, shall permit Authority to 
make transcripts there from as necessary, and shall allow inspection of all work, data, documents, 
proceedings, and activities related to the grant agreement. Such records, together with supporting 
documents, shall be maintained for Authority’s inspection for a period of at least three (3) years 
after receipt of final payment. 
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Guidelines for Proposal 
The following guidelines are provided for standardizing the preparation and submission of proposals.  The intent is 
to assist respondents in the preparation of their submissions and to assist the Authority by simplifying the review 
process providing standards for comparison of submissions. 

 
Statements submitted in response to this RFP shall include a complete response to the requirements in this section 
in the order presented. Statements should be a straightforward delineation of the respondent’s capability to satisfy 
the intent and requirements of this RFP. 

 
Proposals shall be submitted electronically to kevin@sacta.org by 5:00 p.m., April 14, 2023.  
 
Proposals shall be page limited. Sections 1, 2, 3, 4, & 5 are limited to 12 pages, total. 
 
Proposals shall contain the following information in the sections listed: 

 
1. Introductory letter 

The introductory letter should be addressed to: 
 

Kevin Bewsey 
Executive Director 
Sacramento Transportation Authority 
801 12th Street Floor 5 
Sacramento, CA 95814 

 
The letter shall include the transit provider’s name submitting the proposal, mailing address, telephone number, 
and contact name. The letter shall address the transit provider’s understanding of the Neighborhood Shuttle 
Program based on this RFP and any other information the Transit Provider has gathered. Include a statement 
discussing the transit provider’s interest and experience for this type of work. A representative of the transit 
provider authorized to submit this proposal shall sign the letter. 

 
2. Experience 

Describe the existing transit services provided by the respondent, including number of routes, types of service, 
and fleet size. Describe the total population served and percentage of population served with transit.  Provide 
your Annual Budget for Fiscal Year 2022-2023. 
 
If you have provided similar transit services to the Neighborhood Shuttle Program, describe the location and 
type of service performed in the last five (5) years. Include metrics like boardings per hour per zone, cost per 
hour per zone, and zone service area size and population served.  Where feasible separate out your metrics 
between pre and post pandemic.  

 
3. Service Plan 

The service plan must state your plan to provide a neighborhood shuttle program. The service plan must 
include the size of each area served, population served, type of service, and fleet vehicles planned per area 
served. 
 
The service plan must document how the proposed neighborhood shuttle service plan aligns with the Measure 
A Transportation Expenditure Plan and Definitions of Eligible Expenditures as described below: 
 

Measure A Transportation Expenditure Plan:  
Neighborhood Shuttle System. At least $30 million in sales tax revenues will fund the development of 
additional Neighborhood Shuttles throughout Sacramento County. The Authority shall develop a 
program that will allow local jurisdictions to compete for these funds. 
 
Definitions of Eligible Expenditures 
Neighborhood Shuttle System. A competitive grant program among local public transit providers to 
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promote the development or expansion of shuttle routes in residential and commercial areas that have 
no—or infrequent—transit service.  The objective is to connect neighborhoods to the light rail system 
and to bus routes on major arterials. 

 
The service plan must document how the proposed neighborhood shuttle service plan aligns with the transit 
provider’s Short-Range Transit Plan (SRTP) or other planning document. 
 
The service plan shall document the amount of funds requested from the Neighborhood Shuttle Program, 
including the hourly rate and revenue vehicle hours for the services proposed. The service plan fee shall include 
proposed costs (line-item descriptions and pricing) under both capital and operations. The fee structure shall be 
proposed in such a way that the reimbursement will not exceed the available Measure A revenue for 
reimbursement. The maximum award range per transit provider is $2,100,000 to $2,400,000 and the minimum 
award per transit provider is $150,000. 
 
The service plan shall document the cost effectiveness of the services proposed. 
 
The service plan shall document how proposed service has been improved or innovated from previous 
experience with the Neighborhood Shuttle Program, Cycle 1 or similar services. 

 
4. Disadvantaged Communities 

Document how the proposed neighborhood shuttle program would benefit disadvantaged communities who are 
more reliant on transit.  Disadvantaged communities can be defined using local, regional, state, or federal 
definitions. However, local and regional definitions such as environmental justice areas in general plans or 
SACOG's definition from the 2020 MTPS/SCS are preferred. 

 
5. Leveraging 

Provide the total cost per fiscal year of the proposed neighborhood shuttle program, proposed funding 
contribution from Measure A, and funding from local, regional, state, and federal sources. Document funds 
secured vs unsecured funds. For unsecured funds document status.  
 
Describe how Measure A funds are being used to leverage additional local, regional, state, and federal sources 
and if there are any grants being pursued to either fully fund the program or expand the program. 

 
6. Supportive Information/References 

This section may include maps, graphs, charts, photos, references, and any other relevant information in 
support of the proposal. 

 
7. Grant Agreement: 

Attached to the RFP (Attachment C) is a copy of the Authority’s Neighborhood Shuttle Program Cycle 2 Grant 
Agreement (Agreement). The Authority’s Agreement may be modified, in the Authority’s sole discretion, to 
address the specific provisions of this RFP and transit providers should note that any specifications or other 
requirements specific to this RFP shall be included in the Agreement and exhibits following an award of the 
Agreement. Please review the Agreement carefully and note in your proposal any exceptions or desired 
alterations to the Agreement.  
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ATTACHMENTS 

Attachment A: Evaluation and Selection Criteria 
 
The following represent the evaluation and selection criteria, which will be considered during the evaluation process: 

 
Experience: Experience in performing work of a closely similar nature and size. 

 
Service Plan: Benefits of the service proposed, population served, alignment with the Measure A Transportation 
Expenditure Plan and Definitions of Eligible Expenditures for the Neighborhood Shuttle Program, cost effectiveness 
of service plan, and innovations or improvements from previous or existing similar services. 
 
Disadvantaged Communities: Benefits to disadvantaged communities. 
 
Leveraging:  Leveraging of local, regional, state, and federal funds with Measure A dollars.  
 
Quality and Responsiveness of the Proposal: Completeness of response in accordance with the RFP instructions. 
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Attachment B: Timeline and Milestones 
 
 

Neighborhood Shuttle Cycle 2 Competitive Grant Funding 
Title Deadline 
Request For Proposals Issued March 17, 2023 
Last Day for Questions To Be Submitted March 31, 2023 
Proposals Due April 14, 2023, 5 PM 
Proposal Presentations to STA Governing Board May 11, 2023 
Complete Grant Agreement Negotiations June 2, 2023 
Grant Agreement Awards June 16, 2023 
Grant Agreement Start Date July 1, 2023 
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SACRAMENTO TRANSPORTATION AUTHORITY 
MEASURE A NEIGHBORHOOD SHUTTLE PROGRAM 

CYCLE 2 
GRANT AGREEMENT 

 
PROPOSAL NAME 

 
 
This Agreement is made and entered into as of ___________________, 2023 by and between 
the Sacramento Transportation Authority, a local transportation authority formed pursuant to 
the provisions of Public Utilities Code 180000 et seq., hereinafter called “Authority,” and the 
Agency Name, hereinafter called “Entity”. 
 

RECITALS 
 

WHEREAS, In 2004, the electors of Sacramento County approved, by two-thirds vote, 
sales tax Measure ‘A’ and Authority Ordinance No. 04-01 (“the Measure A Ordinance”); and 

 
WHEREAS, the Measure A Ordinance includes a the “Sacramento County Transportation 

Expenditure Plan 2009-2039” (the “Expenditure Plan”); and  
 
WHEREAS, the Expenditure Plan provides for the allocation, over the thirty-year life of the 

Measure, of “at least $30 million in sales tax revenues [to] fund the development of additional 
Neighborhood Shuttles throughout Sacramento County.”; and  

 
WHEREAS, the Authority Board of Directors has authorized the Authority’s Executive 

Director to enter into an agreement with Entity consistent with the Neighborhood Shuttle System 
requirement of the Expenditure Plan.  
 

NOW, THEREFORE, THE AUTHORITY AND ENTITY AGREE AS FOLLOWS: 
 

1. Purpose. The purpose of this Agreement is to: 
 

a. Provide for the reimbursement of claims by the Authority to Entity of Measure ‘A’ 
sales tax revenue from the Neighborhood Shuttle Program for the PROPOSAL 
NAME described in Section 2. 

 
b. Set forth Entity’s obligations with respect to the receipt and expenditure thereof. 

 
2. Description of Services. The services funded by this Agreement are …. 

 
3. Definitions. Unless the context otherwise requires, as used in this Agreement, the 

following terms shall have the following meanings: 
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a. “Act” means the Local Transportation Authority and Improvement Act set forth in 
the provisions of the Public Utilities Code commencing with Section 180000. 
 

b. “Board” means the Governing Board of the Sacramento Transportation Authority. 
 

c. “Grant” means financial reimbursement provided by Authority for the particular 
purpose of providing neighborhood shuttle services with limited involvement by the 
Authority. 

 
d. “Measure A” or “Ordinance” means Sacramento Transportation Authority 

Ordinance No. STA 04-01. 
 
e. “Neighborhood Shuttle Program” means the Authority’s competitive grant program 

administered by local public transit providers to promote the development or 
expansion of shuttle routes in residential and commercial areas that have no—or 
infrequent—transit service.  
 

f. “Zone” means the area for which a service is being provided by a discrete number 
and type of fleet vehicles. 
 

 
4. Amount of Allocation and Period of Expenditure. The Board has allocated to Entity the 

maximum sum of $###,###.00 for expenditure on the operation of PROPOSAL NAME. 
This sum is available to and shall be claimed by Entity for operation of PROPOSAL NAME 
performed through June 30, 2026. No additional funds will be provided under this 
Agreement. This Agreement shall expire on June 30, 2026, unless extended by mutual 
agreement of the Parties. 

 
5. Compliance. The use and expenditure of sales tax revenue by Entity shall be in full 

compliance with the provisions of the Act, the Ordinance, applicable resolutions of the 
Board, this Agreement, and all other applicable contractual and legal requirements. In the 
event of non-compliance by Entity, the Authority reserves the right to withhold funding, 
cancel funding, seek repayment of sums previously disbursed under this Agreement 
and/or other appropriate action. 

  
6. Disbursement of Revenues.  
 

a. Disbursements of revenue pursuant to this Agreement shall be made on a 
reimbursement basis.  
 

b. Reimbursement claims shall be submitted no more often than monthly. 
 

c. All claims shall be approved by Entity’s Program Manager prior to submission to 
Authority. 

 
d. During the term of this Agreement, Entity may request reimbursement for the 

PROPOSAL NAME per Zone for each month that the Zone is in operation, as 
follows: 
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i. Zone Name 1, Hourly rate of $##,###.00 multiplied by actual Vehicle 

Revenue Hours for the service provided up to a maximum of $##,### a 
month. 

ii. Zone Name 1, up to a maximum of $##,### a month for capital expenses.  
 

7. Reporting. 
 

a. Entity shall present a status report to the STA Governing Board at a regular 
meeting approximately once every twelve months or as requested by STA 
Executive Director. The STA Executive Director will coordinate with the Entity 
Program Manager on the information included in the status report which may 
include: 
 

i. Zone name 
ii. Zone service area 
iii. Hours of operations 
iv. number and type of fleet vehicles 
v. vehicle revenue hours and miles 
vi. passengers per vehicle service hour,  
vii. cost per revenue hour,  
viii. cost per revenue mile,  
ix. farebox recovery rate,  
x. leveraged funds and  
xi. other relevant metrics 

 
b. Authority Executive Director shall coordinate with Program Manager the dates and 

times for the delivery of status reports. 
 

c. Entity shall provide a report with each reimbursement claim for payment, 
describing the expenditures for the program and each zone, services provided for 
the period of each claim, anticipated services to be provided for the next claim 
period, and the anticipated date when all funds will be expended on the program. 

  
8. Audits.  
 

a. Authority staff will review reimbursement claims on a selected basis. 
 
b. Annual audits of the STA will be performed by an independent auditor and 

reviewed by the Independent Taxpayer Oversight Committee (ITOC). As part of 
that audit, Entity expenditures may also be audited. 

 
c. Claims found to have inadequate supporting documentation may be denied by the 

Authority Executive Director. Funds spent for any expenditures found to be in 
noncompliance with this Agreement may be withheld from future payments. The 
Board shall reallocate any funds so withheld for other Neighborhood Shuttle 
Program services.  
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9. Designation of Program Manager. Entity shall designate a Program Manager who shall be 
the responsible representative of Entity to Authority staff regarding administration of this 
Agreement.  

 
Program Manager 

 
First, Last Title 
Phone: 
Email: 

 
10. Public Information Signage. Entity shall include decals in conspicuous locations on 

neighborhood shuttle vehicles stating vehicle clearly stating “MEASURE A, YOUR 
TRANSPORTATION DOLLARS AT WORK”. The signs must be approved by the 
Authority’s Executive Director. 

 
11. Indemnity and Hold Harmless. Entity shall indemnify and save harmless the Sacramento 

Transportation Authority, its officers, employees, and agents, and each and every one of 
them, from and against all actions, damages,  costs, liability, claims, losses, and expenses 
of every type and description to which any or all of them may be subjected, by reason of 
or resulting from, directly or indirectly, the performance of this Agreement by Entity 
whether or not caused in part by passive negligence of a party indemnified hereunder. 
The foregoing shall include, but not be limited to, any attorney fees reasonably incurred 
by Authority. 
 

12. Termination.  Authority shall have the right to terminate this Agreement immediately due 
to any material breach of any of the Agreement’s terms by Entity.   
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The parties promise and agree to abide by the terms of this Agreement as set forth above. 

 
 
 
SACRAMENTO TRANSPORTATION AUTHORITY 
 
By:  Dated:  

 Kevin M. Bewsey, Executive Director   
 
 

 
TRANSIT PROVIDER 
 
By:  Dated:  

 First Last, Title   
 



MAY 11, 2023 AGENDA ITEM # 10
UPDATE ON REFUNDING OF THE 2009C, 2014A, AND 2015A SERIES BONDS FROM 
VARIABLE RATE TO FIXED RATE

Action Requested: Receive and File

Presenter: Peter Shellenberger, PFM Financial Advisors 
Key Staff: Dustin Purinton, Accounting Manager

_______________________________________________________________________

Recommendation

Staff recommends that the STA Governing Board receive a presentation on refunding of the 2009C, 
2014A, and 2015A series bonds from variable rate to fixed rate and an update on the status of the 
refinancing.

Background Information

The Sacramento Transportation Authority (STA) has three variable rate series of outstanding bonds 
which have been used for the financing of transportation projects identified in the Measure A 
Ordinance. 

The three series of outstanding bonds issued by STA are variable rate. These bonds were issued in 
October 2009, September 2014, and March 2015 in the amount of $318.3 million collectively.  These 
bonds will mature in 2039. The variable rate debt has interest rate swap agreements attached to 
them that creates a synthetic fixed rate which are shown in the table below.

Series Outstanding Principal Interest Rate Final Maturity Type

2009C
                        

$106,100,000 3.736% 10/1/2038 Variable

2014A
                         

$106,100,000 3.736% 10/1/2038 Variable

2015A
                         

$106,100,000 3.666% 10/1/2038 Variable

The variable rate debt interest rate swap agreements have a market value that fluctuates with the 
interest rate environment. As rates rise the swap agreements’ termination value is reduced. See a 
table below with the last 3 years of the interest rate swap termination value and more recent 
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valuations. These swap termination values represent the amount the Authority would have to pay 
the swap counterparties to terminate and exit the swap agreements.

Date Interest Rate Swap Termination Value

5/1/2023 $39,460,000

2/21/2023 $35,945,632

6/30/2022 $55,731,052

6/30/2021 $104,901,354

6/30/2020 $138,024,376 

In January 2023, the STA Governing Board received an overview of the bond portfolio from STA’s 
Consulting Financial Advisor, Peter Shellenberger, PFM Managing Director.

In March 2023, the STA Governing Board received a presentation from STA’s Consulting Financial 
Advisor, Peter Shellenberger, PFM Managing Director, on refunding of the 2009C, 2014A, and 
2015A series bonds from variable rate to fixed rate and received direction to continue pursuing bond 
refinancing opportunities. The presentation emphasized that the goal of the refinancing would be to 
reduce risk in STA’s existing bond portfolio, reduce administrative efforts, and be a cost neutral 
approach when considering saving from a potential future refunding in 2033. The presentation also 
highlighted that the STA Governing Board would need to accept the upfront refunding cost in 2023 
which may not be recouped until 2033. After this presentation, the board provided the following 
direction:

 STA staff would need to continue to provide updates to the STA Governing Board.
 Additional STA Governing Board action would be required prior to refinancing.
 If the refunding in 2033 is needed, any board action would need to include reporting and 

monitoring requirements to ensure this occurs.

Discussion

STA staff regularly meet with the Authority’s financial advisors to assess market conditions to 
determine if opportunities exist to reduce costs to the Authority’s bond program. STA staff and Peter 
Shellenberger, Managing Director, PFM financial advisors will provide a brief overview of the status 
of the refunding of variable rate bonds. With interest rates increasing, which decreases the holding 
value of the interest rate swaps, there is a unique opportunity to convert the variable rate bonds to 
fixed rate bonds. 

During the Board’s meeting on March 9th, PFM presented an analysis was that showed the cost 
to refund all of the variable rate bonds and terminate the interest rate swaps by issuing new fixed 
rate bonds would result in increased debt service payments through 2039 of approximately $12.6 
million in net present value terms.  This would be the potential and full cost of converting the 
variable rate portfolio to 100% fixed rate bonds.  Also, during the March Board meeting, the 
potential to refund the 2023 bonds at their call date in 2033 demonstrated that these bonds may 
themselves be refunded in the future and could produce approximately $15.4 million in net present 
value savings at that time.  This future refunding and related savings assume that prevailing rates 
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in 2033 are equal to their 20-year average.  Under that assumption, and including the potential 
for the future refunding, the total cost of terminating the swap and refunding the bonds would 
result in a net present value savings of approximately $2.8 million compared to simply leaving the 
variable rate bonds and interest rate swaps in place through 2039.  

In this context STA may exit the swaps and variable rate bonds today, simplify the Authority’s 
debt portfolio and aim to achieve a cost-neutral impact on our long-term debt service through 
2039.  Upon refunding in 2023, the increased debt service cost of $12.6 million – under the March 
projections – would be locked in. The future refunding on the newly issued bonds could realize 
additional savings and reduce this cost through debt service savings achieved at that later date. 

All transaction costs associated with the refunding are included in the projections presented to the 
Board. STA staff will utilize currently existing contracts to facilitate the transaction.  

Staff recommends that the STA Governing Board receive a presentation from Dustin Purinton, 
Accounting Manager, and Peter Shellenberger, PFM Managing Director, as an update on the 
refunding of the 2009C, 2014A, and 2015A series bonds from variable rate to fixed rate. 
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