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A G E N D A 

 Sacramento Transportation Authority 
 Sacramento Abandoned Vehicle Service Authority (SAVSA) 

 700 H Street, Suite 1450 • Sacramento, California • 95814 
(Board of Directors may participate via teleconference) 

 
THURSDAY  SEPTEMBER 15, 2022 1:30 PM 
 
 
Members: Rich Desmond (Vice Chair), Sue Frost, Eric Guerra, Jeff Harris, 

Patrick Kennedy, Rosario Rodriguez, Steve Miller, Don Nottoli, Paul 
Sandhu, Jay Schenirer, Phil Serna, Bobbie Singh-Allen (Chair), 
Kevin Spease, Donald Terry, Katie Valenzuela, Mai Vang 

Alternates: Nick Avdis, Porsche Middleton, Shawn Farmer, Siri Pulipati, Mike 
Kozlowski, Darren Suen 

 
 

The Governing Boards of the Sacramento Transportation Authority (STA) and 
the Sacramento Abandoned Vehicle Service Authority (SAVSA) meet 
concurrently. 

PUBLIC COMMENT PROCEDURES  
 
In compliance with directives of the County, State, and Centers for Disease 
Control and Prevention (CDC), the meeting will be live stream and open to 
public attendance pursuant to health and safety guidelines. The practice of 
social distancing and wearing of face coverings (mask or shield) is 
recommended for the health and safety of all persons participating in person 
during the meeting although it is not required. 
 
In-Person Public Comment 
Speakers will be required to complete and submit a speaker request form to 
Clerk staff. The Chairperson will invite each individual to the podium to make 
a verbal comment. 
 
Telephonic Public Comment 
On the day of the meeting dial (916) 875-2500 to make a verbal public 
comment (follow the prompts for instructions). Refer to the agenda and 
listen to the live meeting to determine when is the best time to call to be  
placed in queue for a specific agenda item. Callers may be on hold for up to 
an extended period of time and should plan accordingly. When the 
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Chairperson opens public comment for a specific agenda item or off-agenda 
matter, callers will be transferred from the queue into the meeting to make 
a verbal comment. Each agenda item queue will remain open until the public 
comment period is closed for that specific item. 
 
Written Comment 
Contact information is optional. Written communication is distributed, 
published and filed in the record 
 
• Send an email comment to BoardClerk@saccounty.gov. Include meeting 

date and agenda item number or off-agenda item.   

• Mail a comment to 700 H Street, Suite 2450, Sacramento, CA 95814. 
Include meeting date and agenda item number or off-agenda item.   
 

VIEW MEETING 
 

The meeting is videotaped and cablecast live on Metrocable 14 on the 
Comcast, Consolidated Communications and AT&T U-Verse Systems.  It is 
closed captioned for hearing impaired viewers and webcast live at 
http://metro14live.saccounty.gov. There will be a rebroadcast of this 
meeting on Sunday at 2:00 p.m.   
  

MEETING MATERIAL 
 

The on-line version of the agenda and associated material is available at 
https://www.sacta.org/ (click on “Meetings”).  Some documents may not be 
posted on-line because of size or format (maps, site plans, renderings).  
Contact the Clerk’s Office at (916) 874-5411 to obtain copies of documents.  
 

ACCOMMODATIONS 
 
Requests for accommodations pursuant to the Americans with Disabilities 
Act (ADA) should be made with the Clerk’s Office by telephone at (916) 874-
5411 (voice) and CA Relay Services 711 (for the hearing impaired) or 
BoardClerk@saccounty.gov prior to the meeting. 
 
 
 
 
 
 

mailto:BoardClerk@saccounty.gov
http://metro14live.saccounty.gov/
https://www.sacta.org/
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CALL TO ORDER / ROLL CALL / PLEDGE OF ALLEGIANCE 
 
COMMENT ITEMS  
 

1. Comments From The Public Regarding Matters Not On The Agenda 
 

2. Executive Director’s Report Kevin M. Bewsey 
 
CONSENT ITEMS 
 

3. Approve Action Summary For The August 11, 2022 
Sacramento Transportation Authority (STA) Governing  
Board Meeting ◄ Jennifer Doll 

 
4. Approve A Resolution Extending Assembly Bill No. 361◄ Kevin M. Bewsey 

 
5. STA Pay Rate Schedule Update◄ Kevin M. Bewsey 

 
6. Budget To Actual Reports—Fourth Quarter Fiscal  

Year 2022 Timothy Jones 
 

7. Measure A Fiscal Year 2022 Annual Summary Of Ongoing  
Programs Timothy Jones 

 
8. SacMetro Freeway Service Patrol Status Report—  

Third And Fourth Quarter Fiscal Year 2022 Jennifer Doll 
 

9. Sacramento Abandoned Vehicle Abatement Program  
Status Report— Third And Fourth Quarter Fiscal Year 2022 Jennifer Doll 

 
10.  Freeway Service Patrol Caltrans Fund Transfer Agreement—  

 Resolution Update◄ Jennifer Doll 
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SEPARATE ITEMS 
 

11. Introduction Of Senate Bill 1 Cycle 3 Local Partnership  
Program (Competitive) Project Nominations  Kevin M. Bewsey 
  

12. Authorize A Letter Of Support For The Senate Bill 1 Trade Corridor 
Enhancement Program For The Southeast Connector Grant Line Road 
Safety And Freight Mobility Project ◄ Kevin M. Bewsey 
 

13. Comments Of Authority Members All 
 

 
◄ Denotes items that require Board action 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

–  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  –  – 
Staff reports and associated materials are available online at www.sacta.org. For 

assistance with agenda packets, please contact STA at (916) 323-0080 or 
info@sacta.org. For questions regarding the agenda or any item on the agenda, 

please contact Kevin M. Bewsey at (916) 323-0080 or Kevin@sacta.org. 
 

mailto:info@sacta.org
mailto:Kevin@sacta.org


 

SEPTEMBER 15, 2022 AGENDA ITEM # 2 
 

EXECUTIVE DIRECTOR’S REPORT 

Action Requested:  Receive and File  

Key Staff:  Kevin M. Bewsey, Executive Director   

_____________________________________________________________________ 

Series 2012 Bond Refunding Update 
 
At the August 11, 2022 meeting the STA Governing Board approved refunding the existing 2012 
Series Bonds to reduce interest costs to realize a savings of about $2 million and to facilitate the 
release of approximately $5.6 million held in reserve for debt service. On August 24, 2022 STA 
successfully priced the refunding bonds with a interest savings of $1.95 million despite a 
challenging bond market. This refunding effort has also released the debt service reserve. 
 
SB 1 Local Partnership Program (Formulaic) Funding Update 
 
At the August 17th & 18th California Transportation Commission (CTC) meeting, the CTC approved 
the 2022 Local Partnership Formulaic Program Funding Distribution. The updated distribution 
increased the funds to STA by $60,000 for a total of $6,386,000.  STA staff updated the funding 
allocations based on the approved methodology and then requested that Sacramento Regional 
Transit, the County and the incorporated cities submit applications for review by September 30th. 
 
Accounting Manager Position Filled 
 
With the anticipated departure of Tim Jones, CFO, STA staff has been pursuing an accounting 
manager position with additional support from an administrative services officer.  After several 
recruitment efforts and two rounds of interviews for the account manager position, we have 
successfully hired Dustin Purinton to fill this role. Dustin has over 10 years of experience in both 
the private and the public sector. He is currently a Senior Accountant Auditor at the City of 
Sacramento Public Works. Dustin has both an accounting degree and is a registered CPA. 
Dustin’s first day of work is September 13, 2022.   
 
Benefits Review 
 
A periodic review of employee benefits should occur every two to three years. The last major 
review was in 2006 focusing on retiree benefits. The current employee benefits were established 
in 2003 and 2006.  STA staff will be looking for a human resources consultant to assist in this 
review and provide recommendations for consideration.   
 
STA and SACOG MOU Update 
 
STA released a public statement in support of this MOU and it’s intent to implement the provisions 
of the Citizens’ Initiative on September 2nd, 2022.  STA staff has been working with SACOG staff to 
further define the scope, schedule, and budget for the GHG study. 
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Partnering, Leveraging, and Advocating Update 
 
STA staff continues to look for opportunities to assist and advocate for agencies in their efforts to 
obtain their fair share of federal, state, and regional transportation funds.  Below is a summary of 
these recent efforts.  
 

• STA staff has approached Sacramento Regional Transit and SACOG on the need to 
pursue a Strategic Partnership Grant under the FY 2023-24 Sustainable Transportation 
Planning Grant Program for a Comprehensive Multimodal Corridor Plan (CMCP) along 
the Gold Line, American River Parkway, and US 50 corridor.  Without a CMCP, the region 
cannot submit a Senate Bill 1 Solutions for Congested Corridors Program (SCCP) grant 
application for this corridor.  The SCCP is one of largest SB 1 competitive grant programs 
with $250 million annually. 

• STA and SACOG have had several discussions around leveraging Measure A’s Smart 
Growth Incentive Program (SGIP) as a local match for SACOG’s community design 
program.  The STA board previously approved a similar approach with the 2020/2021 
SACOG funding round. STA staff is planning to meet with the Professional Advisory Group 
(PAG) before presenting this to the Governing Board. 

• STA has been asked to provide letters of support for following three upcoming SB 1 
competitive grant programs: The Local Partnership Program, Solutions for Congested 
Corridors Program, and Trade Corridor Enhancement Program. It is anticipated that any 
needed board action would occur in September and October.  All of these applications are 
due in November and December.   



 

SEPTEMBER 15, 2022 AGENDA ITEM # 3 
 
APPROVE ACTION SUMMARY: AUGUST 11, 2022 STA GOVERNING BOARD MEETING 

Action Requested:  Approve 
Key Staff: Jennifer Doll, Special Programs Manager 

_______________________________________________________________________ 

Recommendation 
 
Approve the attached Action Summary of the August 11, 2022 meeting of the STA Governing Board.  
 
 
Attachment 

1. Action Summary 
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ACTION SUMMARY 
SACRAMENTO TRANSPORTATION AUTHORITY 

SACRAMENTO ABANDONED VEHICLE SERVICE AUTHORITY 
VIA TELECONFERENCE 

700 "H" STREET - SUITE 1450 
SACRAMENTO, CALIFORNIA  95814 

 
THURSDAY AUGUST 11, 2022 1:30 PM 

 
Members: Rich Desmond (Vice Chair), Sue Frost, Eric Guerra, Jeff Harris, 

Patrick Kennedy, Mike Kozlowski, Steve Miller, Don Nottoli, Paul 
Sandhu, Jay Schenirer, Phil Serna, Bobbie Singh-Allen (Chair), 
Kevin Spease, Donald Terry, Katie Valenzuela, Mai Vang 

(Members Harris, Schenirer, Serna and Valenzuela were not 
present) 

Alternates: Nick Avdis, Porsche Middleton, Shawn Farmer, Rosario Rodriguez, 
Darren Suen 

 
The Governing Boards of the Sacramento Transportation Authority (STA) and 
the Sacramento Abandoned Vehicle Service Authority (SAVSA) meet 
concurrently. 
 

PUBLIC COMMENT PROCEDURES  
 
In compliance with directives of the County, State, and Centers for Disease 
Control and Prevention (CDC), the meeting will be live stream and open to 
public attendance pursuant to health and safety guidelines. The practice of 
social distancing and wearing of face coverings (mask or shield) is 
recommended for the health and safety of all persons participating in person 
during the meeting although it is not required. 
 
In-Person Public Comment 
Speakers will be required to complete and submit a speaker request form to 
Clerk staff.  The Chairperson will invite each individual to the podium to 
make a verbal comment. 
 
Telephonic Public Comment 
On the day of the meeting dial (916) 875-2500 to make a verbal public 
comment (follow the prompts for instructions). Refer to the agenda and 
listen to the live meeting to determine when is the best time to call to be 
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placed in queue for a specific agenda item. Callers may be on hold for up to 
an extended period of time and should plan accordingly. When the 
Chairperson opens public comment for a specific agenda item or off-agenda 
matter, callers will be transferred from the queue into the meeting to make 
a verbal comment. Each agenda item queue will remain open until the public 
comment period is closed for that specific item. 
 
Written Comment 
Contact information is optional. Written communication is distributed, 
published and filed in the record. 
 
• Send an email comment to BoardClerk@saccounty.gov. Include meeting 

date and agenda item number or off-agenda item.  
 

• Mail a comment to 700 H Street, Suite 2450, Sacramento, CA 95814. 
Include meeting date and agenda item number or off-agenda item.   

   
VIEW MEETING 

 
The meeting is videotaped and cablecast live on Metrocable 14 on the 
Comcast, Consolidated Communications and AT&T U-Verse Systems.  It is 
closed captioned for hearing impaired viewers and webcast live at 
http://metro14live.saccounty.gov. There will be a rebroadcast of this 
meeting on Sunday at 2:00 p.m.   
  

MEETING MATERIAL 
 

The on-line version of the agenda and associated material is available at 
https://www.sacta.org/ (click on “Meetings”).  Some documents may not be 
posted on-line because of size or format (maps, site plans, renderings).  
Contact the Clerk’s Office at (916) 874-5411 to obtain copies of documents.  
 

ACCOMMODATIONS 
 

If there is a need for an accommodation pursuant to the Americans with 
Disabilities Act (ADA), medical reasons or for other needs, please contact the 
Clerk of the Board by telephone at (916) 874-5411 (voice) and CA Relay 
Services 711 (for the hearing impaired) or Boardclerk@saccounty.gov prior 
to the meeting. 

 
 

 
CALL TO ORDER / ROLL CALL / PLEDGE OF ALLEGIANCE 

 
COMMENT ITEMS 

 

mailto:BoardClerk@saccounty.gov
http://metro14live.saccounty.gov/
https://www.sacta.org/
mailto:Boardclerk@saccounty.gov
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1.    Comments From The Public Regarding Matters Not On The 
Agenda 

 
1:33 PM Board Action: No public comments were made. 

 
2.    Executive Director’s Report 

 
1:34 PM Board Action: Executive Director Kevin Bewsey provided an update 
regarding the implementation of the Memorandum of Understanding between 
the Sacramento Transportation Authority (STA) and the Sacramento Area 
Council of Governments effective August 1, 2022, the Citizen's Initiative 
roadmap to implement policies and programs if the iniative is passed by 
voters on the November 2022 ballot, the opportunities to assist and advocate 
for agencies in their efforts to obtain fair shares of federal, state, and 
regional transportation fund dollars and the upgrade of the STA Double A 
plus credit rating to Triple A with a stable outlook from the credit rating 
agencies Fitch Ratings and S&P Global Ratings. 

 
CONSENT ITEMS 

 
1:37 PM Board Action: Rosario Rodriguez/ Rich Desmond - Approved the 
Consent Matters, Items 3 through 7, as recommended. 
 
AYES: Rich Desmond, Sue Frost, Eric Guerra, Rosario Rodriguez, Patrick 
Kennedy, Steve Miller, Paul Sandhu, Bobbie Singh-Allen, Kevin Spease, 
Donald Terry, Mai Vang 
NOES: (None) 
ABSTAIN: (None) 
ABSENT: Jeff Harris, Don Nottoli, Jay Schenirer, Phil Serna, Katie Valenzuela  
RECUSAL:(None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 

 
3.    Approve Action Summary For The July 27, 2022 Sacramento 

Transportation Authority (STA) Governing Board Meeting 
 

1:37 PM Board Action: Approved as recommended. 
 
4.    Approve A Resolution Extending Assembly Bill No. 361 

 
1:37 PM Board Action: Approved by Resolution No. STA 22-0013. 

 
5.    STA Pay Rate Schedule 

 
  1:37 PM Board Action: Approved as recommended. 

 
6.    Budget To Actual Reports—Third Quarter Fiscal Year 2022 

 
1:37 PM Board Action: Received and filed the report. 
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7.    Capital Status Reports—Fourth Quarter Fiscal Year 2022 

 
1:37 PM Board Action: Received and filed the report. 

 
SEPARATE ITEMS 

 
8.    Refunding The 2012 Series Fixed Rate Bonds 

 
1:38 PM Board Action: Sue Frost/ Donald Terry - Presentation was made by 
Chief Financial Officer Timothy Jones and Managing Director of PFM Financial 
Advisors, LLC, Peter Shellenberger. Approved refunding the existing 2012 
Series Bonds with 2022 Series Bonds to reduce interest costs and facilitate 
the release of approximately $5.6 million held in reserve for debt service and 
authorized the Executive Director, Chief Financial Officer, and the County 
Auditor Controller to execute the updated Preliminary Official Statement, 7th 
Supplemental Indenture, Bond Purchase Agreement, and Continuing 
Disclosure Certificate by Resolution No. STA 20-0014. 
 
AYES: Rich Desmond, Sue Frost, Eric Guerra, Rosario Rodriguez, Patrick 
Kennedy, Steve Miller, Don Nottoli, Paul Sandhu, Bobbie Singh-Allen, Kevin 
Spease, Donald Terry, Mai Vang 
NOES: (None) 
ABSTAIN: (None) 
ABSENT: Jeff Harris, Jay Schenirer, Phil Serna, Katie Valenzuela  
RECUSAL:(None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 

 
9.    SacMetro Freeway Service Patrol & Caltrans Multi-Year 

Cooperative Agreement — Construction Tow 
 

1:55 PM Board Action: Rosario Rodriguez/ Kevin Spease - Presentation was 
made by Special Programs Manager Jennifer Doll. Approved the Caltrans 
Cooperative Agreement No. 03A3357 for Freeway Service Patrol coverage on 
construction projects, including agreement attachments and authorized the 
Executive Director to sign the agreement with Caltrans for Freeway Service 
Patrol coverage on construction projects by Resolution No. STA 22-0015. 
 
AYES: Rich Desmond, Sue Frost, Eric Guerra, Rosario Rodriguez, Patrick 
Kennedy, Steve Miller, Don Nottoli, Paul Sandhu, Kevin Spease, Donald 
Terry, Mai Vang 
NOES: (None) 
ABSTAIN: (None) 
ABSENT: Jeff Harris, Jay Schenirer, Phil Serna, Bobbie Singh-Allen, Katie 
Valenzuela  
RECUSAL:(None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 
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10.    Senate Bill 1 Local Partnership Program (Formulaic) 

Distribution Methodology 
 

2:01 PM Board Action: Eric Guerra/ Steve Miller - Presentation was made by 
Executive Director Kevin Bewsey. Approved the Senate Bill 1 Local 
Partnership Program (Formulaic) Distribution Methodology and authorized 
the Executive Director to enter into any agreements with implementing 
agencies and/or the California Transportation Commission (CTC) necessary 
to complete and submit the application to the CTC. 
 
AYES: Rich Desmond, Sue Frost, Eric Guerra, Rosario Rodriguez, Steve 
Miller, Don Nottoli, Paul Sandhu, Kevin Spease, Donald Terry, Mai Vang 
NOES: (None) 
ABSTAIN: (None) 
ABSENT: Jeff Harris, Patrick Kennedy, Jay Schenirer, Phil Serna, Bobbie 
Singh-Allen, Katie Valenzuela  
RECUSAL:(None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 

 
11.    Senate Bill 1 Local Partnership Program (Competitive) Project 

Ranking Process And Call For Projects (Continued From July 27, 
2022; Item No. 6) 

 
2:07 PM Board Action: Rosario Rodriguez/ Rich Desmond - Presentation was 
made by Executive Director Kevin Bewsey. Approved the Senate Bill 1 Local 
Partnership Program (Competitive) Project Ranking Process and Call for 
Projects. 
 
AYES: Rich Desmond, Sue Frost, Eric Guerra, Rosario Rodriguez, Steve 
Miller, Don Nottoli, Paul Sandhu, Bobbie Singh-Allen, Kevin Spease, Donald 
Terry, Mai Vang 
NOES: (None) 
ABSTAIN: (None) 
ABSENT: Jeff Harris, Patrick Kennedy, Jay Schenirer, Phil Serna, Katie 
Valenzuela  
RECUSAL:(None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 
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12.    Revised Submission Of The Citizens’ Initiative Transportation 
Sales Tax Measure To Electorate With Updated Ballot Question 

 
2:13 PM Board Action: Donald Terry/ Eric Guerra - Presentation was made by 
Executive Director Kevin Bewsey. Approved the Sacramento Transportation 
Authority Governing Board submission of the ordinance, without alteration, 
to the voters pursuant to Section 1405 of the Election Code with the updated 
ballot question by Resolution No. STA 22-0016. 
 
AYES: Rich Desmond, Sue Frost, Eric Guerra, Rosario Rodriguez, Steve 
Miller, Don Nottoli, Paul Sandhu, Bobbie Singh-Allen, Kevin Spease, Donald 
Terry, Mai Vang 
NOES: (None) 
ABSTAIN: (None) 
ABSENT: Jeff Harris, Patrick Kennedy, Jay Schenirer, Phil Serna, Katie 
Valenzuela  
RECUSAL:(None) 
(PER POLITICAL REFORM ACT (§ 18702.5.)) 

 
13.    Comments Of Authority Members 

 
2:20 PM Board Action: No member comments were made. 

 
 
Adjourned at 2:20 p.m. 

 
Respectfully Submitted, 

 
 

DORELLE JOHNSON, Deputy Clerk 
Sacramento Transportation Authority/  

Sacramento Abandoned Vehicle Service Authority 
 
 

 
 

 
 
 



 

SEPTEMBER 15, 2022 AGENDA ITEM # 4 
 
APPROVE EXTENDING ASSEMBLY BILL NO. 361 

Action Requested:  Approve Staff Recommendations 
Key Staff: Kevin M. Bewsey, Executive Director 

_______________________________________________________________________ 

Recommendations 
 
Approve implementation of AB361 allowing virtual meetings to continue. 
 
Background 
 
A series of executive orders, starting in March 2020 and the most recent expiring September 30, 
2021, the Governor’s office waived all physical-presence requirements under the Brown Act as a 
means of limiting the spread of COVID-19. On September 16, Governor Newsom signed into law 
AB 361, extending the authority of public agencies to conduct meetings by teleconference, 
including video conference, during the COVID-19 pandemic. 
 
On September 28, 2021, Sacramento County Public Health Officer, Dr. Olivia Kasirye, issued a 
memorandum recommending utilizing teleconferencing for public meetings as a form of COVID-
19 prevention. 
  
Discussion 
  
Every 30 days the STA Governing Board must reconsider the continuing need for virtual meetings. 
If a majority of the members of a legislative body do not adopt these findings, then traditional 
Brown Act rules apply. 
  
 
Attachment 

1. Resolution 
 



SACRAMENTO TRANSPORTATION AUTHORITY
 

 
RESOLUTION NO. __________ 

 
RESOLUTION OF THE SACRAMENTO TRANSPORTATION AUTHORITY 

AUTHORIZING REMOTE TELECONFERENCE MEETINGS 
FOR THE PERIOD THROUGH OCTOBER 14, 2022 

PURSUANT TO THE RALPH M. BROWN ACT 
 

 WHEREAS, all meetings of SACRAMENTO TRANSPORTATION AUTHORITY 

and its legislative bodies are open and public, as required by the Ralph M. Brown Act 

(California Government Code
 
§ 54950 et seq); and 

 WHEREAS, on March 4, 2020, Governor Newsom issued a Proclamation of a 

State of Emergency declaring a state of emergency exists in California due to the threat 

of COVID-19, pursuant to the California Emergency Services Act (Government Code 

section 8625); and 

 WHEREAS, on March 17, 2020, Governor Newsom issued Executive Order N-

29-20 that suspended the teleconferencing rules set forth in the Brown Act, provided 

certain requirements were met and followed; and,  

 WHEREAS, on June 11, 2021, Governor Newsom issued Executive Order N-08-

21 that clarified the suspension of the teleconferencing rules set forth in the Brown Act, 

and further provided that those provisions would remain suspended through September 

30, 2021; and 

 WHEREAS, on September 16, 2021, Governor Newsom signed AB 361 that 

allows a legislative body subject to the Brown Act to continue to meet without fully 

complying with the teleconferencing rules in the Brown Act provided the legislative body 

make certain findings; and 

 WHEREAS, as amended by AB 361, Government Code section 54953(e), 



makes provisions for remote teleconferencing participation in meetings by members of a 

legislative body, without compliance with the requirements of Government Code section 

54953(b)(3), subject to the existence of certain conditions and requirements; and 

 WHEREAS, a required condition of Government Code section 54953(e) is that a 

state of emergency is declared by the Governor pursuant to Government Code section 

8625, proclaiming the existence of conditions of disaster or of extreme peril to the safety 

of persons and property within the state caused by conditions as described in 

Government Code section 8558(b); and  

 WHEREAS, a further required condition of Government Code section 54953(e) is 

that state or local officials have imposed or recommended measures to promote social 

distancing, or, the legislative body holds a meeting to determine or has determined by a 

majority vote that meeting in person would present imminent risks to the health and 

safety of attendees; and  

 WHEREAS, as of the date of this Resolution, the Proclamation of a State of 

Emergency remains in effect as neither the Governor nor the state Legislature have 

exercised their respective powers pursuant to Government Code section 8629 to lift the 

state of emergency either by proclamation or by concurrent resolution the state 

Legislature; and 

 WHEREAS, the California Department of Industrial Relations has issued 

regulations related to COVID-19 Prevention for employees and places of employment.  

Title 8 of the California Code of Regulations, Section 3205(5)(D) specifically 

recommends physical (social) distancing as one of the measures to decrease the 

spread of COVID-19 based on the fact that particles containing the virus can travel 

more than six feet, especially indoors; and 

 WHEREAS, on September 28, 2021, the Sacramento County Public Health 

Officer Dr. Olivia Kasirye issued a Teleconference Recommendation which states that 

utilizing teleconference options for public meetings is an effective and recommended 



social distancing measure to facilitate participation in public affairs and encourage 

participants to protect themselves and other from COVID-19; and 

 WHEREAS, SACRAMENTO TRANSPORTATION AUTHORITY the has an 

interest in encouraging public participation in open and public meetings while protecting 

the health, safety and welfare of those who participate.  

 NOW, THEREFORE, BE IT RESOLVED, by the SACRAMENTO 

TRANSPORTATION AUTHORITY as follows: 

 1.    State or Local Officials Have Imposed or Recommended Measures to 

Promote Social Distancing. SACRAMENTO TRANSPORTATION AUTHORITY 

hereby finds and proclaims that state and local officials have imposed or recommended 

measures to promote social (physical) distancing based on the California Department of 

Industrial Relations’ issuance of regulations related to COVID-19 Prevention through 

Title 8 of the California Code of Regulations, Section 3205(5)(D)
 
and Sacramento 

County Public Health Officer Dr. Olivia Kasirye’s Teleconference Recommendation 

issued September 28, 2021. 

 2. Remote Teleconference Meetings.  SACRAMENTO 

TRANSPORTATION AUTHORITY and any of its legislative bodies are hereby 

authorized to conduct open and public meetings in accordance with Government Code 

section 54953(e) and other applicable provisions of the Brown Act, and Staff are 

directed to take all actions necessary to carry out the intent and purpose of this 

Resolution. 

 3. Effective Date.  This Resolution shall take effect immediately upon its 

adoption and shall be effective until the earlier of (i) October 14, 2022 or (ii) such time 

the Authority adopts a subsequent resolution in accordance with Government Code 

section 54953(e)(3) to extend the time during which it and its legislative bodies may 

continue to teleconference without compliance with Section 54953(b)(3).  



 On a motion by [Member] ______________, seconded by [Member] 

______________, the foregoing Resolution was passed and adopted by the [Governing 

Board of the Sacramento Transportation Authority at a regular meeting thereof this 

_______ day of ______________ 202_, by the following vote, to wit: 

AYES: [Members], 

NOES: [Members], 

ABSENT: [Members], 

ABSTAIN: [Members], 

RECUSAL: [Members], 
(PER POLITICAL REFORM ACT (§ 18702.5.) 
 
 
   
 Chair of the Governing 
 Body of the Sacramento 
 Transportation Authority 
 
(SEAL) 
 
 
 
ATTEST:   
 Clerk of the Governing Board of the  
 Sacramento Transportation Authority 
 



 

SEPTEMBER 15, 2022 AGENDA ITEM # 5 
 
STA PAY RATE SCHEDULE UPDATE 

Action Requested:  Approve 
Key Staff: Kevin M. Bewsey, Executive Director 

_______________________________________________________________________ 

Recommendation 
 
Approve an official Pay Rate Schedule for STA.  
 
Background Information 
 
California Code of Regulations Section 570.5 states: 
 

(a) For purposes of determining the amount of “compensation earnable” pursuant to 
Government Code Sections 20630, 20636, and 20636.1, payrate shall be limited to the 
amount listed on a pay schedule that meets all of the following requirements: 
 

(1) Has been duly approved and adopted by the employer’s governing body in accordance 
with requirements of applicable public meetings laws; 

(2) Identifies the position title for every employee position; 
(3) Shows the payrate for each identified position, which may be stated as a single amount 

or as multiple amounts within a range; 
… 
(8) Does not reference another document in lieu of disclosing the payrate. 

 

The salaries of STA’s staff positions are indexed to comparable classifications at the County of 
Sacramento. Under California Code of Regulations Section 570.5(a)(8), STA must regularly update 
and adopt its pay rate schedule.  
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Discussion 
 
At the August 11, 2022 STA Governing Board meeting an official pay rate schedule was approved. 
Since that time, STA has hired Dustin Purinton as Accounting Manager to replace Tim Jones, CFO. 
A updated pay rate schedule is needed to include this position for the current fiscal year. 
 
The STA’s staff positions are indexed to County of Sacramento classifications as follows: 
 

STA County of Sacramento 
Executive Director Director of Transportation (Class Code 28904) 
Chief Financial Officer Chief Financial & Administrative Officer (Class Code 28901) 
Accounting Manager Accounting Manager (Class Code 27560) 
Special Programs Manager Administrative Services Officer III (Class Code 27605) 
 
STA employees receive the same salaries as County employees in comparable classifications.  

 
Sacramento Transportation Authority 

Official Pay Rate Schedule 
Fiscal Year 2022/23 

 

Position Equivalent 
County Class  

Minimum Pay 
(Monthly) 

Maximum Pay 
(Monthly) 

Executive Director 28904 16,075.83  17,723.67 

Chief Financial Officer 28901 11,598.83 12,787.25 

Accounting Manager 27560 9,763.17 10,765.42 

Special Programs Manager 27605 9,571.75 10,553.08 

 



 

SEPTEMBER 15, 2022 AGENDA ITEM # 6 
 
BUDGET-TO-ACTUAL REPORTS – FOR THE FISCAL YEAR ENDING JUNE 30, 2022 

Action Requested:  Receive and File 
Key Staff:                  Timothy Jones, Chief Financial Officer 

_______________________________________________________________________ 

Each quarter staff prepare analyses summarizing budgeted to actual revenue and expenditures for 
the Sacramento Transportation Authority’s (STA) General Fund, SacMetro FSP, the Sacramento 
Abandoned Vehicle Service Authority (SAVSA), the Administration Fund and the Debt Service 
Fund. Notable variances for this period are as follows: 
 
STA General Fund 
 

1. Sales tax revenue came in $29.2 million higher (20.3%) than expected - $172.9 million 
versus the budgeted amount of $143.7 million. Some of the increase is new revenue from 
out-of-state retailers selling goods via the internet in California. Additionally, consumers 
continue to increase spending on home improvements, electronics, and recreational 
equipment.   
 

2. Mitigation fees were budgeted at $6.1 million but came in at $8.2 million or $2.1 million 
(34.4%) higher than expected. Residential permits in Citrus Heights, Elk Grove, and 
Folsom outpaced expectations. 

 
3. Measure A allocations were higher than expected by $22 million (19.4%) because monthly 

pass-through allocations closely parallel the sales tax revenue stream – as it increases so 
do the allocations. 

 
4. Capital program expenditures were lower than expected by $13.2 million (-36.8%). 

Budgeted expenditures were $35.8 million and actual expenditures were $22.6 million.  
Agencies over projected their expenditures for the fiscal year.  Unused capital funds will be 
carried forward to  fiscal year 2023. 

 
SacMetro FSP 
 

1. State allocations for the program came in at $2.9 million but were budgeted at $3.4 million -   
$.5 million (-14.7%) less than expected. The program receives funding on a reimbursement 
basis – as towing contractors bill the program, invoices are generated and sent to Caltrans 
for payment. Contractors billed less than expected, causing the shortfall. 
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SAVSA 
 

1. Reimbursements from agencies that contributed to the outreach and education effort in the 
spring were captured in the Vehicle License Fee revenue account. The total amounted to 
roughly $195,000.  

2. Expenditures to the consultant who performed the outreach and education effort totaled 
$195,000 and were captured in the Salaries and Overhead account.  

 
Administration 
 

1. Administration allocations from sales tax were up $217,000 (20.3%) higher than expected 
since the allocations parallel the percentage increase in total sales tax revenues. The 
budgeted amount was just over $1 million while the actual amount was almost $1.3 million. 

2. Expenditures for professional services were budgeted at about $157,000 but the actual 
expenditures were almost $45,000. Staff budgeted for consulting services related to a new 
sales tax measure, but those services were not needed.  

3. ITOC expenditures were more than $72,000 less than expected because a planned 
performance audit budgeted at $70,000 was deferred until a later date.   

 
Debt Service 
 

1. Interest expenditures were about $3.2 million less than expected – budgeted at $18.8 
million and actual expenditures were $15.6 million. The interest costs related to our variable 
rate debt ($318.3 million outstanding) has been difficult to estimate because of actions by 
the Federal Reserve Board and general market volatility  

 
 
 
 
 
Attachments 



FY 22 Budget

YTD Expected 

Amount Actual Amount Budget/Actual Variance Comments

Revenue:

Sales Tax $143,670,000 $143,670,000 $172,916,487 $29,246,487

Sales tax revenue continued to outpace expectations as consumers spend on 

electronics, home improvements, and recreational equipment. 

Mitigation Fees 6,132,000       6,132,000       8,237,425          2,105,425                               

Residential permits in Citrus Heights, Folsom, and Elk Grove are outpaced 

expectations

Interest 250,200          250,200          257,231             7,031 Good

Total Revenue 150,052,200   150,052,200   181,411,143      31,358,943 See above

Beginning Fund Balance 32,051,021     43,075,725     43,075,725        -                                         Actual beginning fund balance - June 30, 2021 audited financial statements

Total Revenue and Beginning Fund Balance $182,103,221 $193,127,925 $224,486,868 $31,358,943 See above

Appropriations:

Ongoing allocations to Measure A Entities $113,336,953 $113,336,953 $135,341,084 ($22,004,131) Allocations are a percentage of sales tax - which is higher so allocations are too

Capital Improvement Program 35,835,679     35,835,679     22,642,901        13,192,778 The unspent funds from FY22 will be allocated to projects in FY23. 

Total Appropriations $149,172,632 $149,172,632 $157,983,985 ($8,811,353) See above

Other Financing Sources (Uses):

Transfers out (to the Debt Service Fund) ($21,054,302) ($21,054,302) ($20,116,140) $938,162 Good

Total Financing Sources (Uses) ($21,054,302) ($21,054,302) ($20,116,140) $938,162 See above

Ending Fund Balance $11,876,287 $22,900,991 $46,386,743 -                                         

BUDGET TO ACTUAL ANALYSIS

STA General Fund

Fiscal Year through  June 30, 2022 (accrual basis)



FY 22 Budget

YTD Expected 

Amount Actual Amount Budget/Actual Variance Comments

Revenue:

State Allocation $3,383,411 $3,383,411 $2,885,885 ($497,526)

The state allocation is received on a reimbursement basis. Contractors billed less 

than expected during the fiscal year. The remaining allocation will carry into 

FY23.

CVR-SAFE* 748,000          748,000          748,000             -                                          Good

Total Revenue 4,131,411 4,131,411 3,633,885          (497,526)                                 See above

Beginning Fund Balance 413,640          279,056          279,056             -                                          Actual beginning fund balance - June 30, 2021 audited financial statements

Total Revenue and Beginning Fund Balance $4,545,051 $4,410,467 $3,912,941 ($497,526) See above

Appropriations:

Salaries and Benefits $153,248 $153,248 $144,006 $9,242 Good

Overhead 62,572            62,572            56,779               5,793                                       Good

Conferences and Travel 1,150              1,150              -                     1,150                                       Good

Communications 63,400            63,400            70,763               (7,363) Good

Professional Services 71,746            71,746            47,750               23,996 Good

Other Operating Expenditures 4,750              4,750              2,171                 2,579 Good

Contractors 3,260,882       3,260,882       3,358,696          (97,814) Good

Total Appropriations $3,617,748 $3,617,748 $3,680,165 ($62,417) See above

Ending Fund Balance $927,303 $792,719 $232,776 -                                          

* Capitol Valley Regional Service Authority for Freeways and Expressways

BUDGET TO ACTUAL ANALYSIS

SacMetro Freeway Service Patrol (FSP)

Fiscal Year through  June 30, 2022 (accrual basis)



FY 22 Budget

YTD Expected 

Amount Actual Amount Budget/Actual Variance Comments

Revenue:

Vehicle License Fees $1,076,389 $1,076,389 $1,277,403 $201,014

The variance inlcudes reimbursements for outreach and education in the amount 

of $195,362. 

Interest 200                 200                 100                    (100)                                        Good

Total Revenue 1,076,589       1,076,589       1,277,503          200,914                                  See above

Beginning Fund Balance 154,895          162,960          162,960             -                                          Actual beginning fund balance - June 30, 2021 audited financial statements

Total Revenue and Beginning Fund Balance $1,231,484 $1,239,549 $1,440,463 $200,914

Appropriations:

Contributions to SAVSA Entities $1,052,389 $1,052,389 $972,334 $80,055 Good

Salaries and Overhead 24,400            24,400            223,132             (198,732)                                 

Nearly all of the variance is attributed to expenditures for outreach and education 

which was not planned in the budget.

Total Appropriations $1,076,789 $1,076,789 $1,195,466 ($118,677) See above

Ending Fund Balance $154,695 $162,760 $244,998 -                                          

BUDGET TO ACTUAL ANALYSIS

Sacramento Abandoned Vehicle Service Authority (SAVSA)

Fiscal Year through  June 30, 2022 (accrual basis)



FY 22 Budget

YTD Expected 

Amount Actual Amount Budget/Actual Variance Comments

Revenue:

Sales Tax $1,058,819 $1,058,819 $1,275,886 $217,067 Sales tax revenue up, so allocations for administration were up too

Other 50                  50                  168                   118                                        Good

Total Revenue 1,058,869       1,058,869       1,276,054          217,185                                 See above

Beginning Fund Balance 1,099,063       1,261,987       1,261,987          -                                         Actual beginning fund balance - June 30, 2021 audited financial statements

Total Revenue and Beginning Fund Balance $2,157,932 $2,320,856 $2,538,041 $217,185 See above

Appropriations:

Salaries and Benefits $528,507 $528,507 $516,284 $12,223 Good

Rent 36,258            36,258            36,258               0                                            Good

Conferences and Travel 4,875             4,875             11,350               (6,475)                                    Engineering conference in May was not in budget

Insurance 8,288             8,288             8,643                 (355)                                       Good

Professional Services 157,500          157,500          44,934               112,566                                 Unused budget for preliminary costs for potential new measure

ITOC 104,450          104,450          31,961               72,489                                   Budgeted for a performance audit that was deferred

Other Operating Expenditures 10,400            10,400            6,699                 3,701                                     Good

Total Appropriations $850,278 $850,278 $656,129 $194,149 see above

Ending Fund Balance $1,307,654 $1,470,578 $1,881,913 -                                         

BUDGET TO ACTUAL ANALYSIS

STA Administration

Fiscal Year through  June 30, 2022 (accrual basis)



FY 22 Budget

YTD Expected 

Amount Actual Amount Budget/Actual Variance Comments

Revenue:

Interest $1,000 $1,000 $1,878 $878 Good

Total Revenue 1,000             1,000             1,878                 878                                        See above

Beginning Fund Balance 5,152,894       6,714,471       6,714,471          -                                         Actual beginning fund balance - June 30, 2021 audited financial statements

Total Revenue and Beginning Fund Balance $5,153,894 $6,715,471 $6,716,349 $878 See above

Appropriations:

Principal $4,235,000 $4,235,000 $4,235,000 $0 Good

Interest 18,751,637     18,751,637     15,617,119        3,134,518                              

Interest rate fluctuations related to our variable rate debt and market volatility make budgeting for 

interest costs challenging. 

Total Appropriations 22,986,637     22,986,637     19,852,119        3,134,518                              

Other Financing Sources (Uses) -                 -                 -                    -                                         

Transfers in 21,054,302     21,054,302     20,116,140        (938,162)                                Good

Total Financing Sources (Uses) $21,054,302 $21,054,302 $20,116,140 ($938,162) see above

Ending Fund Balance 3,221,559       4,783,136       6,980,370          -                                         

BUDGET TO ACTUAL ANALYSIS

STA Debt Service

Fiscal Year through  June 30, 2022 (accrual basis)



 

SEPTEMBER 15, 2022 AGENDA ITEM # 7 
 
MEASURE A ONGOING PROGRAMS ANNUAL REPORT – JUNE 30, 2022 

Action Requested:  Receive and File 
Key Staff: Timothy Jones, Chief Financial Officer 

_______________________________________________________________________ 

Receive and file the Measure A Ongoing Programs Annual Report for the period ending June 30, 
2022. 

 
Discussion 
 
The attached table presents Measure A ongoing revenues and expenditures by jurisdiction and 
program for each quarter of FY 2021-22 and in total. Also attached is a similar table for the prior 
year 2020-21 for comparison. Ongoing programs are those that receive monthly formulaic 
allocations as prescribed in the Measure A Ordinance. Total revenues for the Measure A 
ongoing programs in FY 2021-22 were $135.5 million and expenditures were $125.5 million as 
compared to $116.7 million in revenues and $109.9 million in expenditures in FY 2020-21. 
Revenues were $18.8 million higher (16.1%) year over year since sales tax allocations parallel 
totals sales tax revenues. Likewise, expenditures typically increase as more funding is available 
for the three Measure A Ongoing programs. Fund balance increased $10.4 million over the 
course of the year to $72.4 million from $62 million in fiscal year 2020-21. The fund balance 
increase includes $.44 million in interest income and other adjustments reported by jurisdictions 
for fiscal year 2021-22. STA staff has seen a gradual increase in fund balance over time due to 
a variety of factors.  Staff believe that this increase is likely due to projects that are more 
challenging to deliver and go beyond a single fiscal year to deliver. Factors that contribute to 
these challenges are likely projects with federal or state funds, projects that add complete street 
elements, and the complexity and scale of projects. 
 
Several jurisdictions reported negative amounts in the “Other Rev/Exp” column. The 
predominant cause is related to adjustments to prior period expenditures. This happens when, 
for example, Measure A resources are initially used to pay for eligible expenditures and 
subsequently reimbursed with non-Measure A funds. In each case, STA staff review the 
adjustments to ensure compliance with the Measure A Ordinance. 
 
Please see the attached summaries for details by jurisdiction and program.  
 
 
Attachment 



Other Rev/Exp

Program Category July 1 2021 1st Qtr FY 2022 2nd Qtr FY 2022 3rd Qtr FY 2022 4th Qtr FY 2022 Total Rev 1st Qtr FY 2022 2nd Qtr FY 2022 3rd Qtr FY 2022 4th Qtr FY 2022 Total Exp June 30, 2022

Traffic Safety & Control 688,328       69,936               65,189                69,038                66,682                270,845       24,501               39,487                253,605              79,575                397,168       (69,352)            492,653          

Safety and Streetscaping 1,014,121    103,189             95,303                101,718              97,791                398,001       71,365               116,231              378,714              9,603                  575,913       (31,709)            804,500          

Street & Road Maint 2,291,870    699,358             651,894              690,381              666,819              2,708,453    233,865             354,831              554,618              313,794              1,457,109    (111,427)          3,431,787       

Total 3,994,319    872,483             812,387              861,137              831,292              3,377,299    329,731             510,549              1,186,937           402,972              2,430,190    -                   4,728,940       

Traffic Safety & Control 881,871       145,827             136,722              144,794              139,852              567,195       154,306             123,806              88,040                103,327              469,479       30,367              1,009,954       

Safety and Streetscaping 2,157,003    215,157             199,880              213,333              205,097              833,467       184,206             273,229              263,884              100,070              821,389       38,946              2,208,027       

Street & Road Maint 7,098,579    1,458,266          1,367,217           1,447,936           1,398,519           5,671,938    580,467             725,812              913,289              1,584,731           3,804,299    404,624            9,370,841       

Total 10,137,453  1,819,250          1,703,819           1,806,063           1,743,468           7,072,600    918,979             1,122,847           1,265,213           1,788,128           5,095,167    -                   12,588,823     

Traffic Safety & Control 184,850       71,172               65,826                69,713                67,334                274,045       47,537               70,503                9,304                  -                     127,344       (1)                     331,550          

Safety and Streetscaping 522,663       105,017             96,235                102,712              98,747                402,711       2,385                 8,662                  11,023                27,838                49,908         -                   875,466          

Street & Road Maint 1,095,258    711,722             658,265              697,128              673,335              2,740,450    352,470             617,063              559,200              381,880              1,910,613    (2)                     1,925,093       

Total 1,802,771    887,911             820,326              869,553              839,416              3,417,206    402,392             696,228              579,527              409,718              2,087,865    -                   3,132,112       

Traffic Safety & Control 689,642       68,067               65,060                68,901                66,549                268,577       41,310               33,228                42,836                58,060                175,434       2                       782,787          

Safety and Streetscaping 1,301,175    100,418             95,114                101,515              97,596                394,643       25,481               33,848                8,970                  55,671                123,970       (5)                     1,571,843       

Street & Road Maint 7,045,338    680,667             650,595              689,006              665,491              2,685,759    58,287               374,409              662,202              382,479              1,477,377    2                       8,253,722       

Total 9,036,155    849,152             810,769              859,422              829,636              3,348,979    125,078             441,485              714,008              496,210              1,776,781    -                   10,608,353     

Traffic Safety & Control 3,749,840    416,284             388,861              411,819              397,764              1,614,728    98,058               141,656              252,776              328,265              820,755       34,237              4,578,050       

Safety and Streetscaping 6,966,117    614,209             568,494              606,757              583,332              2,372,792    (103,867)            281,386              155,695              137,610              470,824       64,928              8,933,013       

Street & Road Maint 4,775,673    4,162,835          3,888,608           4,118,187           3,977,636           16,147,266  1,505,548          2,214,117           6,750,136           2,188,524           12,658,325  34,563              8,299,177       

Total 15,491,630  5,193,328          4,845,963           5,136,763           4,958,731           20,134,785  1,499,739          2,637,159           7,158,607           2,654,399           13,949,904  -                   21,810,239     

Traffic Safety & Control 545,212       536,204             499,522              529,013              510,958              2,075,698    47,540               616,687              350,392              350,990              1,365,609    -                   1,255,301       

Safety and Streetscaping 1,903,704    791,158             730,275              779,427              749,335              3,050,194    84,543               (29)                      664,377              173,434              922,324       (1)                     4,031,574       

Street & Road Maint -               5,362,041          4,995,220           5,290,132           5,109,584           20,756,977  5,362,041          4,995,220           5,290,132           5,109,584           20,756,977  -                   -                  

Total 2,448,917    6,689,403          6,225,017           6,598,572           6,369,877           25,882,869  5,494,124          5,611,878           6,304,902           5,634,007           23,044,910  -                   5,286,876       

Isleton Total Rev / Exp 51,263         17,717               16,555                17,526                16,931                68,729         8,362                 302,938              199,381              26,356                537,037       -                   (417,045)         

Galt Total Rev / Exp 5,812,583    442,936             413,864              438,149              423,282              1,718,231    81,733               157,937              255,798              262,005              757,473       (29,863)            6,743,478       

SMAQMD Total Rev / Exp 44                653,745             610,590              646,639              624,569              2,535,542    653,649             610,708              645,887              624,593              2,534,837    -                   749                 

Paratransit (CTSA) Total Rev / Exp -               588,370             549,531              581,975              562,112              2,281,988    588,370             549,531              581,975              562,112              2,281,988    -                   -                  

SRTD (CTSA) Total Rev / Exp -               1,372,863          1,282,239           1,357,941           1,311,595           5,324,638    1,372,863          1,282,239           1,357,941           1,311,595           5,324,638    -                   -                  

SRTD Total Rev / Exp -               15,036,123        14,043,569         14,872,686         14,365,091         58,317,469  15,036,123        14,043,569         14,872,686         14,365,091         58,317,469  -                   -                  

Sac Parks Total Rev / Exp 446,849       250,000             250,000              250,000              250,000              1,000,000    245,351             94,850                56,343                60,768                457,312       (1)                     989,536          

Neigh Shuttle Total Rev / Exp 1,896,302    250,000             250,000              250,000              250,000              1,000,000    44,967               39,150                1,879,108           39,150                2,002,375    16,529              910,456          

CTSA Total Rev / Exp 10,879,185  -                     -                      -                     -                     -               84,000               190,000              4,328,881           277,000              4,879,881    58,957              6,058,261       

Total Activity 61,997,471 34,923,281 32,634,628 34,546,426 33,376,001 135,480,336 26,885,463 28,291,068 41,387,195 28,914,104 125,477,829 440,794 72,440,772     

Citrus Heights

SACRAMENTO TRANSPORTATION AUTHORITY

MEASURE A ON-GOING PROGRAMS 
July 1, 2021 through June 30, 2022

Allocations Expenditures

Elk Grove

Folsom

Rancho Cordova

Sacramento

County



Other Rev/Exp

Program Category July 1 2020 1st Qtr FY 2021 2nd Qtr FY 2021 3rd Qtr FY 2021 4th Qtr FY 2021 Total Rev 1st Qtr FY 2021 2nd Qtr FY 2021 3rd Qtr FY 2021 4th Qtr FY 2021 Total Exp June 30, 2021

Traffic Safety & Control 506,565       58,482               57,557                57,531                60,300                233,871       (75,459)              6,971                  2,752                  68,476                2,740           (49,367)            688,328          

Safety and Streetscaping 804,420       84,037               82,544                82,501                87,116                336,199       46,288               40,661                70,277                11,163                168,390       41,893              1,014,121       

Street & Road Maint 1,489,426    584,825             575,569              575,312              603,002              2,338,707    413,239             424,369              461,310              260,162              1,559,079    22,816              2,291,870       

Total 2,800,411    727,344             715,670              715,345              750,418              2,908,777    384,068             472,002              534,338              339,802              1,730,210    -                   3,994,319       

Traffic Safety & Control 342,497       121,174             119,707              119,653              125,412              485,946       106,058             170,312              120,612              199,068              596,050       649,478            881,871          

Safety and Streetscaping 1,949,194    174,119             171,676              171,587              181,185              698,567       39,314               113,665              48,588                153,426              354,993       (135,764)          2,157,003       

Street & Road Maint 4,930,938    1,211,736          1,197,069           1,196,534           1,254,123           4,859,462    662,794             1,279,871           1,430,816           698,263              4,071,744    1,379,923         7,098,579       

Total 7,222,629    1,507,029          1,488,451           1,487,774           1,560,720           6,043,974    808,166             1,563,848           1,600,016           1,050,757           5,022,787    -                   10,137,453     

Traffic Safety & Control 1,901           59,035               58,775                58,748                61,576                238,134       2,673                 24,645                227                     27,640                55,185         -                   184,850          

Safety and Streetscaping 267,169       84,827               84,291                84,247                88,960                342,325       -                     24,222                47,691                14,918                86,831         -                   522,663          

Street & Road Maint (280,261)      590,353             587,747              587,484              615,760              2,381,344    5,600                 439,138              235,805              325,282              1,005,825    -                   1,095,258       

Total (11,191)        734,215             730,813              730,479              766,296              2,961,803    8,273                 488,005              283,723              367,840              1,147,841    -                   1,802,771       

Traffic Safety & Control 624,814       56,281               55,392                55,367                58,032                225,072       13,143               49,570                61,107                36,424                160,244       -                   689,642          

Safety and Streetscaping 1,062,007    80,873               79,440                79,399                83,840                323,552       15,355               25,426                22,185                21,418                84,384         -                   1,301,175       

Street & Road Maint 6,213,735    562,809             553,921              553,674              580,322              2,250,726    (817,860)            471,981              365,657              1,399,345           1,419,123    -                   7,045,338       

Total 7,900,556    699,963             688,753              688,440              722,194              2,799,350    (789,362)            546,977              448,949              1,457,187           1,663,751    -                   9,036,155       

Traffic Safety & Control 3,299,782    346,000             342,277              342,124              358,591              1,388,992    187,781             229,004              192,074              197,534              806,393       (132,540)          3,749,840       

Safety and Streetscaping 6,356,803    497,176             490,871              490,616              518,060              1,996,724    298,004             364,370              245,525              216,762              1,124,661    (262,749)          6,966,117       

Street & Road Maint 1,310,591    3,459,995          3,422,772           3,421,244           3,585,907           13,889,918  3,325,832          2,692,375           3,810,108           661,080              10,489,395  64,559              4,775,673       

Total 10,967,175  4,303,171          4,255,920           4,253,984           4,462,558           17,275,634  3,811,617          3,285,749           4,247,707           1,075,376           12,420,449  -                   15,491,630     

Traffic Safety & Control 430,608       447,254             441,407              441,210              462,445              1,792,315    -                     1,029,450           517,390              130,871              1,677,711    -                   545,212          

Safety and Streetscaping 1,504,713    642,678             633,036              632,707              668,100              2,576,521    -                     283,931              656,342              1,237,257           2,177,530    -                   1,903,704       

Street & Road Maint -               4,472,544          4,414,066           4,412,095           4,624,448           17,923,153  4,472,544          4,414,066           4,412,095           4,624,448           17,923,153  -                   -                  

Total 1,935,321    5,562,476          5,488,508           5,486,012           5,754,993           22,291,989  4,472,544          5,727,447           5,585,827           5,992,576           21,778,394  -                   2,448,917       

Isleton Total Rev / Exp (0)                 14,763               14,587                14,580                15,277                59,207         2,124                 1,521                  4,013                  285                     7,944           -                   51,263            

Galt Total Rev / Exp 5,012,147    369,081             364,664              364,502              381,924              1,480,171    23                      6,849                  10,329                33,641                50,842         (628,893)          5,812,583       

SMAQMD Total Rev / Exp (4)                 544,113             537,557              537,317              563,178              2,182,166    543,974             537,602              536,966              563,576              2,182,117    -                   44                   

Paratransit (CTSA) Total Rev / Exp -               1,269,413          483,801              483,585              506,860              2,743,659    1,269,413          483,801              483,585              506,860              2,743,659    -                   -                  

SRTD (CTSA) Total Rev / Exp -               362,926             1,128,870           1,128,366           1,182,674           3,802,836    362,926             1,128,870           1,128,366           1,182,674           3,802,836    -                   -                  

SRTD Total Rev / Exp -               12,514,602        12,363,815         12,358,295         12,953,097         50,189,809  12,514,602        12,363,815         12,358,295         12,953,097         50,189,809  -                   -                  

Sac Parks Total Rev / Exp 228,096       250,000             250,000              250,000              250,000              1,000,000    87,699               103,430              73,195                516,923              781,247       -                   446,849          

Neigh Shuttle Total Rev / Exp 7,147,224    250,000             250,000              250,000              250,000              1,000,000    66,666               3,496,722           1,462,290           1,318,835           6,344,513    93,591              1,896,302       

CTSA Total Rev / Exp 10,695,167  -                     -                      -                     -                     -               -                     -                      -                     -                     -               184,018            10,879,185     

Total Activity 53,897,531 29,109,097 28,761,410 28,748,679 30,120,189 116,739,375 23,542,733 30,206,639 28,757,598 27,359,428 109,866,398 1,226,965 61,997,471     

Citrus Heights

SACRAMENTO TRANSPORTATION AUTHORITY

MEASURE A ON-GOING PROGRAMS 
July 1, 2020 through June 30, 2021

Allocations Expenditures

Elk Grove

Folsom

Rancho Cordova

Sacramento

County



 

SEPTEMBER 15, 2022 AGENDA ITEM # 8 
 
SACMETRO FREEWAY SERVICE PATROL STATUS REPORT— 
3RD AND 4TH QUARTERS FISCAL YEAR 2022 

Action Requested:  Receive and File 
Key Staff: Jennifer Doll, Special Programs Manager 

_______________________________________________________________________ 

Third & Fourth Quarter Fiscal Year 2022 Stats 
SacMetro FSP provided 16,293 assists and 170 motorists completed the online survey. Total 
assists are slightly down (7%) from the same period last year. The decrease is likely due to a 
higher FSP Driver turnover rate—seasoned operators are quicker at completing assists 
compared to new operators. To help offset FSP Driver turnover our largest Tow Contractor has 
increased starting wages and given bonuses to new drivers after six months of employment. 

 
Types of Problems 

 
Response Times 

 Service Rating 

71 percent of assists were 
related to accidents, 

mechanical problems, and flat 
tires during this period.  

68 percent of motorists 
reported waiting less than 10 

minutes before FSP appeared 
on scence. 

99 percent of the 170 surveys 
reported excellent service. 

140 surveys included 
comments of gratitude and 

appreciation. 

The following are some of the survey responses:  

• Driver was excellent and changed my tire in 5 minutes. He was super kind and friendly. Ken 
was his name. Thanks for everything. 

• Great service-worker!!! Even gave up his bottle of water for my thirsty dog!  Thank you! 

• John was helpful, calming, and extremely wonderful to a very nervous and scared driver. 
Thank you very much.  

• The driver was phenomenal. Very courteous and prompt. Couldn’t be more thankful that the 
driver saw us, he saved us a bunch of time and we are forever grateful. 

 



 

 

SEPTEMBER 15, 2022 AGENDA ITEM # 9 
 
SACRAMENTO ABANDONED VEHICLE ABATEMENT PROGRAM — 
3RD AND 4TH QUARTER FISCAL YEAR 2022 

Action Requested:  Receive and File 
Key Staff: Jennifer Doll, Special Programs Manager 

_______________________________________________________________________ 

Background Information 
 
The Sacramento Abandoned Vehicle Service Authority (SAVSA) is funded by a $1 vehicle 
registration fee collected by the Department of Motor Vehicles (DMV) when a new car is registered 
in Sacramento County. These revenues are transmitted to the city and county zoning enforcement 
units which remove abandoned vehicles from streets, parking lots, fields, and private parcels.  
 
The current SAVSA program was to sunset on April 30, 2022. At the direction of the Board, staff 
placed Measure C on the June 7, 2022, ballot for public vote. Unfortunately, while the Measure did 
receive a majority of the vote (57.7%) it did fail to meet the two-thirds voter approval requirement. 
Subsequently, the fourth quarter revenue for fiscal year 2022 will be the last allocation from DMV for 
the SAVSA program.  
 
Discussion 
 
SAVSA revenue for the third quarter was $ 317,892.59 and member agencies reported a total of 
5,159 abandoned vehicle abatements for the same period.  
 
The individual formula-based distributions for each member agency are detailed in the following 
table. 
 

SAVSA FY 2022 Quarter 3 Distribution 
Member 
Agency 

Balance 
Forward 

Quarterly 
Distribution 

Total 
Available Claim Payment Ending 

Balance 
Citrus Heights $   12,651.95 $   16,804.00 $   29,455.96 $   12,888.47 $   12,888.47 $   16,567.49 
Elk Grove $              - $   41,025.88 $   41,025.88 $   74,063.54 $   41,025.88 $              - 
Folsom $              - $     8,621.64 $    8,621.64 $     9,285.36 $     8,621.64 $              - 
Galt $     5,305.26 $     6,370.93 $   11,676.19 $   13,153.52 $   11,676.19 $              - 
Rancho 
Cordova $              - $   13,590.72 $   13,590.72 $   29,027.88 $   13,590.72 $              - 

Sacramento $     4,768.73 $ 153,635.13 $ 158,403.86 $ 248,601.48 $ 158,403.86 $              - 
Sacramento 
County $              - $   77,844.29 $   77,844.29 $ 239,890.80 $   77,844.29 $              - 

Totals $   22,725.95 $ 317,892.59 $ 340,618.54 $ 626,911.05 $ 324,051.05 $   16,567.49 
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Fourth quarter revenue was $ 109,707.22 and member agencies reported a total of 5,710 abandoned 
vehicle abatements for the same period. Note, the revenue is lower than typical because the program 
sunset at the end of April 2022—no revenue could be collected after that date. 
 
The individual formula-based distributions for each member agency are detailed in the following 
table. 

SAVSA FY 2022 Quarter 4 Distribution 
Member 
Agency 

Balance 
Forward 

Quarterly 
Distribution 

Total 
Available Claim Payment Ending 

Balance 
Citrus Heights  $   16,567.49   $     5,625.04   $   22,192.53   $   20,215.04   $     20,215.04   $    1,977.49  
Elk Grove  $              -     $   16,754.22   $   16,754.22   $ 121,872.03   $     16,754.22   $             -    
Folsom  $              -     $     3,071.83   $    3,071.83   $   13,147.88   $       3,071.83   $             -    
Galt  $              -     $     2,689.33   $    2,689.33   $   22,651.52   $       2,689.33   $             -    
Rancho 
Cordova  $              -     $     4,331.64   $    4,331.64   $   30,463.83   $       4,331.64   $             -    

Sacramento  $              -     $   52,362.72   $   52,362.72   $ 409,900.87   $     52,362.72   $             -    
Sacramento 
County  $              -     $   24,872.43   $   24,872.43   $ 219,900.26   $     24,872.43   $             -    

Totals  $   16,567.49   $ 109,707.22   $ 126,274.71   $ 838,151.43   $   124,297.22   $    1,977.49  
 



 

SEPTEMBER 15, 2022 AGENDA ITEM # 10 

FREEWAY SERVICE PATROL CALTRANS FUND TRANSFER AGREEMENT—      
RESOLUTION UPDATE 

Action Requested:  Adopt Resolution 

Key Staff: Jennifer Doll, Special Programs Manager 

_______________________________________________________________________ 

Recommendation  
 
Adopt the attached resolution which: 
 
Authorizes the Executive Director to execute future Fund Transfer Agreements with Caltrans that 
are consistent with the adopted STA Budget and have been reviewed by STA Legal Counsel. 
 
Background 
 
Each year, Caltrans provides a base level of funding for Freeway Service Patrol (FSP) operations 
in metropolitan areas throughout the state. The funds are held in the State Highway Account and 
then allocated to each FSP program according to population, number of urban freeway miles, and 
the relative amount of traffic congestion in the participating program areas.  
 
In order to receive these funds, STA must execute a Fund Transfer Agreement (FTA) with the 
California Department of Transportation (Caltrans) that regulates the use of the monies and sets 
forth a variety of reporting and documentation requirements. By approving these FTA, STA 
commits to expending the monies exclusively on eligible FSP expenses and to securing local 
matching funds.  The Capital Valley Regional Service Authority for Freeways and Expressways 
(CVR-SAFE) has traditionally provided the local match for FSP. 
 
Historically, STA has not received the annual FTAs from Caltrans until late October, November, 
or even December, which is 3 to 6 months after the fiscal year has already started. Then STA 
would wait until the next Governing Board meeting to execute the FTA. After the FTA is executed, 
STA could then begin receiving these funds. Often by then, local FSP funds are nearly exhausted, 
and every day of delay was critical.  
 
On December 6, 2017 the STA Governing Board adopted Resolution No. STA-17-0005 
authorizing the Executive Director to Sign Fund Transfer Agreements (FTA) with the California 
Department of Transportation (Caltrans) for receipt of State Funds for Freeway Service Patrol 
(FSP). This ability to immediately sign and return the FTAs to Caltrans has greatly assisted with 
program cashflow and operational continuity. 
 
 
Discussion  
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The current Resolution is specific to the original, $25.479 million, base level State funding for FSP 
operations in metropolitan areas throughout the state without the passage of Senate Bill 1 (SB 1), 
the Road Repair and Accountability Act of 2017.  SB 1 provided an additional $25 million annually 
for FSP operations in metropolitan areas throughout the state. Per the SB 1 FSP Statewide 
Guidelines the funds are distributed as follows: 
 

• $12.16 million of SB 1 funds are directed to adjust the baseline funding allocation to 
account for inflation and changes in service hours, with funding proportionally allocated 
using existing formulas. Known as unrestricted SB1 funds. 

• $9.09 million are available for new and expanded FSP service as defined below – with 
allocation by existing formula with adjustments as specified. Known as restricted SB1 
funds. 

• $3.75 (15 percent of SB1 funds) were reserved for reimbursement to the CHP for their 
participation in the program.  
 

 
The authority given in the current Resolution has been extremely successful in providing 
operational continuity for the FSP program. STA and Caltrans staff propose updating the current 
Resolution to incorporate said SB1 funds inline with the FSP annual program budget.  
 
 
Attachment 
 
 



 Page 1 of 2 

SACRAMENTO TRANSPORTATION AUTHORITY 

RESOLUTION NO. __________ 
 
 

A RESOLUTION AUTHORIZING THE EXECUTIVE DIRECTOR TO SIGN 
FUND TRANSFER AGREEMENTS WITH CALTRANS FOR RECEIPT OF 

STATE FUNDS FOR FREEWAY SERVICE PATROL 
 
 

WHEREAS, Sacramento Transportation Authority (STA), a California local transportation 
authority, exists under the authority of Section 180000 et seq. of the California Public Utilities 
Code; and 

 
WHEREAS, STA administers the SacMetro Freeway Service Patrol (FSP) program in 

Sacramento and Yolo counties, in coordination with the California Highway Patrol and the 
California Department of Transportation (STATE), per Chapter 15 of the California Streets & 
Highways Code; and 

 
WHEREAS, STATE distributes available State Highway Account funds to administering 

agencies participating in the FSP Program in accordance with California Streets & Highway Code 
Section 2562; and 

 
WHEREAS, Senate Bill 1 (SB 1), the Road Repair and Accountability Act of 2017 (Chapter 

5, Statutes of 2017) was passed by the Legislature and Signed into law by the Governor in April 
2017 to address the significant multi-modal transportation funding shortfalls statewide; and 

 
WHEREAS, each year as part of STA’s annual budget approval of the FSP program, the 

STA Board anticipates a certain funding contribution from the State of California; and 
 
WHEREAS,  STATE requires a new Fund Transfer Agreement (FTA) each fiscal year for 

both the State Highway Account base level funding and Senate Bill 1 funding; and 
 
WHEREAS, the FTA provides the underlying contractual agreement that allows the 

STATE to transfer state funds to STA for the operation of FSP; and 
 
WHEREAS, the ability to immediately sign and return the FTAs to STATE without STA 

Governing Board approval each fiscal year would greatly assist with FSP cashflow and 
operational continuity. 
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NOW THEREFORE, BE IT RESOLVED, by the SACRAMENTO TRANSPORTATION 
AUTHORITY as follows: 
 
1. The Executive Director is hereby authorized to sign annual FTA’s with STATE for FSP funding 

that (a) are consistent with corresponding adopted STA FSP Budgets and (b) have been 
reviewed by STA counsel. 

 
On a motion by [Member] __________________, seconded by [Member] 
__________________, the foregoing Resolution was passed and adopted by the Governing 
Body of the Sacramento Transportation Authority at a regular meeting thereof this ______ day 
of ______________ 20___, by the following vote, to wit: 
 
 
AYES:  [Members], 
 
NOES:  [Members], 
 
ABSENT: [Members], 
 
ABSTAIN: [Members], 
 
RECUSAL: [Members], 
(PER POLITICAL REFORM ACT (§ 18702.5.) 
 
 

  
 Chair of the Governing 
 Body of the Sacramento 
 Transportation Authority 
 
(SEAL) 
 
 
 
ATTEST: _______________________________   

     Clerk of the Governing Board of the 
                 Sacramento Transportation Authority 



 

  

SEPTEMBER 15, 2022 AGENDA ITEM # 11 
 
INTRODUCTION OF SB 1 CYCLE 3 LOCAL PARTNERSHIP PROGRAM (COMPETITIVE) 
PROJECT NOMINATIONS 

Action Requested:  Receive and File 
Key Staff: Kevin M. Bewsey, Executive Director 

_______________________________________________________________________ 

Recommendation 
 
Accept introduction of SB 1 Cycle 3 Local Partnership Program (Competitive) Project 
Nominations. 
 
Background Information 
 
Senate Bill 1 (SB 1), the Road Maintenance and Repair Act of 2017, establishes the Local 
Partnership Program (LPP) to reward those counties, cities, districts, and regional transportation 
agencies in which voters have approved fees or taxes dedicated solely to transportation 
improvements. Statewide, $200 million in SB 1 revenue is made available annually to these 
entities in two components: formulaic and competitive.  
 
In August, the California Transportation Commission (CTC) adopted the final LPP-C guidelines 
and issued a call for projects. This third cycle of SB 1 LPP (Competitive) funding is for FY’s 23-
24 and 24-25 with applications due November 29th, 2022   
 
For cycle 3, just over $130 million is available statewide for the competitive program.  Projects 
funded from the SB1 LPP (Competitive) program require a one-to-one match and the program 
will only fund construction of a capital project.  The maximum request is $25 million per project. 
The Authority is considered the applicant for the program with local jurisdictions functioning as 
the implementing agencies. An applicant submitting multiple project nominations must prioritize 
its projects prior to submitting those nominations. A local jurisdiction that has an imposed fees 
may also apply directly instead of through the Authority. 
 
The CTC draft guidelines have evaluation criteria that give priority to:  
 

• Projects that improve accessibility and connectivity. * 
• Projects that reduce greenhouse gas emissions and advance the State’s air 

quality and climate goals 
• Projects that can demonstrate community engagement. * 
• Projects that are cost-effective. 
• Projects that can commence construction or implementation earlier. 
• Projects that leverage funds above the required matching amount. 
• Projects that address safety and system preservation needs. 
• Projects that further regional and local transportation, land use, and housing 

goals. 
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• Projects that minimize vehicle miles traveled while maximizing throughput. 

*  Certain evaluation criteria listed above have an emphasis on disadvantaged or 
historically impacted and marginalized communities. 

 
At the August 11, 2022 STA Governing Board meeting, a SB 1 LPP (Competitive) Project Ranking 
Process was approved with a call for projects issued on August 12th. The competitive ranking 
process is used to set STA’s priority for transmittal to the CTC.  Project applications and priorities 
are due to the CTC no later than November 29th, 2022. All projects will compete against other 
projects throughout the state including those nominated by local agencies with an imposed fee. 
The CTC has indicated it will consider geographic balance, but over multiple programming cycles. 
The CTC may also elect to only evaluate the highest priority application(s) submitted by each 
nominating agency. 
 
The approved project prioritization process and schedule is outlined below: 
 
Project Nomination and Presentation Meeting, September 15, 2022 

• Completed Nomination Forms 
o Project Information 
o Alignment with 10 Evaluation Criteria 
o Regional Benefit 

• 10-minute presentation per project 
 
Project Prioritization Meeting, October 13, 2022 

• Informal Poll 
• Project Prioritization 

 
Discussion 
 
For this cycle, a total of two projects have been requested to be nominated by STA for the SB 1 
LPP Competitive Grant Program: 
 
Table 1:  LPP Competitive Grant Program Nominations Through the STA  
 

Implementing Agency Project(s) Requested Amount 

County of Sacramento & 
Sacramento Regional Transit 

US 50 Gold Line Corridor Enhancements 
Project  $25,000,000 

City of Rancho Cordova 
White Rock Road Congestion Relief 

Project – Phase 3 $9,250,000 
 
A summary description of the projects nominated is included in the attachment as well as the 
nomination forms. 
 
Today, the STA Governing Board will hear presentations from each of the implementing agencies 
regarding individual project nominations.  At the October 13, 2022 meeting, the Authority will be 
asked to prioritize the above projects from one to two.  The CTC may elect to only evaluate the 
highest priority project submitted by STA.  
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I. General Information 

 

1. Project Name 
 

US 50 Gold Line Corridor Enhancement Project 
 

 
2. Implementing Agency 
 

Sacramento County (County) 
 

3. Co-Implementing Agencies 
 

Sacramento Regional Transit District (SacRT) 
 

4. Location Description and Project Description 
 

The US 50 Gold Line Corridor Enhancement Project (Project) is located in unincorporated Sacramento County 
and the cities of Sacramento, Rancho Cordova, and Folsom. The Project modifies 29 Gold Line Station 
platforms to accommodate three to four low floor light rail vehicles and improves three interchanges along 
US 50 (Hazel Avenue, Aerojet Road, and Folsom Boulevard). By increasing transit capacity and optimizing 
traffic operations, the project improvements work in concert to reduce vehicle hours of delay, transit 
accessibility, first/last mile connections, and goods movement access. Moreover, the Project’s two 
complementary components – Gold Line Modernization and US 50 interchange modifications - provides a 
notable reduction in vehicle miles traveled (VMT) and associated regional greenhouse gas (GHG) emissions.  
 
Gold Line Modernization 
The Gold Line Modernization consists of the final phase of improvements to update station platforms to 
accommodate the new light rail vehicles (LRVs). SacRT has a contract with Siemens Mobility Inc. to 
manufacture up to 76 new Siemens model S700 LRVs. The low-floor LRV purchases require platform 
modifications to adapt to the new vehicles. The modifications provide a uniform raised 
platform to accommodate a three or four car low-floor train and increase transit capacity. This uniform 
platform will provide better accessibility for all passengers and increase ridership along the Gold Line 
between Folsom and Downtown Sacramento. 
 
US 50 Interchanges 
The US 50 Interchanges consist of improvements to three existing interchanges on US 50 around two Gold Line 
stations. The Hazel Avenue Interchange consists of modifications to the existing Hazel Avenue Interchange at 
US 50 by modifying the eastbound offramp, eastbound onramp, and westbound loop onramp, grade-
separating Hazel-Avenue over the Gold Line and Folsom Boulevard, and a Class I path along Hazel Avenue 
connecting the Hazel Light Rail station to the American River Parkway. The Aerojet Road offramp is improved 
by constructing a viaduct to separate traffic from the Hazel Avenue offramp and improvements to the 
Aerojet Road and Folsom Boulevard intersection. The Folsom Boulevard eastbound offramp is improved with 
the lengthening of a deceleration lane. 
 
5. Total Project Cost ($x1000) 
 

$127,830,000 

6. Local Partnership Program Request ($x1000) 
 

$25,000,000 

7. Construction Start date (mm/yy) 
 

05/25 
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8.  Identify the primary mode(s) 
       Select up to two. 
 

☐  Bike/Pedestrian ☐  Complete Streets 
☐  ITS                  ☒  Highway 
☐  Managed Lanes ☒  Transit 
☐  Rail (Passenger) 
Other (please describe):       

9. Identify any secondary mode(s) 
      Select all that apply.  
 

☒  Bike/Pedestrian ☒  Complete Streets 
☐  ITS                  ☐  Highway 
☐  Managed Lanes ☐  Transit 
☐  Rail (Passenger) 
Other (please describe):       

10. Implementing Agency Contact Name (First, Last)   
 

Darrow, Matt 
 

II. Project Consistency with Local Partnership Program Evaluation Criteria 
 

11. Accessibility: How does the project improve accessibility and connectivity? 
 

The Project improves accessibility and connectivity for vehicles, trucks, buses, light rail transit, bicyclists, and 
pedestrians. 
 
Vehicles 
The Project significantly relieves congestion at the US 50 interchanges and improves travel time reliability. In 
2042, US 50 east of Hazel Avenue will operate at level of service (LOS) F in the AM and PM peaks, Hazel 
Avenue and Folsom Boulevard intersection will operate at LOS F in the AM and PM peaks, and the Hazel 
Avenue and US 50 eastbound ramps operate at LOS F in the PM peak. The Project improves operations at the 
interchanges. This is most substantial at the Hazel Avenue/Folsom Boulevard intersection. This location is 
projected to operate at LOS F in the AM and PM peaks with delays exceeding 316 seconds in the PM peak. 
With the Project, this delay is eliminated altogether with the construction of the grade separation of Hazel 
Avenue and constructing a new intersection at Folsom Boulevard and the jug handle road that is forecasted 
to improve conditions to LOS B in the AM peak and LOS E in the PM peak. 
 
Trucks 
US 50 is an STAA National Network freight route that carries 7,168 trucks per day (6.4% of daily traffic), per 
Caltrans data. While not a designated truck route, Hazel Avenue carries significant volumes of trucks 
because it is one of only a few north-south corridors that connect to US 50 and crosses the American River - 
approximately 3.6% of Hazel Avenue’s daily traffic is trucks. The existing congestion impacts truck connectivity 
and accessibility, creating bottleneck in the transportation system that impacts the efficiency of freight 
operations. The Project improvements result in enhanced truck throughput and speed as well as accessibility 
to light industrial land uses near the interchange. 
 
Buses 
Due to increased congestion in the area, bus schedule adherence has deteriorated, affecting services. The 
Route 109 Express bus traverses the Hazel Avenue Interchange connecting Fair Oaks residents to Downtown 
Sacramento. Route 109 Express had an on-time performance of 57%, 28% below the goal of 85.0%. The 
Project relieves congestion at the interchange, which will improve bus on-time performance for an important 
transit route connecting residents north of the American River to job centers in downtown Sacramento. 
 
Light Rail Transit 
Passengers with disabilities who cannot use stairs must currently use a ramp and enter/exit LRVs via a mini-
high platform that is only accessible to the first door of the lead car. When the section reserved for those with 
disabilities on the first car reaches capacity (currently five spaces), the LRV cannot accommodate additional 
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passengers with mobility devices (wheelchairs, scooters). This limit can force passengers to wait for the next 
train, taking anywhere from 15 to 30 minutes, depending on the line and time of day. The Gold Line station 
platforms will be raised to ease access for those using rolling travel onto multiple new LRVs, easing access to 
all wheelchair parking spaces. 
 
Bicyclists and Pedestrians 
The Project constructs a Class I path across US 50, sidewalks along Folsom Boulevard, and ADA curb ramps on 
Hazel Avenue that provides access to the Hazel Station and the American River Parkway. Currently, the 
corridor lacks bicycle facilities, has a narrow 5-foot sidewalk, and the curb ramps do not meet ADA 
requirements. The Project upgrades these facilities with an accessible and comfortable Class I facility that 
supports access for people with disabilities, seniors, cyclists, and pedestrians. The path is grade separated 
from the Gold Line and Folsom Boulevard. The improvements provide connectivity to the Hazel Station to 
provide a safe and comfortable first-last mile connection. 
12. Air Quality & Greenhouse Gases: How does the project reduce greenhouse gas emissions and advance 
the State’s air quality and climate goals?  
 

The Project promotes a mode shift from single occupancy vehicles to the Gold Line which reduces VMT and 
reduces associated greenhouse gas (GHG) emissions. The Project also improves operations at the US 50 
Interchanges. The Project provides a dedicated Class I path through the Hazel Avenue Interchange 
providing a connection over the freeway and encourage first/last mile connection to the Gold Line. The 
reduced VMT and improved traffic operations has a large air quality benefit for the region. The table below 
provides the 20-year build and no build air quality impacts in tons.  
 

Condition CO CO2 NOx PM10 SOx VOC PM2.5 
No Build 335,352 20,167,559 48,037.8 292.68 199.34 30,347.5 267.05 

Build 334,714 20,128,180 47,946.0 292.14 198.95 30,294.7 266.55 
Change (638) (39,379) (91.8) (0.54) (0.39) (52.7) (0.49) 

 

13. Community Engagement: Does the project demonstrate community engagement? 
 

For the US 50 Interchanges, the County has been engaged with the community throughout the PSR and the 
PA&ED phases, beginning in 2013. The agency has provided regular website updates on the project and has 
provided press releases to various publications. A public meeting was held in March 2013 as an open house 
with stations providing project background and project alternatives. The County notified 4,300 residents and 
business owners of the event and 58 participants attended the open house. Comments were received in 
support of the project as well as some concerns, which included a request to protect bicycle traffic and 
reduce impacts on business operations and parking through project right of way needs.  
 
During the environmental process, three community meetings were held. A public scoping meeting was 
hosted in March 2016, an EIR public information meeting was held in March 2020, and EIR certification 
occurred in September 2020. The business community has expressed concerns about the right of way 
required to construct the project that would result in significant acquisitions and loss of parking. The business 
community has also expressed visibility concerns that the Aerojet Road off-ramp viaduct blocks views of 
businesses and could reduce revenues. The County carefully listened to the concerns of the community and 
property owners and efforts will be made to reduce property impacts.  
14. Cost Effectiveness: How does the project demonstrate it is cost-effective?  
 

A benefit-cost ratio (BCA) was prepared to determine the economic benefits of the Project compared to the 
total project cost of $127,829,000. The Project’s completion will improve reduce travel times, reduced transit 
rider wait times, transit station improvement preferences, enhance safety, residual improvement value, and 
reduce emissions. These benefits result in $135,721,220 in benefits at a 7% discount rate. The BCA finds a 
benefit-to-cost ratio of 1.47:1. 
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15. Deliverability: Can the project commence construction or implementation early. 
 

Construction for both components of the Project is anticipated to begin in May 2025. Below are the 
schedules for the components. 
 
Gold Line Modernization 
The Gold Line Modernization’s CEQA Statutory Exemption was completed in July 2019 and NEPA Categorical 
Exclusion was approved by FTA in August 2019. The environmental clearance covers both the acquisition of 
low-floor LRVs and the necessary platform conversions. Final design for the platforms is currently underway 
and is anticipated to be completed by November 2024. The platform modifications do not require any right 
of way acquisitions or utility relocations. The construction contract award is anticipated to be made by May 
2025, and construction activities will begin in July 2025. Construction will occur over a 12-month schedule with 
anticipated completion by July 2026. 
 
US 50 Interchanges 
The US 50 Interchanges Project Study Report was approved in July 2014, the draft Project Report was 
approved on February 11, 2020, and the final Project Report was approved by Caltrans in January 2021. 
Caltrans approved a combined CEQA Environmental Impact Report/NEPA Environmental Assessment in 
October 2020. The final design for the interchanges began in January 2022 and is anticipated to be 
completed by November 2024. Right of way acquisition and utility coordination began concurrently with the 
final design in January 2022 and are anticipated to be completed by December 2024. The construction 
contract award is anticipated to be made by May 2025, and construction activities will begin in July 2025. 
Construction will occur over a 24-month schedule and is scheduled to be completed by July 2027. 
16. Leverage Funds: Does the project leverage funds above the required matching amount? 
 

The agencies have developed a funding plan for the Project the overmatches minimum 50% match required 
by LPP. The Project has a Construction funding request of $96,794,000. The agencies are requesting 
$25,000,000 in LPP funds, 25.8% of Construction. The Project has leverage funds of $71,794,000, 74.2% of 
Construction. Leverage funds are comprised of the following sources: 
 

● $29,731,000 (30.8%) in Sacramento County Transportation Development Fee 
● $15,200,000 (15.7%) in STA Measure A 
● $13,863,000 (14.3%) in Development Impact Fees 
● $6,000,000 (6.2%) in FTA Formula Funds 
● $4,000,000 (4.1%) in SACOG Revolving Fund Match 
● $3,000,000 (3.1%) in State Transit Assistance 

17. Safety and System Preservation: How does the project address safety and system preservation needs? 
 

Safety 
The Project improvements directly address the history of crashes and systemic safety issues. The proximity of 
the Hazel Avenue and Aerojet Road interchanges being only 0.45 miles instead of the minimum 1-mile 
separation has reduced the merging, diverging, and weaving distances by 45% of normal. By combining the 
Hazel Avenue and Aerojet Road eastbound off ramps and adding an overhead viaduct structure, the 
Project will correct this issue and reduce various crash types such as sideswipe, rear end, and broadside. 
Another safety challenge is the close spacing of the US 50 eastbound on-and-off ramp to Folsom Boulevard. 
These intersections are only 280 feet apart instead of the minimum 500 feet. By grade separating Hazel 
Avenue from Folsom Boulevard, the project increases this distance by 1,000 feet, reducing a variety of crash 
types such as sideswipe and rear end. 
 
The Project implements a variety of non-motorized improvements that will enhance safety, including creating 
a dedicated Class I multi-use path. This path separates cyclists from vehicles with a physical barrier. It is grade 
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separated to avoid pedestrian and bicycle conflicts with vehicles at three locations (Folsom Boulevard, 
westbound US 50 off-ramp, and the westbound US 50 on-ramp). 
 
A Caltrans California Benefit/Cost (Cal B/C) model was prepared to evaluate anticipated collisions over 20 
years for the Project. The Project reduces VMT, which reduces congestion and collisions. Multiple Crash 
Modification Factors (CMFs) from the FHWA Clearinghouse were used to determine the crash reductions. 
CMF #459 Grade Separation was applied to the crashes at the Hazel Avenue/Folsom Boulevard intersection, 
CMF #9250 Shared Use Path was applied to bicycle/pedestrian involved crashes, #7996 Install Left-Turn Lane 
was applied to crashes at the Hazel Avenue Eastbound offramp, and #3898 Adding Auxiliary Lane Between 
Intersections was applied to collisions between Hazel Avenue and Aerojet Road Interchanges. CMF #3989 
was the best representation of a CMF for the Aerojet Road offramp viaduct. The table below shows the 
collision reductions over the 20-year analysis period for the VMT reduction and each CMF. 
 

CMFs 
Fatalities Injuries PDO 

Build No Build Change Build No Build Change Build No Build Change 
VMT 

Reduction 
25.8 25.8 0 10,831.8 10,810.3 (21.5) 13,701.7 13,674.5 (27.2) 

#459 0 0 0 108.0 62.5 (45.5) 136.4 79.0 (57.5) 
#9250 0 0 0 11.4 8.5 (2.9) 14.4 10.8 (3.6) 
#7996 0 0 0 17.0 12.7 (4.3) 21.5 16.1 (5.5) 
#3898 0 0 0 108.0 86.2 (21.8) 136.4 108.9 (27.5) 
Total 25.8 25.8 0 11,076.8 10,980.2 (96) 14,010.4 13,889.3 (121.3) 

 
System Preservation 
The Project enhances the state of good repair of the regional transportation system. The existing LRV fleet is 
reaching the end of its useful life. SacRT’s goal is to have its LRVs operate for a minimum of 12,000 miles 
between service calls, only meeting this goal twice during a recent 12-month period. If the vehicles are not 
replaced, maintenance costs will increase, making it challenging for SacRT to provide light rail service. SacRT 
has made a significant investment to update its LRV fleet to modern low-floor LRVs. The Gold Line platforms 
need to be upgraded to provide accessibility to the latest vehicles and operate three and four car trains to 
meet capacity. SacRT can only operate two-car trains on the Gold Line if the platforms are not modified. This 
will severely limit the operational capacity of the light rail system, discouraging transit ridership and 
encouraging occupancy vehicle travel. 
 
The County performs periodic reviews of its roadway pavement systems. Hazel Avenue from Folsom 
Boulevard through the interchange to Tributary Point Drive has a Pavement Condition Index (PCI) rating of 
55, and Folsom Boulevard through the project limits has a PCI score of 58, indicating the pavement is in fair 
condition and requiring rehabilitation and repair. The County analyzed the most cost-effective pavement 
structural section for the interchanges, and the 2013 Caltrans Life-Cycle Cost Analysis Procedures Manual 
was used to determine the project pavement’s future life cycle costs. The pavement will consist of hot mix 
asphalt (HMA) with a rubberized HMA cap and have a 20-year design life and 50-year useful life. The Hazel 
Avenue Overcrossing widening to accommodate the Class I path, Aerojet Road Viaduct, and Hazel Avenue 
Overhead structures are all designed with a 75-year design life. 
18. Transportation, Land Use, and Housing Goals (Regional): How does the project advance transportation, 
land use, and housing goals as identified in the Regional Transportation Plan, Sustainable Communities 
Strategy, and Regional Housing Needs Allocation? 
 

Regional Transportation Plan/Sustainable Communities Strategy 
Both of the Project’s components are included in the current Metropolitan Transportation Plan/Sustainable 
Communities Strategy (MTP/SCS). US 50 Interchanges is project number SAC24255 and the Gold Line 
Modernization is project number REG18048. The Project supports the following goals identified in the RTP/SCS: 
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● Build Vibrant Places for Today’s and Tomorrow’s Residents: The Project promotes infill housing 

development along the US 50 Gold Line corridor, reduces GHG emissions to improve air quality and 
reduce impacts of climate change, improves access to high quality transit opportunities to access 
regional job centers, and provides safe and comfortable active transportation facilities to create 
vibrant communities. 

● Foster the Next Generation of Mobility Solutions: The Project includes a partnership between the 
County and SacRT to implement improvements to increase access to future high-frequency Gold Line 
light rail transit with 15-minute headways. 

● Build and Maintain a Safe, Reliable, and Multimodal Transportation System: The Project implements 
safety enhancements to reduce crashes, promotes reliable travel times by reducing congestion on 
Hazel Avenue and the US 50 Interchanges and providing reliable access to LRVs at the Gold Line 
stations, and improves multimodal facilities for walking, biking, and taking transit. 

 
Regional Housing Needs Allocation 
There are numerous large and small infill developments along the Gold Line that will provide more than 2,000 
housing units to meet housing and affordability demands. Easton Place includes 1,644 high-density residential 
units, 3,500,000 square feet of commercial/retail, and 3,000 jobs serving a regional urban core and major 
employment center. This TOD centers on the Hazel Gold Line Station with a robust network of pedestrian and 
bicycle pathways. An example of small infill development is Mills Crossing, a 10-acre parcel in Rancho 
Cordova across the street from the Mather/Mills Gold Line Station. This site is planned for civic uses, with 60 
townhomes and 60 multi-family units. This array of housing types will support multiple agencies along the 
project corridor with meeting their Regional Housing Needs Allocations. 
19. Transportation, Land Use, and Housing Goals (Local): How does the project advance transportation, land 
use, and housing goals? This could include demonstrating the local jurisdiction has submitted its Housing 
Element annual progress report to the State or applied to the Department of Housing and Community 
Development’s Prohousing Designation Program and meets Prohousing criteria that support efficient land use. 
 

The Project supports transportation, land use, and housing goals in the region. Sacramento County has 
submitted its application for Prohousing Designation in June 2022.  The City of Sacramento, a significant 
beneficiary of the Project’s Gold Line Enhancements, was the first agency in the State to receive a 
Prohousing Designation. The agency received their award in February 2022. The Project supports efficient 
land use paramount to Prohousing criteria by proving high quality transit access to medium and high-density 
infill housing sites along the project alignment. 
20. Vehicle-Miles Traveled: How does the project minimize vehicle miles traveled while maximizing 
throughput. 
 

The Project provides extensive regional benefits for VMT and vehicle hours traveled (VHT). A traffic analysis 
was prepared to determine the Average Daily Traffic (ADT), VMT, and VHT impacts on US 50 and at the 
interchanges. The Gold Line platform conversions can accommodate three and four car trains. This provides 
increased transit capacity that results in a mode shift and a significantly increased ridership by 4,976,948. The 
interchange improvements also reduce congestion and reduce travel times. The table below compares the 
with Project and without Project scenarios for 2026 and 2046. 
 

Performance 
Measure 

2026 2046 
Project No Project Change Project No Project Change 

ADT 21,563,969 21,586,218 (22,249) 24,414,410 24,482,749 (68,339) 
VMT 5,016,766 5,026,325 (9,559) 5,736,093 5,747,863 (11,769) 
VHT 140,193 140,308 (115) 165,006 165,105 (99) 
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21. Regional: How does the project provide regional benefits to those users that live, work, or play within the 
County and/or Cities? 
 

The Project provides significant regional benefits to transit riders, commuters, and residents who live, work, 
and play in Sacramento County. As described in detail above, the Project provides: 
 

● Improves travel time reliability along US 50 and at the three interchanges 
● Enhances accessibility at 29 Gold Line light rail stations 
● Increases transit capacity by accommodating three and four car trains along the Gold Line 
● Promotes a mode shift from single occupancy vehicles to light rail transit 
● Enhances safety and security for all travel modes along US 50 and Hazel Avenue 
● Reduces GHG emissions and improves climate resiliency 
● Supports infill housing in multiple jurisdictions 

Additionally, the Project also provides regional benefits of decreasing transportation costs and providing 
reliable jobs access and providing transportation equity. 
 
Decreased Transportation Costs and Reliable Jobs Access 
The Project provides improved access to employment opportunities for all modes, decreasing transportation 
costs. Currently, a significant number of jobs are anticipated to be made accessible by the project: 17,221 
within a 30-minute walk, 86,623 within a 30-minute bike ride, 724,341 within a 30-minute drive, and 76,626 
within a 45-minute transit ride based upon an analysis using SACOG’s Project Performance Assessment (PPA) 
tool. Additionally, 27,692 jobs will be added within ½ mile by 2040. 
 
The Gold Line Modernization will increase transit capacity and improved customer experience. This includes 
improved accessibility and ease of access for persons with disabilities. Transit is a low-stress travel option that 
will allow riders to be comfortable, conversate easily with others, and continue to work on the SacRT LRVs 
with WiFi connectivity. This will encourage commuters to opt-out of US 50 congestion and ride the Gold Line 
light rail line. Transit is an affordable transportation option that reduces the transportation cost burden. 
 
Transportation Equity 
The Project provides benefits to multiple underserved communities along the Project corridor, including: 
 

● Improved Air Quality: The Project reduces GHG emissions from decreased VMT on US 50. This benefits 
the underserved communities along the highway. 

● Transit Accessibility: SacRT is investing in new LRVs with low-level boarding at every doorway, a 
spacious seating design, and wide aisles. The station platforms are raised to meet level boarding. 
These improvements provide improved transit accessibility for all, regardless of ability. 

● Bicycle and Pedestrian Facilities: The Project provides a Class I path through the Hazel Avenue 
interchange and grade separated crossing of Folsom Boulevard and the Gold Line. The Project also 
provides ADA-compliant curb ramps for universal access. 

● Jobs Access: The Project will improve travel times, reduce delays along US 50, and provide increased 
transit opportunities to well-paying jobs throughout the region. 

● Education Facilities: The Project connects to the Sacramento Aquatic Center, located north of US 50 
on Hazel Avenue. The Project also connects to California State University Sacramento from the 65th 
Street Light Rail Station and Folsom Lake College Rancho Cordova Campus from the Mather/Mills 
Light Rail Station. 

 



PROJECT FACT SHEET

US 50 GOLD LINE CORRIDOR 
ENHANCEMENT PROJECT
Applicant: Sacramento County /  
Sacramento Regional Transit District

 SCOPE

 OUTPUTS

 OUTCOMES

Reduces
Emissions

 SCHEDULE.
CEQA/NEPA Clearance	 1/2021
Final Design.	 11/2024 
Right of Way	 12/2024 
Construction Start.	 4/2025

Improves Operations 
and Safety

 COST
Environmental & Design. 	 $14,076,000.
Right of Way. 	 $16,959,000.
Construction.	 $96,794,000.

Total.	   $127,829,000.
SACOG Revolving Fund	
LPP Request       	

	


Increases Mobility
Options

Benefits Disadvantaged 
Communities

Supports 
Mode Shift

The US 50 Congestion Reduction,
Mobility, and Modernization Project
(Project) implements a holistic
approach to improve the transporta-
tion network along the highway
corridor. The Project modernizes
the Hazel Avenue, Aerojet Road,
and Folsom Boulevard interchanges
with US 50 to reduce congestion
and improve operations, convert 29
Gold Line light rail station platforms
to accommodate low floor vehicles,
grade separate Hazel Avenue from
Folsom Boulevard and the Gold Line
to minimize conflicts and improve
transit reliability, and add a grade
separated Class I path across US 50
to connect to the American River
Parkway. The improvements will
promote a mode shift from single
occupancy vehicles to light rail
transit and reduce vehicle miles
traveled on US 50. This will improve
mobility, air quality, and provide
transportation equity for residents
in disadvantaged and low income
communities along US 50 corridor.

35,100 Sq Ft of Bridge
Off-Ramp Viaduct

3 Interchange  
Modifications

19,190 Sq Ft of  
Bridge Overpass

0.74 Miles of 
Class I Path

29 Station 
Platforms

5 Light Rail
Vehicles
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I. General Information 
 

1. Project Name 
 

WHITE ROCK ROAD SAFETY AND CONGESTION RELIEF PROJECT – PHASE 3 
 

 
2. Implementing Agency 
 
City of Rancho Cordova 

3. Co-Implementing Agencies 
 

 
 

4. Location Description and Project Description 
 

The White Rock Road Safety and Congestion Relief Project is part of an innovative planning effort to alleviate 
regional congestion, improve roadway safety, nurture economic development, and promote the livability 
and quality of life in the greater Sacramento region (See Project Location and Phasing Map).  The proposed 
project is the final phase that improves approximately 2 miles of White Rock Road from Macal Drive to the 
City Limits and will provide parallel capacity and a reliever route to U.S. Highway 50.   White Rock Road will 
be widened to four lanes, add class II bike lanes in each direction, low impact developed landscaped 
median, drainage facilities, and fiber interconnect network. This project is at a 100% design stage and is 
ready to go to construction in 2023. 
5. Total Project Cost ($x1000) 
 

$24,000,000 

6. Local Partnership Program Request ($x1000) 
 

$9,250,000 

7. Construction Start date (mm/yy) 
 

03/2024 

8.  Identify the primary mode(s) 
       Select up to two. 
 

 ☐  Bike/Pedestrian ☒  Complete Streets 
 ☐  ITS                  ☐  Highway 
  ☐  Managed Lanes ☐  Transit 
  ☐  Rail (Passenger) 
Other (please describe): Local road system 
improvements. 

9. Identify any secondary mode(s) 
      Select all that apply.  
 

  ☒  Bike/Pedestrian ☐  Complete Streets 
  ☒  ITS                  ☐  Highway 
  ☐  Managed Lanes ☐  Transit 
 ☐  Rail (Passenger) 
Other (please describe):       

10. Implementing Agency Contact Name (First, Last)   
 

Edgar Medina, emedina@cityofranchocordova.org,  
City of Rancho Cordova 

II. Project Consistency with Local Partnership Program Evaluation Criteria 

11. Accessibility: How does the project improve accessibility and connectivity? 
The White Rock Road Project would connect growing communities including rural El Dorado County, 
Sacramento County and City of Folsom to 70,000 jobs in Rancho Cordova and Mather Airport. The project 
accomplishes this by improving the worst section of White Rock Road and strengthening the connection 
between completed projects in the City of Rancho Cordova, Sacramento County, and City of Folsom. This is 
a vital step in improving the connection between urban and rural communities, reducing congestion, and 
reducing greenhouse gases. 
 
Freeway 50 has been shut down due to emergency reasons several times in the last five years. When that 
occurs, travelers have limited options for detour. The Project will also serve as an alternative emergency route 
for first responders and travelers within our region and statewide. 

mailto:emedina@cityofranchocordova.org
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12. Air Quality & Greenhouse Gases: How does the project reduce greenhouse gas emissions and advance 
the State’s air quality and climate goals?  
In 2002, the SACOG Board of Directors initiated the Sacramento Region Blueprint Project, an extensive study 
of the linkages between transportation land use and air quality in an attempt to solve the challenges of a 
prospective future of worsening congestion - a projected increase of over 50 percent by the year 2025 -and 
increasingly worse air pollution based on current land-use patterns, transportation funding levels, and 
transportation investment priorities. The 50 Corridor Mobility Partnership, which identified the White Rock Road 
Transportation Improvement Project used the Blueprint Principles to prioritize transportation focuses. The 
planned housing developments along White Rock Road were chosen based on Priority Growth Areas for the 
SACOG region, which were developed based on a goal of reducing VMT. The project will have a major 
impact on the vehicle miles traveled (VMT).  Over a 22-year analysis period, we see a decrease of 6.4 million 
VMT by the users of the road. This equates to a reduction of 6.5 million hours spent on the road over the 20 
years operation period. The new road configuration also reduces fatalities, gas consumption and emissions. 
13. Community Engagement: Does the project demonstrate community engagement? 
The White Rock Road Safety and Congestion Relief Project has been a priority project for the City, Council 
and residents since its inception in 2007.  Since that time, the City has developed, processed and received 
approval on the Initial Study Mitigated Negative Declaration – Findings of No Significant Impact 
environmental document in 2016.  A part of which included a community review, participation and review 
period.  The City reviewed and addressed all comments within the approved environmental document. 
 
Also, the City approves the Capital Improvement Plan as part of the Adopted Budget, which begins in early 
January when the City Council holds a budget study session where they receive a report about the state of 
the City’s finances and major factors impacting the next two year budget.  At this meeting the City Council 
provides direction on the varying needs and priorities for the City; the White Rock Road Safety and 
Congestion Relief Project has maintained a high priority in each of the adopted budgets since 2007. 
 
The project is supported by US Senators Diane Feinstein, Congressman Ami Bera, State Senator Andreas 
Borgeas & Jim Nielsen, Assemblymen Ken Cooley & Kevin Kiley, Supervisor Don Nottoli, Caltrans, the County 
of Sacramento, the County of El Dorado County, El Dorado Transportation Commission, the Sacramento 
Transportation Authority, the Sacramento Area Council of Governments (SACOG), 50Corridor TMA, Rancho 
Cordova Travel & Tourism, Easton Development Company LLC, and Elliott Homes. 
14. Cost Effectiveness: How does the project demonstrate it is cost-effective?  
The White Rock Road Safety and Congestion Relief Project’s Benefit Cost Analysis considered four primary 
categories of user benefits: travel time savings, vehicle operating cost savings, safety improvement/accident 
cost savings, and increased service capacity (based on new Project-induced users), as well as the cost for 
operations, maintenance, and repair (OM&R) on the upgraded roadway.  As a result, the project has a 
$9.3M Total Net Benefits, $19.3M Total OM&R + Residual Net Value, $5.2M Induced VMT Benefit, $11.8M 
Baseline Annual VHT Benefit, $8.5 Baseline Safety Benefit.  The Project yields a benefit cost ratio of 1.30.  The 
benefits were calculated at a 30-year, total net present value using a 7 percent discount rate with 2019 as 
the base year. 
15. Deliverability: Can the project commence construction or implementation early. 
 The project is at the 100% design stage and is ready to go to construction in 2023.   The City will manage all 
facets of the project, including final design, right-of-way acquisition and construction. The City has a proven 
track record of successfully managing grant-funded infrastructure projects and is seen as a leader in the 
region in pursuing regional, state and federal funds and successfully completing them.  As an example, 
below is a list of recent grant funded projects that the City has managed and delivered: 
 

• Signal Interconnect at Coloma Road (CMAQ) – Completed in 2016  
• International Drive & Femoyer Road signalization project (CDBG)- Completion 2016  
• Douglas Boulevard & Grant Line Road Signalization project (HSIP)- Completed in 2017  
• Traffic Management Center Project (HSIP & CMAQ)– Completed in 2018  
• Mather Rails to Trails Project (ATP federal) - Completed 2018  
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• Rod Beaudry and Routier Road Cycle Track project – Completed in 2019  
• Folsom Blvd Streetscape Enhancements, Phase IV (RSTP Federal)- Completed in 2019 
• Chase/ Coloma Plaza & safety improvements (HSIP) – Completion 2020  
• Zinfandel Complex Project (US50/Zinfandel Dr) - (STIP, RIP) – Completion in 2020  
• Folsom Blvd Streetscape Enhancements, Phase V (CMAQ, HIP, STBGP) - Completion in 2020 
• White Rock Road Congestion Relief Project – Phase 2 (RSTP, CMAQ) – Completion in 2022 
16. Leverage Funds: Does the project leverage funds above the required matching amount? 
The City is committed to identifying and securing additional non-federal revenue to supplement the Project 
construction and other regional infrastructure investments.  The City will use local transportation funds to 
complete the final design and pay required environmental mitigation which are anticipated to cost $800,000 
and will be completed by summer 2023.  
 
The City of Rancho Cordova has programmed $5.25 million in local funds from local transportation impact 
fees. In addition, the City has secured $5.5 million in State Transportation Improvement Program (STIP) funds 
from the Sacramento Area Council of Governments (SACOG) for construction and $4.0 million through fiscal 
year 2023 Transportation, Housing and Urban Development, and Related Agencies (THUD) appropriations 
sub-committees that is a recommended project by Congressmen Ami Bera (Federal Approval is pending). 
The City is requesting for $9.25 million in LPP funds to fill the funding gap for construction of the project.    
 
In addition, the City will continue to leverage future developments for the construction of their corresponding 
frontage lanes, curb & gutter and sidewalk improvements to further enhance the corridor.  
 
17. Safety and System Preservation: How does the project address safety and system preservation needs? 
The final phase of White Rock Road has pavement that is deteriorated and unsafe. It is an undivided 2-lane 
RURAL road with visibility and alignment issues. The current pavement condition index (PCI) is 36 out of 100, 
signaling severe need for repair. The current condition of this roadway impedes safe and efficient people 
and freight movement and economic growth. The Project will replace the deteriorating segment of roadway 
and widen the road from two to four travel lanes to add critically needed capacity, add bike lanes and 
median for increased safety, and incorporate Intelligent Transportation Systems (ITS), including fiber 
communication connecting into the citywide network, closed-circuit television, and smart controllers that will 
communicate with the City’s traffic management center.  White Rock Road is also a critical component of 
an initial Integrated Communication Management plan segment of US 50 created by the California 
Department of Transportation (Caltrans). 
    
White Rock Road is currently considered a rural roadway that will be widened.  This two-lane stretch of 
roadway has poor visibility and alignment deficiencies and lacks shoulders and bicycle facilities. Throughout 
the City’s history, this segment of White Rock Road has experienced 15 injury and non-injury collisions.  As a 
result of the proposed project, the collision frequency is expected to reduce through the combination of 
upgrading the roadway into a divided four-lane roadway, improving the vertical and horizontal alignments, 
improve sight visibility and increasing the paved shoulder width. 
   
18. Transportation, Land Use, and Housing Goals (Regional): How does the project advance transportation, 
land use, and housing goals as identified in the Regional Transportation Plan, Sustainable Communities 
Strategy, and Regional Housing Needs Allocation? 
Relieving congestion on US 50 was a key reason that improvement of White Rock Road was included in 
SACOG’s Metropolitan Transportation Plan/ Sustainable Community Strategy (MTP/SCS). The White Rock 
Road Improvement project is the remaining piece of the puzzle, the last of a suite of projects that are 
intended to alleviate regional congestion, improve safety, link current routes for people walking and biking, 
increase access to planned housing developments and link those planned developments to current and 
oncoming job centers. The regional impacts to building the project include:  
 

• White Rock Road will serve as a critical congestion alleviation corridor for US50;  
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• The City of Rancho Cordova (an employment center) will have an accessible and safe connection to 
Folsom and El Dorado Hills (both housing and employment centers) and the educational institutions along 
the corridor;  
• Commercial and residential developments, critical to Rancho Cordova’s and the region’s economic 
growth plans, will be able to proceed as planned;  
• White Rock Road will have the capacity to be designated and developed as a transit priority and 
multimodal regional facility to provide alternative modes of transport connecting jobs and housing. 

19. Transportation, Land Use, and Housing Goals (Local): How does the project advance transportation, land 
use, and housing goals? This could include demonstrating the local jurisdiction has submitted its Housing 
Element annual progress report to the State or applied to the Department of Housing and Community 
Development’s Prohousing Designation Program and meets Prohousing criteria that support efficient land use. 
White Rock Road from Macal Drive to the easterly City Limit is almost entirely undeveloped with only a few 
existing commercial facilities along the roadway.  Although the majority of the area is currently undeveloped, 
approved and/or pending projects will add needed housing developments close to jobs.  With 
approximately 70,000 jobs in the City, only 6,580 of those jobs (9.4%) are filled by residents.  Approximately 
63,420 (90.6%) are filled by employees living elsewhere and coming into the City daily.  The City looks to 
improve both job opportunities for the over 10,000 residents below the poverty line and provide housing for 
people who work in the City, but do not live there due to lack of housing. The Project will facilitate critically 
needed housing development in the City, which has a jobs-to-housing index of 2.21, the least balanced city 
in the region. 
 
The Project will also facilitate housing development along White Rock Road, next to the City’s jobs hub and 
the region’s largest employment subcenter, an area identified by SACOG as a Priority Growth Area to 
reduce VMT. The Project will be a catalyst for opening up the area for developments such as the approved 
Rio del Oro Specific Plan.  
 
In all, White Rock Road is planned to serve as an important connector for six planned communities, including 
Rio del Oro and Westborough. 
 
The Westborough Specific Plan area is south of US 50 and north of White Rock Road. This specific plan area 
will offer a diversity of uses, including residential development, a new regional town center, village centers, 
parks and open space, schools, and commercial and mixed-use development. The total Project area is 1,137 
acres and is proposed to provide 6,000 residential dwelling units and 8,600 jobs.  
 
The approved Rio del Oro Specific Plan area is one of the biggest planned developments in the Sacramento 
region and is south of White Rock Road, east of Sunrise Boulevard, and north of Douglas Road within the City 
limit. This specific plan area is designed as a balanced, mixed-use community integrating village centers, 
commercial services, employment, parks, schools, trail, open space, and a wetland preserve. The total 
Project area is approximately 3,830 acres and is proposed to provide 12,189 residential dwelling units and 
13,800 jobs, bringing homes closer to jobs, and reducing urban sprawl and the number of long commutes 
and transportation costs.   
20. Vehicle-Miles Traveled: How does the project minimize vehicle miles traveled while maximizing 
throughput. 
The current design and road conditions preclude White Rock Road as a viable route alternative to US 50, as it 
lacks the capacity and state of good repair to adequately serve increased traffic volume during peak 
periods. The Project will repair the deficient and failing roadway and bring it up to four-lane NHS standards.   
The opportunity to live close to work translates into reduced vehicle miles traveled (VMT) by reducing the 
number of long-distance commutes, traffic congestion, commute times, and costs to commuters, reduction 
in emissions, savings in fuel costs, and an improved quality of life. 
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21. Regional: How does the project provide regional benefits to those users that live, work, or play within the 
County and/or Cities? 
Local, Regional, and National Service Capacity Benefits: 
 
Widening and making final section improvements to White Rock Road is crucial for regional movement of 
people and goods, regional and national commerce, and economic growth.  The Project would also support 
significant traffic growth from future development that the No Build Alternative could not accommodate.  
Once complete, White Rock Road will provide expanded parallel capacity, diverting traffic from US 50 that 
will foster safer and improved movement of people and freight on the major freight transit corridor through 
eastern California, central Nevada, and Utah, where US 50 connects with Interstate 70, while serving as an 
improved alternative emergency services and evacuation route.   
 
The Sacramento region is experiencing heavy traffic congestion on US 50. Peak-hour delays increased from 
50% to 74% between 2006 and 2012.  Even with its deficiencies, White Rock Road is still heavily used to avoid 
the heavy traffic congestion on US 50 and is anticipated to see a large increase in use of over 250% between 
now and 2030.  Increases in use of White Rock Road will continue to degrade the roadway, which will 
increase congestion; shift residents, employees, and freight onto the already overcrowded US 50 instead of 
local community roads; and stifle economic growth, limiting development and economic growth 
opportunities, and use as an alternative emergency and evacuation route for US 50. Current level of service 
(LOS) ratings for the Project area are between LOS C and LOS D and by 2030 will be LOS F.  The City seeks to 
maintain LOS D or better on its roadways.  The projected LOS with the Project is LOS B on most segments with 
the western most segment being LOS C. 
 
Per the Phase One Report, widening White Rock Road to four lanes between Silva Valley Parkway in El 
Dorado County and Sunrise Boulevard in Rancho Cordova, the overall multijurisdictional project, would more 
than double the roadway’s capacity because of the improved horizontal and vertical alignments. 
Intersection geometrics and signal control would also be greatly improved.  The Project will also relieve 
current bottlenecking where the roadway transitions from four to two lanes. 
 
White Rock Road will be used to divert traffic off US 50 until it can safely be re-directed back onto US 50.  If 
White Rock Road remains un-retrofitted to appropriately manage that traffic, it will continue to limit the 
efficient movement of people and goods.  
The Project is expected to result in significant traffic improvement benefits along White Rock Road, and even 
greater benefits when considering the system-wide traffic changes on US 50 and other major local arterial 
roads.  Implementation of the Project would support significant traffic growth from planned local and 
regional development that the No Build Alternative could not accommodate. 
 
Local and Regional Economic Development Benefits: 
 
The Project will provide both short-term and long-term economic benefits as the City looks to increase 
housing, jobs, and other economic opportunities for existing and future residents and workers. The Project is a 
critical infrastructure upgrade to an oversubscribed, deteriorating east-west transportation corridor with 
planned and expected major new development and jobs that will also link the City’s existing employment, 
education institutions, and trade schools. White Rock Road will serve as an alternative to US 50, serving as the 
local and regional thread that weaves rural and urban communities together with fundamental 
enhancements to connect residents to jobs, job training, and education. SACOG projects that jobs will 
increase by 67% in the City between the baseline year of 2012 and 2036. SACOG also projects that the City’s 
population will increase by 87% between 2012 and 2036. The City’s current population is 74,210 residents with 
over 118,000 residents projected by 2036. The Project will also facilitate needed housing and additional jobs 
for a growing community. 
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SEPTEMBER 15, 2022 AGENDA ITEM # 12 
 
AUTHORIZE A LETTER OF SUPPORT FOR THE SENATE BILL 1 TRADE CORRIDOR 
ENHANCEMENT PROGRAM FOR THE SOUTHEAST CONNECTOR GRANT LINE ROAD 
SAFETY AND FREIGHT MOBILITY PROJECT 
 
Action Requested:  Authorize 
 
Presenter: Kevin M. Bewsey, Executive Director 
_______________________________________________________________________ 
 
Recommendation 
 
Authorize the Executive Director to provide a letter of support for the Senate Bill 1 Trade Corridor 
Enhancement Program for the SouthEast Connector Grant Line Road Safety and Freight Mobility 
Project. 
 
Background Information 
 
The Trade Corridor Enhancement Program (TCEP) was created by Senate Bill 1 and is administered 
by the California Transportation Commission (CTC). Its purpose is to make funding investments that 
increase freight capacity in the transportation system and advance the goals of the National Highway 
Freight Program, California Freight Mobility Plan, and California Sustainable Freight Action Plan.   
 
The CTC has expressed that competitive projects for TCEP should be regionally significant and 
provide benefits in multiple geographic areas through a collaborative approach. The CTC evaluates 
a projects ability to increase goods movement, and freight throughput, velocity, and reliability. 
 
The Capital SouthEast Connector Joint Powers Authority (JPA) requested a letter of support from 
Sacramento Transportation Authority (STA) for the TCEP grant application in August 2022.  The 
applications for TCEP are due November 18, 2022. 
 
The JPA, Sacramento County (County), and the City of Rancho Cordova (City) have partnered on a 
joint project to improve the freight and transportation network in east Sacramento County by 
modernizing Grant Line Road from Douglas Road to the intersection with White Rock Road (the 
Project). The project is located within the City of Rancho Cordova and unincorporated Sacramento 
County. For additional information, see Attachment 1. 
 
The SouthEast Connector is included in the Measure A Expenditure Plan under the Local Arterial 
Program as part of the Capital Improvement Program (CIP).  The JPA and STA have executed 
Capital Allocation and Expenditure Contracts to fund Connector improvements. 
 
The STA Board adopted Principles for Remaining CIP Allocations on October 14, 2020 which 
highlighted the need to leverage additional federal, state, and local funding to help address the 
anticipated revenue shortfall for those agencies, such as the JPA, that have not received all of their 
planned CIP allocation. 
 
The JPA has made significant progress by completing preliminary engineering and environmental 
approvals under the California Environmental Quality Act (CEQA) and National Environmental Policy 
Act (NEPA), and the project is permitted.  
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Discussion 
 
Staff is recommending the STA board authorize the Executive Director to provide a letter of support 
for the TCEP program for the SouthEast Connector Grant Line Road Safety and Freight Mobility 
Project, see Attachment 2.   
 
The Project is included in the Measure A Expenditure Plan, and similarly, the requested action aligns 
with the Measure A Guiding Principles and STA Board adopted Principles for Remaining CIP 
Allocations. 
 
The Project has a significant amount of existing mining and quarry operations along its alignment 
generating large volumes of rural freight with heavy trucks.  The Project serves as an access point 
to Sacramento County Kiefer Landfill, and the alignment is a major route for east Sacramento County 
ranching operations.   
 
In order for a project to be eligible for TCEP funds the project must be included in an MPO’s adopted 
regional transportation plan and consistent with the Sustainable Communities Strategy (SCS).  
SACOG is designated by the federal government as the Metropolitan Planning Organization (MPO) 
for the Sacramento region.  The Project is eligible for TCEP funds since it is included in the 
Sacramento Area Council Of Governments (SACOG) 2020 Metropolitan Transportation Plan and 
SCS.  
 
Attachment 1: Project Fact Sheet  
Attachment 2: Draft Letter of Support  



KEY BENEFITS 

Enhances safety by correcting  
horizontal and vertical curves,  
constructing medians, improved 
intersections, separated Class I multi-
use path, and removing obstructions 
from the clear recovery zone. 

Implements a “fix it first, fix it right” 
approach to replace failing pavement 
and addressing persistent flooding 
issues. 

Improves truck throughput and  
access to aggregate mines alleviating 
a freight bottleneck, enhances access 
to jobs, reduces travel times, and  
supports creation of well-paying  
union jobs. 

Reduces vehicle miles traveled and 
greenhouse gas emissions, provides 
climate resiliency, promotes walking 
and biking to provide a low carbon 
transportation option, and supports 
habitat conservation. 

Improves affordable transportation 
choices for underserved communities 
with the accessibility of bicycle and 
pedestrian facilities and access to  
bus transit. 

Constructs a smart corridor with 
emerging technologies including  
intelligent transportation systems,  
Vehicle-to-Infrastructure, and broad-
band fiber optic line

The Project will construct a 2.6-mile four-lane divided multimodal  

corridor enhancement using a “fix it first, fix it right” approach to  

rehabilitate the existing pavement, correct vertical and horizontal  

alignment deficiencies, and new and modified traffic signals. The  

Project supports transportation equity by constructing 2.6 miles of 

Class I multi-use path. The Project will improve freight velocity and  

access, enhance safety and security, improve climate change adapt-

ability and resiliency, and benefit the regional and national economy.

SEGMENT D2A IMPROVEMENTS  
        INFRA/RURAL GRANT

The Segment D2a Improvements (Project) represents a critical piece 
of the broader Capital SouthEast Connector, a 34-mile complete 
street corridor in Sacramento and El Dorado Counties. 

BUDGET
Final Design. 	 $5,100,000.
Right of Way. 	 $5,000,000.
Construction.	 $35,300,000.

Total.	   $45,400,000.

SCHEDULE
CEQA/NEPA Approval	 9/2019

Right of Way Complete	 Spring 2025 
PS&E Complete	 Summer 2025 
Begin Construction	  Spring 2026

Construction Complete	 Fall 2027

PROJECT 
AREA



 

 
September 15, 2022 
 
Mitch Weiss  
Executive Director  
California Transportation Commission  
1120 N Street  
Sacramento, CA 95814 
 
Re: Support for SouthEast Connector Grant Line Road Safety and Freight Mobility Project 
 
Dear Mr. Weiss: 
 
I am writing on behalf of the Sacramento Transportation Authority to express our support for the SouthEast 
Connector Grant Line Road Safety and Freight Mobility Project (Project) grant application related to the 
Trade Corridor Enhancement Program (TCEP). 
 
The SouthEast Connector Joint Powers Authority (JPA), the County of Sacramento (County), and the City 
of Rancho Cordova (City) have partnered to improve the safety and efficiency of a critical rural freight 
corridor. The Project will reconstruct 2.6 miles of Grant Line Road, a two-lane rural road with geometric 
deficiencies that has significant heavy truck traffic due to existing quarry and landfill operations. 
 
The Project will facilitate and improve access to US 50, providing regional benefits to the freight network 
and direct benefits to the cities of Rancho Cordova and Folsom, and Sacramento County.   
 
The Project aligns well with the TCEP grant criteria, particularly freight throughput and safety. The 
improvements will increase freight velocity, reliability, and throughput. The increased capacity allows local 
quarries to meet market demand reducing truck trips from neighboring counties and thus decreasing 
regional vehicle miles traveled and associated greenhouse gas emissions and diesel particulate.  
 
The Project also addresses current safety issues detrimental to freight carriers and the traveling public by 
correcting geometric deficiencies in the alignment, such as a 25 mph advisory curve and lack of shoulders. 
This roadway segment has one of the highest collision rates along the SouthEast Connector.    
 
Finally the Project is included in the Sacramento Area Council Of Governments (SACOG) 2020 Metropolitan 
Transportation Plan/Sustainable Communities Strategy (MTP/SCS). 
 
On behalf of the Sacramento Transportation Authority, we urge you to fund this Project. I appreciate your 
consideration. 
 
Respectfully submitted, 
 
 
 
Kevin M, Bewsey, PE  
Executive Director 
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